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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $8, 194, 5;3 22; gg; 12 68%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531
ARCATA, CA 95521 '
DIR S EMERGENCY F. 207) 825. 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01-DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $1, 204, 0;3 22; gg; 12 17%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100
ROADVAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
VALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 M LE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL 23 825 81; 1; 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB VREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COMPANY SANDERS, KAREN $1, 985,000 01/15/ 16 0%
01- 00304 CITY AT 0.22 MLES NORTH OF CUSHING P.Q BOX 1006 700 PARK PLACE $645, 623 82; gg; 13 33%
CREEK VI ADUCT 01-0076 DI R S EMERGENCY
E A EUREKA, CA 95502 ?sgs;fg; Sog;’ CA 95531
STABI LI ZE ROADWAY (707) 443-6371
20. 20
201130
01- DN-101-26. 1/ 26. 8 IN THE O TY OF CRESCENT CITY ON DEL | NTERMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 122 (1)‘215 g%; % 100%
DIR S EMERGENCY L. S. RENO. NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG ! (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE ig 03/ 09/ 18 0%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CITY, CA 95531
20. 20 ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009

201130

WALL
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-.9/ .4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $7, 170, 523 8;1; éi; 1; 100%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FSS;UTQ;B 3035540
20. 20 (707) 498-
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885,000 01/20/17 0%
01- 03504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI Rl E $887, 4;-3 8;1; éi; 1; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. FORTUNA, CA 95501
MCKI NLEYVI LLE, CA 95519 '
REPAI R SLI POUT (707) 725- 7190
20. 20
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR QUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, NMARK $316, 977 06/ 27/16 68%
01- 0E3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, Zég 2;; gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES VOUNT SHASTA CA 96067 ARCATA, CA 95521
EAST OF CEDAR CAMP ROAD £30) 995. 1408 (707) 496- 4359
REPAI R DRAI NAGE SYSTEMS (530) 925-
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY GORONA, MARK $2, 656, 984 04/ 27/ 16 85%
Eé—sgi“g%{( P W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2, 5;;15? 82; cl)i; ig 90%
6058- E TI SH TANG CAVP ND EUREKA CA 95501 G ’
- E-O CURVE | MPROVEVENT ARCATA, CA 95521

(707) 443- 6371
(707) 496- 4359

HB1
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01- 03404 FROM 0.3 M LE WEST OF TI SH TANG P.O. BOX 406 P.O. BOX 760 $1, 455, 4;8 825 ég; 1; 98%
CAMPGROUNDTO TI SH TANG CAMPCROUND W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA ’ (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO | NC QUI NTRELL, HEI DI $1, 635,000 01/28/ 16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558, 323 gg; g; 13 95%
CAMPGROUND DI R S EMERCENCY F. A W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON ' .
(530) 620- 3702 (707) 496- 4358
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-12. 3/ 0 I'N HUMBOLDT COUNTY NEAR HOOPA ON F.D. THOWAS, |NC. GORONA, MARK $1, 279,305 08/18/17 38%
01- 0E1004 ROUTE 96 AT TRINI TY RI VER BRI DGE AND 217 BATEMAN DR. 5065 BOYD RD. SU TE G $845, 860 09/07/17 66%

ACST- X023- (037) E
--()

HA21

01- HUM 96- 20. 0/ 24
01-0HO304

20. 20
201130

01- HUM 96- 24. 2/ 44. 2
01- 0H1904

20. 20
201130
01- HUM 96- 38. 6/ 45

01- 0G6904
ACST- P096- ( 055) E

--0

HVL

01- HUM 96-43.7/0
01- 04704

20.10
201130

01- HUM 101-.4/26.5
01-0G3104

20. 20
201130

State of California Department of Transportation

NEAR ARCATA ON ROUTE 101 AT ARCATA
OVERHEAD
CLEAN & PAI NT BRI DGES

CENTRAL POINT OR 97502
(541) 664- 3010

I'N HUVBOLDT COUNTY NEAR WEI TCHPEC GOLDEN STATE BRI DGE, | NC.
FROM 3. OM LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE

#04- 0144 TO 0.6 M LE EAST COF
VI TCHPEC RCAD 7P100 DIR S EM
REPAI R SLI POUT

BENI Cl A, CA 94510

I'N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON
0.9 MLE EAST CF WEI TCHPEC ROAD 7P100 P. O. BOX 349

TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YQU
COUNTY LI NEDIR S

STORM DAMAGE REPAI RS

ORLEANS, CA 95556

I'N HUVMBOLDT AND SI SKI YOU COUNTI ES AMVERI CAN PAVEMENT SYSTEMS,
FROM KLAMATH RI VER BRI DGE #04- 0069 I NC.

BRI DGE #04- 0069 TO SALMON RI VER 1012 11TH ST #1000

BRI DGE

RUBBERI ZED SEAL COAT MOXDESTO - CA 95354

(209) 522- 2277

US HW 99 I N HUMVBOLDT COUNTY AT PM
4.78, A LOCATION KNOWN LOCALLY AS
LI KE FALLS DI R S EMERGENCY F. A.
MATERI ALS DI SPOSAL PRQJECT

TT CONSTRUCTI ON
P. Q. BOX 349

ORLEANS, CA 95556
(530) 627- 3484

I'N HUVBOLDT COUNTY NEAR MYERS FLAT
FROM 0.9 MLE SOUTH TO 1.6 MLES
NORTH OF SALMON CREEK ROAD SOUTHBOUND
ON RAMP DI R S EMERGENCY

STORM DAVAGE REPAI RS

G R SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA, CA 95521

ARCATA, CA 95519
(707) 496- 4359

GORONA,  MARK
5065 BOYD ROAD, SUI TE
H

ARCATA, CA 95519
(707) 498- 3207

QUI NTRELL, HEI DI
P.O BOX 760
W LLOW CREEK, CA 95573
(707) 496- 4358

QUI NTRELL, HEI DI
P.Q BOX 760
W LLOW CREEK, CA 95573
(707) 496- 4358

RODRI GUEZ, JOAQUIN S.
1487 SANDY PRAIRIE
CT. STE E

FORTUNA, CA 95540
(707) 725- 1020

$0 08/29/18

$9, 485, 000 02/22/17
$9, 140,366 05/03/17
$0 04/17/18

$1, 985,000 03/28/17
$1, 185,975 05/12/17
$0 05/31/18

$1, 182,892 04/30/18
$0 05/23/18
$0

$265,415 07/ 20/ 16
$164, 157 10/ 18/ 16

$0 12/30/16

$3, 985,000 01/27/17
$3, 006, 739 03/20/ 17
$0 12/15/17

0%
96%

0%
60%

0%
0%

0%
62%

0%
75%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-8.5/22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COMPANY JOAQUI N RODRI GUEZ $3, 533,023 03/30/17 82%
01-0F5204 VARI OUS LOCATI ONS 77 WEST SECOND STREET $3,511,980 04/20/ 17
ACNH- QLO1- (314) E 1487 SANDY PRAIRIE $0 o05/24/18 7%
QLO1- (314) RUBBERI ZED HVA OVERLAY COURT. STE B
-0 EUREKA  CA 95501 FORTUNA, CA 95501
(707) 443- 6371 207 725 1020
HML (707) 725-
01- HUM 101- 28. 4/ 32 I N HUVMBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, NARK $3,485,000 01/11/17  100%

01-0G8204

20. 20
201130

01- HUM 101-28.5/33.6
01- OF8504

HVL

01- HUM 101-29.4/0
01- 0H4904

20. 20
201130

01- HUM 101-40. 5/ 42
01-0G8304

20. 20
201130

01- HUM 101-58. 8/ 65. 6
01- 0G5404

HVL

State of California Department of Transportation

4.7 TO 1.1 MLES SQUTH OF WEOTT
NORTHBOUND OFF RAMP DI R S EMERGENCY
F. A

ROADVWAY SI NK AND SLI DE REPAI RS

57 ALDER CGROVE ROAD

ARCATA, CA 95521

I'N HUVMBOLDT COUNTY NEAR WEOTT FROM
0.6 MLE NORTH CF MYERS FLAT
SEPARATI ON TO NEWION ROAD
UNDERCRGCSSI NG

RUBBERI ZED HOT M X ASPHALT

GR SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA CA 95521
(707) 825- 6565

I'N HUVBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS | NC
M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST

117 DIR S EMERGENCY L. B. CONTRACTORS

SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101

COOS BAY, OR 97420

I'N HUVBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC.
0.7 TO 2.2 M LES NORTH OF REDCREST 830 H LMA DRI VE
NORTHBOUND ON RAMP DI R S EMERGENCY
F. A

SLI DE REMOVAL AND SLOPE

STABI LI ZATI ON

EUREKA, CA 95503

I'N HUVBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY
FORTUNA FROM 0.7 M LE SOUTH OF KENVAR PO BOX 1006

ROAD UNDERCRCSSI NG TO 0.4 M LE SOUTH
OF LOLETA DRI VE OVERCROS

BONDED WVEARI NG COURSE- GAP GRADED

EUREKA CA 95502
(707) 443- 6371

33 DEPOT ST.
COLFAX, CA 95713
(707) 496- 4359

GORONA, MARK
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 825- 4887

GORONA,  MARK
33 DEPOT ST.
COLFAX, CA 95713
(707) 496- 4359

$1, 845,914 03/24/17
$0 06/30/17

$2,053,899 11/09/17
$0 12/18/17
$0

$10, 466, 400 06/ 23/ 17

$7,378,171 08/21/17
$0 05/30/18

$4, 985,000 01/26/17
$3,327,832 03/21/17
$0 05/30/18

$11, 376,306 02/22/18
$0 04/16/18
$0

53%

0%
0%

0%
70%

0%
67%

0%
0%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 68. 2/ 93 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  MYERS AND SONS CONSTRUCTI ON, RASHI D, ANAL $1, 830,391 03/06/ 18 4%
01-0G3504 VARI OUS LOCATI ONS LP 5601 SOUTH BROADWAY $5, 122 82; 5519; 12 0%
PLACE POLYESTER CONCRETE OVERLAY & 4600 NORTHGATE BLVD SUI TE 100 EUREKA, CA 95503
SACRAVENTO CA 95834 (707) 496- 4363
HM (916) 283- 9950
01- HUM 101- 109. 5/125.8 | N HUMBOLDT COUNTY IN & NEAR ORI CK  MERCER FRASER COVPANY RASHI D, AMAL $12, 789,427 12/14/ 16 94%
01-415004 FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET 5065 BOYD ROAD, STE H $9, 171,293 01/30/ 17 71%
ACNH Q101- (303) E BRI DGE TO 0.3 M LE SQUTH COF SOUTH EUREKA CA 95501 ARCATA, CA 95521 $0 05/23/18
-0 PRAI RI E CREEK UNDERCRCSSI NG 707) 496- 4363
(707) 443- 6371 (707)
ORI CK CAPM
HA22
01- HUM 101- 110. 6/ 0 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT NMERCER FRASER COVPANY $970, 406 10/ 11/17 0%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0  11/28/17 0%
STER- 19D7- (04E) 1.3 MLES NORTH OF KANE ROAD $0
-0 REPLACE 2 DRAI NAGE SYSTEMG AND EUREKA CA 95502
(707) 443- 6371
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 699,350 12/21/16 74%
01-0B4304 FROM 1.8 TO 2.2 M LES NORTH OF 61050 HI GHWAY 101 5065 BOYD RD. SUITE G $3, 834,791 01/30/ 17 81%
ACNH ER19- (300) 0 ' $0 07/17/18
0 GEORGA A PACIFI C RD BAY OR 97420 ARCATA, CA 95521
o Bl G LAGOON SLI POUT REPAI R cocs B}
(541) 267- 7689 (707) 496- 4659 SUSPENDED
HA23
01- HUM 101- 131. 7/ 0 I'N HUMBOLDT AND DEL NORTE COUNTIES Tl DEWATER CONTRACTORS, INC ~ NALMBERG, CLAYTON $3,396, 187 02/ 22/ 18 25%
01-OF8604 NEAR ORI CK FROM 2.5 M LES NORTH OF 16156 H GHWAY 101 SOUTH 207 PRICE MALL $262, 5% 325 %g; 12 8%
BOYES CREEK VI ADUCT TO NORTH PRAIRIE CRESCENT CI TY, CA 95531
CREEK PARK UNDERCROSSI BROOKINGS -~ OR 97415 (707) 496- 5581
RHVA OVERLAY (541) 469- 5341
01- HUM 101-/89. 1 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI QUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636, 922 %; 1‘215 iZs 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY
MODESTO, CA 95354 CALFAX, CA 95713
L.S. (707) 496- 4359 OVER RUN

20.80 122

State of California Department of Transportation

M CROSURFACI NG

(209) 522- 2277
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHER $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O BOX 1517 1500 REDWOCD DRI VE $1, 436, 1gé 83; gg; 1; 35%
NORTH OF MONSCHKE UC #4- 238 WLLITS. CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ! (707) 498- 5252
20. 20
201130
01- HUM 169- 15. 0/ 30 I N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTION, INC.  MALMBERG, CLAYTON $1, 885,000 02/ 25/ 17 0%
01-0HO204 0.5 M LE EAST OF PECWAN CREEK BRI DGE P.O. BOX 1431 207 PRICE MALL $1, 222, 5;3 825 éc{; 1; 65%
#04- 0190 TO MARTI NS FERRY BRI DCGE #04- CRESCENT CI TY, CA 95531
0223 DR S EMERGENCY JCOPA, - CA 95546 (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 211-77.2/78.5 I N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, INC. RODRIGUEZ, JOAQUIN S. $2,985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 H GHWAY 101 1487 SANDY PRAI R E $1, 319, 7;3 83; 22; 1; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. CT, STE E
BRI DGE SCOUR REPAI R 0OCs BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254-.8/43. 1 I N HUMBOLDT COUNTY AT VARI QUS MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $3, 000, 419 01/ 10/ 17 88%
01-430604 LOCATI ONS FROM OHVAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAI R E $2, 936,560 02/14/17 96%
ACST- P254- (008) E $0 04/10/18
0 7 TO BEAR CREEK BRI DGE #4- 12 EUREKA  CA 95501 COUT, STE E 05/ 14/ 18
o REPLACE BRI DGE RAI LS AND W DEN
(707) 443- 6371 FSS;U’;; 5‘8035501
HA21 (707)621-
01- HUM 254- 4.0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/ 04/ 17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAI RIE, $346, Ggg 825 gg; 1; 12%
BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STEE
REPAI R SLI POUT BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, Ggg 8‘3‘5 825 12 62%

20. 20
201130

EMERGENCY F. A.

REPLACE CULVERT AND REPAIR SINKHOLE ARCATA, CA 95521

ARCATA, CA 95521
(707) 496- 4359
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 283-.1/.1 I'N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KING, ROBERT $2,592,332 11/07/17 37%
2&?_‘552)‘2123_(003) c AND Rl O DELL AT EEL RIVER OH 4-15 I NC. 1487 SANDY PRAI R E $922, 123 135 Si; 1; 36%
0 CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F
SIGNAL HILL CA 90755 F?;;U%\é 3035540
(562) 427-7720 (707) 498-
01- HUM 299- 19. 1/ 19. 3 I N HUMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0(104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.Q BOX 1340 5065 BOYD ROAD SUI TE $163, 323 83; 16755 i; 26%
0.3 MLE EAST OF BAIR ROAD C5L300 BLUE LAKE. CA 95525 H
DI R S EMERGENCY F. A ’ ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20. 20 ROADVA
201130
01- HUM 299- 30. 6/ 0 I'N HUMBOLDT COUNTY ABOUT 6 M LES WEST R, BROWN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $924, 7;1;2 gg; 8?; i; 53%
#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521
W LLOW CREEK, CA 95573
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- JUM 299-24. 2/ 0 I'N HUVMBOLDT COUNTY ON ROUTE 299 AT  KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/ 09/ 17 0%
01-0H4304 PM 24.2 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD SUI TE $137, 523 82; ig; i; 50%
REPAI R A DI SPLACED ROADWAY SECTI ON H
BLUE LAKE, CA 95525
ARCATA, CA 95521
20. 10 (707) 498- 3207
201130
01- LAK- 29-9. 7/ 10 IN LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. $4, 336,924 03/22/18 0%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GH LOTTI AVENUE $0 04/17/18 0%
HSST- P029- (137) E SOUTH OF HI DDEN VALLEY LAKE $0
-0 | MPROVE | NTERSECTI ON SANTA ROSA -~ CA 95407
(707) 585- 1221
HB1
01- LAK- 29-12. 0/ 15 IN LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S | NT | NC. P.O. BOX 457 $1, 557, 328 8;3; ig; 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOMERLAKE, CA 95457
ROAD #148E DIR S (530) 713- 7864
o 20 REPAI R CULVERT UKI AH, CA 95482

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-34.1/34.5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 015,004 08/ 25/ 17 0%
01- 0E6404 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $72,079 09712/ 17 7%
HSST- P029- (132) E $0 07/17/18
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
I NSTALL NB LEFT TURN POCKET (707) 542- 4862 (530) 713- 7864
HB1
01- LAK- 175-17. 4/ 23. 6 IN LAKE COUNTY NEAR M DDLETOMN FROM GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0Gr504 0.2 MLE EAST OF GROUSE SPRI NGS ROAD- | NC. 1401A WLL S. GREEN $4, 584, Oig 8?5 gg; i; 88%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA CA 95932
ROAD- 111DI R S EMERG (530) 458- 2444
STORM DAMAGE REPAI RS UKIAH, - CA 95482
20. 20
201130
01- LAK- 175-/ 44. 1 I'N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4{;(7) 83; ;‘71; ig 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TG6DI R VEST SACRAMENTO, - CA 95691 (530) 682- 3842
M CROSURFAC! NG (916) 373- 1500
20.80 122
01- MEN- 1- 34. 4/ 38. 4 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17 0%
01-0HO004 M LENORTH CF PHI LO GREENWOOD ROAD- 132 | NC. 9258 NORTH FRANKLI N $2, 284, Ggg 83; gg; 1; 77%
TO 0.5 M LE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
ROAD-517A DIR S EME UG AH CA 95482 FORT BRAGG, CA 95437
0. 20 STORM DAVMAGE REPAI R ' (707) 498- 3067
201130
01- MEN-1-38.5/40.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSCN EXCAVATING , |NC. KRUEGER, GRANT $385,000 01/31/17  100%
01-0G8904 M LENORTH OF NAVARRO BLUFF RACD 517A 32700 ALBI ON RI DGE ROAD 9258 N FRANKLI N $255, 7;3 8‘71; 2% 1; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 STREET
EAST DI R S EMERGENCY ALBION, CA 95410 FORT BRAGG, CA 95437
0. 20 STORM DAVACE REPAI RS (707) 498- 3067
201130
01- MEN-1-75.5/76.5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  ORTI Z, AL $4, 235,000 07/29/16 0%
01- 04504 FROM 0.6 TO 1.4 M LES NORTH OF BLUE 1324 S. STATE STREET 9258 NORTH FRANKLI N $3, 356, 722 ég; gg; 12 79%
SLIDE GULCH BRIDGE DI R S EMERGENCY STREET
LB UKI AH, CA 95482 FORT BRAGG CA 95437
-y 707) 467- 1400
20. 20 RECONSTRUCT ROADVAY (707) (707) 498- 5978

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $7, 027, 328 8# gg; 1; 80%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT ARCATA CA 95521
NORTH HI GHLANDS, CA 95660 '
#10-271 DR S EMERGENCY (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I' N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $6, 328, 9;3 84215 ég; 1; 70%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COVPANY ~ KRUEGER, GRANT $1, 515,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N 23 2?; 8;; 12 0%
MAI NTENANCE WAS WORKI NG TO KEEP STREET
DRAI NAGE SYSTEMS CLEAR SINK. D WATSONVI LLE, CA 95077-5085 FORT BRAGG CA 95437
STORM DAVACE REPAI RS (707) 498- 3067
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOMA MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;1;3 82; (1)% 12 83%
CASPAR VI STA PO NT DIR S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F.A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01- 00704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 825 (1)35 ig 95%
DI R S EMERGENCY F. A. 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADVAY .
ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 36. 4/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT GOLDEN STATE BRI DGE, |NC. FAZAL, | MRAN $1, 485,000 02/16/17  100%
01- 00404 EAST FORK NEAR W LLITS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 gg; i; 48%
DIR S EMERGENCY F. A. BEN Gl A CA 94510 REDWOOD VALLEY, CA 95470
BRI DGE DECK REPAI R ' (707) 485- 8562
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-. 1/ T106. 8 I N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRIPI NG SERVI CE, | NC. MUNES, NASH $2, 985,144 03/ 06/ 18 7%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR 998 HEARST ROAD $310, 4;2—) 82; 23; 12 10%
M LE NORTH OF MEYERS FLAT SEPARATI ON WLLITS, CA 95490
RANCHO CORDOVA CA 95742 '
(101/ 254) 916) 635- 5175 (707) 223-0791
" TRAFFI C STRI PE AND REMOVE MARKERS (916) 635-
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMQ C. JONES & SONS, |NC KRAFT, DAN $13, 090,300 10/13/16 17%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O. BOX 457 $2,499,036 11/03/16 19%
NHER- 19C7- (004) E T0 0.6 M NORTH OF Pl ETA CR BRI DGE LONR LAKE. CA 95457 $0 08/22/19 0
--0) : BERKELEY CA 94710 '
#10-83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) )
HA23
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1, 085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, Gég 1(2)5 225 12 10%
DIR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $9, 985, 000 10/ 10/ 17 0%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $8, 986, Zgg ééj ég; 1; 90%
FR WEST ROAD TO 0.1 M LE SOQUTH OF WLLITS, CA 95470
SOUTH WLLITS OH#10- 1Dl R UKIAH, CA 95482 (707) 223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, 7% 82; gg; 1; 230
Rl DGEWOOD RANCH ROAD DI R S EMERGENCY
W LLOW CREEK, CA 95573 WLLITS, CA 95490
F. A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20.20 REPAI R
201130
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0Gr904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 145, 9;3 2‘21; gg; 1; 69%
BRI DGE #10- 125 DIR S EMERGENCY F. A. STREET
SANTA ROSA, CA 95407
SLI DE REPAI R REDWOOD VALLEY, CA 95470 OVER RUN
(707) 542- 4862
20. 20 (707) 223-0791

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45, 0/ 50. 8 I'N MENDOCI NO COUNTY I N AND NEAR |IN HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 57%
01-262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $14,518,134 05/07/ 15 82%
NHP- QLO1- ( 263) E $0  12/09/19
FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET
0 HI GHVAY SONOVA CA 95476 REDWOOD VALLEY, CA 95470
WLLITS M Tl GATI ON (707) 223-0791
(707) 996- 6633
01- MEN- 101- 45, 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/15 43%
Rjﬁﬁzgigf(zee) c WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3, 881, ogg ({Z 12; ig 84%
REYNOLDS HI GHVWAY
--0) WLLITS M TI GATI ON SAN RAFAEL CA 94901 STREET
(415) 453. 4675 REDWOCD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $3, 765,701 03/ 06/ 18 12%
2&?%231(333) c ESUTE 20 TO 0.9 MLE NORTH OF ROUTE 1324 S STATE STREET ﬁﬁgmlfgﬁ,o $722, 822 225 (2)25 12 19%
-0 WLLI TS BYPASS RELI NQUI SHVENT UKI AH CA 95482 :
NQU (707 467- 4100 (707) 223-0791
01- MEN- 101- 47. 2/ 47. 3 I'N MENDOCI NO COUNTY I N WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY $4,225,800 03/29/18 0%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST $0 04/17/18 0%
ACNH- Q101- (334) E SHERVOOD ROAD $0
-0 SHERWOOD ROAD GEOVETRI C UPGRADES - KIAH CA 95482
(707) 467- 4100
01- MEN- 101-50. 1/ 84. 6 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMWLATTI RESOURCE MANAGEMENT  PERRI N, KATHARI NE $2,219,806 12/21/16 96%
2(1:;\“:%%‘11_(309)E 4.3 M LES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2, 019, 723 8;; 225 1; 93%
0 BRIDGE TO 0.1 M LE SOUTH OF CUWMM NGS OOVELO CA 95428 REDWOOD VALLEY, CA 95470
ROAD UNDERCROSSI NG (707) 485- 8623 SUSPENDED
REHABI LI TATE CULVERTS (707) 983- 8135
HA42
01- MEN- 101- 64. 0/ 82 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 423,610  06/28/ 17 80%
NB OFF RAMPO.6 M LE SOUTH OF Ol L 246 GHI LOTTI AVENUE UKI AH, CA 95470 $223,248  04/30/18
SHERWOOD ROAD - 311A DIR (707) 834-1151
20. 20 REPAI R ACCELERATED PAVEMENT FAILURE “ANTA ROSA CA 95407

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485, 000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 35132' ;ég 83; gg; 1; 100%
310-145 DIR S EMERGENCY F. A. STREET :
SLOPE STABI LI ZATI ON & RECONSTRUCT WLLITS, CA 95490 REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101- 89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901,620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1, 633,474 11; 285 16 56%
NH QLO1- (305) E LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE, CA 95542 $0 10/01/18
-0 BRI DGE PRESERVATI ON PLEASANTON -~ CA 94588 (707) 498- 5252 SUSPENDED
(925) 416- 0700
HA21
01- MEN- 101-93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI QUEZ, JOAQUI N $1, 282,013 12/12/16 10%
01-0B5104 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1487 SANDY PRAIRIE $289,145 01/09/17 23%
ACZ\‘)H ER19-(900) 4 REPAI R SLI DE & SLI POUT 500 CROPLEY LN CT. STE E $0 07/10/18
WLLITS CA 95490 F?;;U';IS’S %225540
HA23 (707) 459- 2377 (707) 725-
01- MEN- 101-93. 4/93. 5 I' N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O. BOX 130 $3, 668,009 06/30/ 16 9
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE, CA 95542 $0 06/01/18 oo
SANTA ROSA, CA 95407 ’
L. B. (707) 498- 5252

REPAI R SLI POUT (707)585-1221

20. 20
201130
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $10, 177, 791 05/ 15/ 17 759,
$0  04/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN- 101- 104. 7/105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $4'984'2§g 82;31;1; 65%
1.3 MLES SOUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 (707) 459- 2377

STABI LI ZATI ON
201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-128-.5/1.5 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5L.D. GIACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17 0%
01-0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 FRANKLI N STREET $299,9;g 8351;;1; 41%
1 DIR S EMERGENCY F. A. 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS .
UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN- 128-39. 7/ 0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/14/17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $466,6$g ég;ég;i; 24%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/ 06/ 18 0%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N 23 05/07/ 18 0%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM
COVELO, CA 95428 FORT BRAGG, CA 95437
0. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG INC. DBA  FAZAL, | MRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276’523 82;23;12 49%
BRI DGE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN- 162-1. 2/ 34 I'N MENDOCI NO COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, $469,317 05/ 04/ 18 0%
01- 0E3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. $0 05/23/18 0%
OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 $0
M LES WEST OF SHORT CREEK BRI DG
REPAI R DRAI NAGE SYSTEMS OOVELO ~ CA 95428
HVR (707) 983- 8135
01- MEN- 162- 16. 1/ 0 I N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COVPANY LEWS, M CHAEL $4, 586,580 09/ 28/ 17 24%
01- 0B5504 0.9 M EAST OF LAYTONVI LLE-DOS RICS 200 DI NSMORE DRI VE . $1, 136,600 10/27/17
STER- 19D6- ( 004) E 998 HEARST-WLLITS $0 10/11/18 25%

--0

HA23

STABI LI ZE ROADVWAY
FORTUNA CA 95540

(707) 443- 6371

ROAD
WLLITS, CA 95490
(707) 354- 1072
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COMPANY LEW S, M CHAEL $64, 744 03/ 05/ 18 0%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER PO BOX 1006 6301 N STATE ST. 2ND $0 03/28/18 0%
PI LE GROUND ANCHOR TYPE RETAI NI NG FLOOR $0
EUREKA, CA 95502
WALL AT PM 16. 08 ON ROUTE 1 UKI AH, CA 95470
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
VALL
01- MEN- 162-/16. 2 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 0004 FROM JCT 101 TO 1.0 M LE EAST OF M DI NC. 9258 NORTH FRANKLI N $2, 326, sgé 825 %g; 1; 87%
FK EEL R VER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE
COVELO, CA 95428 FSS; Eg’g@?g?? 95437
20. 20 (707) 498-
201130
01-VEN-175-1.6/1.6 I' N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%
115A DIR S EMERGENCY F. A. UKl AH, CA 95470
BANK STABI LI ZATI ON CLOVERDALE, CA 95425 (707) 496- 5840
20. 20
201130
01- MEN- 175-5. 0/ 9 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/ 10/ 17 0%
01-0H2104 1 MLE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 295, 4;3 (ﬂ; %(7)5 i; 96%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DI R S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, |NC. PERRI N, KATHARI NE $3,201,878 02/28/17  100%
01- 0B5604 FROM 0.3 M LE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $3,120,683 03/24/17 00
ACST- P253- (066) E $0 03/28/18
SI NGLEY CATTLEPASS ALAND CA 94507 STREET 04/ 25/ 18
-0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470 SUSPENDED
(925) 838- 5675 207) 485. 8623
HA23 (707) 485-
01- MEN- 253-/ 13 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | NMRAN $1, 685,000 03/17/17  100%
01-0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE [INC 6301 N. STATE STREET $1r283r3gg 83;?351; 76%
WVEST OF BUTLER RANCH DI R S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 8562
20. 20 REPAI R CULVERTS COVELO,  CA 95428

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COVPANY $9, 290, 269 03/ 22/ 18 0%
01-0G5804 FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST $0  04/09/18 0%
ACST- P253- (107) B BRI DGE TO ROUTE 253/ 101 SEPARATI ON $0
--0) HVA OVERLAY UKI AH CA 95482
(707) 467- 4104
HML
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $342,857 11/16/17 0%
01-0C4304 101 IN WLLITS; ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $0 03/05/18 0%
34.1 M LES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET $0
ROUTE 20, 8.5 M LES EAST O DWOOD
BRI DGE SCOUR M TI GATI ON COVELO  CA 95428 (st) 485Y§Z;§Y’ A 95470 SUSPENDED
HA21 (707) 983- 8135
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4,941,175 05/ 25/ 17 83%
NCRTH OF END TRUCK PASSING LANE RT & A 06073 STREET $0 04/30/18
ON RT 271 FROM 3.5DIR S DRC REDWOOD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20. 20 ROADVAY
201130
01- VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 668,122 05/ 31/ 17 73%
01-0B8204 VARI OUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI Rl E $1, 162,795 06/22/17 69%
SSTG QL01- (318) E RECONSTRUCT METAL BEAM GUARD RAI L CT, STE. E $0 06/20/18
--0) ANDERSON CA 96007 FORTUNA. CA 95540
(530) 365- 3316 707) 621- 0000
HB1 (707) 621-
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3, 135,850 03/12/18 0%
01- 0H7304 AT VARI OUS LOCATI ONS LP 207 PRI CE MALL $2,500 04/03/18 0%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100 CRESCENT CI TY, CA 95531 $0 08/30/18
SACRAMENTO CA 95834 (707) 496- 5581
HM (916) 283- 9950
01- VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALNMBERG, CLAYTON $2,103,201 07/14/17 48%
01-0C5904 UPGRADE METAL BEAM GUARD RAI L I NTERCHANGE, | NC. 207 PRICE MALL $1, 014,226  08/09/17 48%

SSTG 000C- (455) E $0 09/ 13/18

0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531

FAIRVIEW OR 97024 (707) 496- 5581

HB1 (503) 661- 5093
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $347, 998, 249 Completed to Date: $198, 334,771 Work ThisMonth: $241, 660
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; 1‘11; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS. NV 89431 QUI NCY, CA 95971
OVERLAY AC TRAVEL-WAY (775) 3’55_ 0420 (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $1, 869,944 11/30/ 17 27%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 MLES WEST PO BOX 494519 1031 BUTTE STREET $894, 4% ég; %g; 1; 47%
OF MUCK VALLEY HYDRO ROAD. REDDI NG CA 96019
AC OVERLAY REDOING O 50049 (530) 229- 0559
(530) 246- 4292
02- LAS- 395-47. 0/ 56. 5 IN LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & $4,069, 069 12/ 22/ 17 0%
02- 3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERIALS, |NC. $0 01/18/18 0%
ACNH P395- (270) B LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N. $0
-0 SUNNYSI DE ROAD.
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,040,546 02/04/16
NHPG- 000C- ( 421) E 471-800 DI ANE DRI VE $0 08/23/17 9%
0 REDDI NG CA 96002 SUSANVI LLE, CA 96130
(530) 223 5937 (530) 257- 7382
02-PLU-70-.1/.2 I N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2,485,000 02/07/17  100%
02-1H7604 AT VAR OUS LOCATIONS FROM 1.1 MLE  ASSOCI ATES, | NC, 2707 NOTRE DAME BLVD $2, 420, 9;8 22; ég; i; 97%
EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.Q BOX 492335 CHI CO, CA 95928
WOF TWAIN RDDIR S EM (530) 895- 5245

SLI DE REMOVAL REDDI NG, CA 96049

20. 20

201130

02- PLU-70-14. 9/ 0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENGI NEERI NG | NC COLLINS, RON $10, 541, 092  11/30/ 17 5%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $863, 646 02/02/18 8%
ACST- PO70- (133) E BRI DGE REPLACEVENT - SEI SM C U NCY. CA 85071 $0 07/18/19

--0) REDDI NG CA 96001 ’

(530) 244- 8464 (530) 605- 5866

HA21



--0

ALMANCR SPI LLWAY.

BRI DGE REPLACEMENT SPARKS NV 89431

(775) 786- 2677

CHI CO, CA 95928
(530) 604- 5118
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 70- 27. 4/ 0 I N PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02-3H7504 M LE EAST OF TWAIN ROAD DIR S P.O. BOX 990010 2707 NOTRE DAME BLVD. $1'§§§'2§§ 8952351; 58%
EMERGENCY L. B. CHI CO, CA 95928 $ ! 5 1
REDDI NG, CA 96099
RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU- 70-50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 062,303 11/16/16 49%
02-20C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $4, 943,406 12/09/16 49%
ACST- P070- ( 05E) $0 12/20/18
GARDEN BRI DGE OVERHEAD. QUINCY, CA 95971
-0 BRI DGE REHABI LI ATI ON NORTH HI GHLANDS  CA 95660 (530) 605- 5866
(916) 334- 1221
HA21
02- PLU- 70- 61. 7/ 63. 5 I N PLUMAS COUNTY NEAR CROMBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERIALS, | NC. 1555 E. MAI N ST. $273,2§g 83;55;%; 37%
0.2 MLE EAST OF PARKER ROAD DIR' S 24339 H GHWAY 89 N. QUI NCY, CA 95971
EMERGENCY L. B. (530) 283- 2451
REPLACE FAI LED CULVERT & REMOVE BURNEY, CA 96013
20. 20 SLI DE MATE
201130
02-PLU-70-/0 I N PLUMAS COUNTY NEAR TOBI N AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1, 335,000 01/10/17 0%
02- 3H1004 VARI OUS LOCATI ONS FROM 0.2 M LE EAST ASSOC! ATES, | NC. 2707 NOTRE DAMVE BLVD. $888’1§g gifiéfi; 95%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDI R S EMERG (530) 895- 5245
REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02-PLU-89-11.6/24. 5 I N PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, |INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%
02- 3H0904 0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG 1555 E. MAIN ST. $4,549,1gg 8355351; 97%
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE QUINCY, CA 95971
WOLF CREEK DIR S E (530) 605- 5866
SLIP OUT REPAIR PORTQLA,  CA 96122
20. 20
201130
02- PLU- 89- 30. 2/ 30. 5 I N PLUMAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $7, 950, 670 12/ 13/ 17 17%
02- 0E1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET $878,753 01/18/18
ACST- P089- (121) E 2707 NOTRE DAME BLVD $0 10/ 03/ 18 11%



05/ 29/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-147-8.9/9. 3 I N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5, 884, 783 05/ 10/ 16 79%
020N e OF CANION DRMFRONO.1 M LE SOUTH TO 11 2ror \OUE DME LD SHESSISEL 001021 g
0 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928
o BRI DGE (530) 895- 8245
REPLACE BRI DGE RANCHO CORDOVA CA 95742
(916) 852- 5530
02- PLU-910-/0 IN PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON YOLTON, JOHN $4,923,026 03/02/ 18 0%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 1555 E. MAI N STREET :g f{g; f{g; ig 0%
OF SLOAT RCAD AND ON ROUTE 89 FROM QUI NCY, CA 95971
YUBA CITY CA 95991
0.3 M LE SOUTH OF ALTA (530) 864- 9033
AC OVERLAY, REPLACE AC SURFACE (530) 671-1370
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $27,572,881 02/03/16 78%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $19, 417,656 02/ 17/ 16 72%
NHPI - 005 -( )8 $0 11/20/ 18
TURNTABLE BAY QC TO0.1 M N OF REDDI NG, CA 96001
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372-8000
HA21
02- SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, I NC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8?5 %; ig 5206
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20.20 BRI DGE
201130

02- SHA- 5- 39. 5/ 40. 8
02- 378904
ACBR- 0058- (337) N

00-58 3-(7N)
--()
HA21 SWPPP

02-SHA-5-/0
02-4H3704

20. 20
201130
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Statement of Ongoing Contractsasof 04/20/18

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON
0.3 KM NORTH OF ANTLER SUM T 15901 OLDEN STREET
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

SYLMAR CA 91342
(818) 362- 8391

I' N SHASTA COUNTY ABOUT 11 M LES NORTHROBERT J. FRANK CONSTRUCTI ON,

OF SHASTA LAKE CITY FROM 1 M LE NORTHI NC.

OF O BRI EN UNDER- CROSSING TO 2 M LES 2806 TARMAC ROAD
NORTH OF O BRI EN

JACK NEW 36" CULVERT ABANDON 24"
EXI STI NG

REDDI NG, CA 96003

BADE, TIM
18300 ANTLER SCHOOL
RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

ALEXANDER, NATHAN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

$132, 321, 410
$131, 428, 988
$0

$762, 000
$0
$0

09/ 25/ 09 100%
10/ 14/ 09

04/30/18  100%

OVER RUN
01/31/ 18 0%
03/ 16/ 18

0%
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Statement of Ongoing Contractsasof 04/20/18

05/ 29/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-44-4.6/6. 4 I' N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI'S, | NC. ALEXANDER, NATHAN $5, 763,050 10/13/17 11%
02- 368414 CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 $1,094,969 11/20/17

ACST- P044- (056) E
--()

HB4N

02- SHA- 151-5.5/5. 8
02- 4F79U4
ACST- P151- (004) E

--0

02- SHA-299-24. 6/ 30. 3
02-3H2004

02- SHA-299-77.8/79.7
02- 4E0204
ACST- P299- (199) E

--0

02- SHA-299-/0
02-3H5104

20. 20
201130

02- SHA-910-/.1
02- 1H8804

OF DESCHUTES ROAD UNDERCROSSI NG

CONSTRUCT | NTERCHANGE REDDI NG CA 96049

(530) 241- 5105

I'N SHASTA COUNTY I N SHASTA LAKE CITYS. T. RHOADES CONSTRUCTI ON,
FROM PANCAKE HILL DRIVE TO LOCUST I NC.
AVENUE. PO BOX 494520

PEDESTRI AN | NFRASTRUCTURE AND AC
REDDI NG CA 96049

(530) 223- 9322

I'N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTI ON, | NC.

FROM 0.1 M LE EAST OF BOULDER DRIVE P.O BOX 494519
TO 0.1 M LE EAST OF HOOTENANNY LANE

AC OVERLAY REDDI NG CA 96049

(530) 246- 4292

I'N SHASTA COUNTY NEAR BURNEY FROM 0. 2 HAT CREEK CONSTRUCTI ON &
M LE WEST OF SONOVA STREET TO 0.3 MATERI ALS, | NC.
M LE VWEST OF ROUTE 89. 24339 HW 89 N.

PULVERI ZE & RECONSTRUCT PAVEMENT
BURNEY CA 96013

(530) 335- 5501

I'N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS
OF BURNEY AT VARI QUS LOCATI ONS FROM  ASSOCI ATES, | NC.

1.3 M LESWEST OF MOOSE CAMP ROAD TO P. O BOX 492335
4.1 MLES EAST DIR S E

REPAI R PAVEMENT SECTI ONS REDDI NG, CA 96049

I'N SHASTA COUNTY AT VARI OUS LOCATI ONSJ.F. SHEA CONSTRUCTI ON, | NC.

BRI DGE Al NTENANCE 17400 CLEAR CREEK RD

REDDI NG CA 96049
(530) 246- 4292

1031 BUTTE ST.,
STE. 205, M5 #60
REDDI NG, CA 96001
(530) 225- 2922

REPAKA, SUNI L
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 949- 8019

ZDENEK, M KE
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 229- 0559

ANWAR, TOFAEL
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 225- 3172

ALEXANDER, NATHAN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

ALEXANDER, NATHAN
1031 BUTTE ST.,
STE. 205 NM5#60
REDDI NG, CA 96001
(530) 225- 2922

$0 01/10/19

$1, 787,722 01/29/18
$770,655 03/05/18
$0 07/24/18

$3, 266,500 03/21/18
$0 04/03/18
$0 10/30/18

$6, 812, 058 02/01/18
$1, 117,811 02/22/18
$0 08/03/18

$1, 285,000 05/04/17
$1, 299,560 06/16/17
$0 10/27/17

$3,078,159 06/12/17
$542,293 07/10/ 17
$0 12/04/18

19%

24%
43%

0%
0%

24%
16%

0%
100%

12%
18%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 999-/ 0 IN SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $487,619 04/ 05/ 18 0%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE 23 83; %; 12 0%

ON ROUTE 273 AT SACRAMENTO RI VER 205 NMS#60

BENICIA CA 945101195

BRI DGE (925) 372- 8000 REDDI NG, CA 96001

BRI DGE MAI NTENANCE (530) 225- 2922
02-SIS5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57, 406, 608 03/ 12/ 18 0%
23 7\14(588‘51_(177) - DUNSMUI R FROM SACRAMENTO RI VER BRI DGE P. O BOX 494519 1625 MOTT ROAD :g 03/29/18 0%

TO 0.6 MLE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 REDDI NG CA 96049

SHASTA UNDERPASS (530) 605- 5871

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292
02-S1S5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 246, 876 02/ 11/ 16 92%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $4, 822,142 02/25/16 77%

$0 07/02/18
ENFORCEMENT FACI LI TY. M. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FAC LI TY CH CO CA 95973 (530) 235- 9814

(530) 892- 1918

02- Sl S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4,213,213 11/16/17 23%

02- 42404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $1,336,306 12/19/17 3204

ACI M 005- (178) E $0 09/13/18
VERHEAD. REDDI NG CA 96049 REDDI NG, GA 96001

-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292

02-SI'S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK ~ J.F. SHEA CONSTRUCTI ON, INC. LOADER, MARK $4, 497,595 12/ 14/16 49%
OAé T\l/thggg-(mE) FROM 0.3 M LE SOUTH OF KLAMATH RIVER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $2, 954, 8;3 g% %(1)5 1; 65%
A ROAD UNDERCROSSI NG TO 0.5 MLE NCRTH . o REDDI NG CA 96002

0 OF KLAMATH RI VER ROAD (530) 941- 9542

BRI DCE STRENGTHENI NG AND RAI L (530) 246- 4292

02- Sl S-89-20.9/21. 2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, INC.  BADE, TIM $2, 673,168 11/14/17 16%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $638,673  11/30/17 24%
ACST- P089- (120) E $0 09/ 24/18

MID CREER BRI DGE PALO CEDRO CA 96073 REDDI NG, GA 96001
-0 BRI DGE REPLACEMENT (530) 604- 4845

(530) 226- 6400
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER MARK $7,508,120 07/10/17 0%
%—S’#Egggg 060) E AT VARI OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST $6, 6;3 8;; S;; 1; 0%
) -(060) VEST OF THOWVPSON CREEK BRIDGE TO 0.2 REDDI NG, CA 96002
-0 M LE EAST OF BEAVER REDDI NG -~ CA 96049
530) 246- 4292 (530) 941- 9542 SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ Hva  ( 930) 246-
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 0%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $3, 784, zgé 82; gg; i; 76%
LI NETO 2.1 M LE WEST OF KLAMATH RIVERHAPPY CAVP. CA 96039 REDDI NG, CA 96001
BRI DGE DIR S EMER ! (530) 605- 5871
CLEAR OF SLIDE DEBRI'S, REPAIR SLI P-
20. 20 oUTS
201130
02-SI S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 789,530 03/29/ 18 6%
gﬁhéEggg‘; 04 E SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $110, 8;(2) 835 ig; ig 4%
0 -(044) ROADS| DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDING CA 96001
o REHABI LI TATE WATER AND SEVER B}
SAN RAMON CA 94583 (530)515- 0639
(925) 552- 8253
02- Sl S-263-49.3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RI VER BRI DGE 02- 0014. $0
--0) AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02- SI S-999-/0 I'N SI SKI YOU COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS $885, 430 04/ 11/ 18 0%
02- 1H9504 LOCATI ONS VEEST COAST LLC $0 05/16/18 0%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D $0
BENICIA CA 94510
(707) 746- 8028
02-TEH5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, |NC. BENNER, HENRY $10, 684,360 01/03/18 15%
02- 3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.Q BOX 493416 13700 HI GHMAY 36 EAST $873, Ogg 83; gi; 12 8%
NORTH OF BRANCH COYOTE CREEK BRI DGE. REDD NG CA 960019604 RED BLUFF, CA 96080
AC OVERLAY (530) 949- 8132

(530) 241-5105
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water A Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- TEH32-8.6/9. 3 I N TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY, JOHNSON, RYAN $2, 115,906 08/ 21/ 17 43%
02- 0H2004 OF CHICO FROM 0.2 MLE WEST TO 0.6 INC. DBA KN FE Rl VER 2707 NOTRE DAMNE BLVD. $677, 115 09; 07; 17 3204
Hsf’)T PO32- (047) B M LE EAST OF DI AVOND MATCH HAUL ROAD. CONSTRUCTI ON CHI GO, CA 95928 $0 07/09/18
1764 SKYWAY (530) 895- 5245
CH CO CA 95928
(530) 891- 6555
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLI'S, INC. GRANDADGCS,  ANTHONY $5,171,186 12/ 18/ 17 27%
2(2:;5’?_5&2)22_(104) . BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHMAY 36E $1, 096, 9;8 8;; f1>‘71; 12 21%
0.6 M LE EAST OF STI CE ROAD. RED BLUFF
-0 REHABI LI TATE PAVEMENT BY REPLACING  REDDING  CA 96001 DR
(530) 241- 5105 (530) 949-1611
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02-403U4 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 039, 439 12/ 28/ 16 96%
AC!(—I)S STPO- (610) 2 VEST OF DI AVOND ROAD e o ss001660a RED BLUFF. CA 96080 $2,206 08/22/18
CURVE | MPROVEMENT AND | NSTALL MBGR (530) 241- 5105 (530) 949- 8132
02-TRI-3-11.0/ 27 IN TRINI TY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTI ON, | NC. $5,551,112 02/ 22/ 18 0%
02- 0H0904 1.2 MLES NORTH OF EAST ROAD TO 0.8 P.O BOX 494519 $0 03/12/18 0%
M LE SOUTH OF DEER LI CK SPRINGS ROAD $0
AC OVERLAY, REPLACE AC SURFACI NG REDDI NG~ CA 96049
(530) 246- 4292
02- TR - 3-32.8/39. 8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHI R S $2, 084,346 11/18/17 0%
02-4x2504 VARI QUS LOCATI ONS FROM 0.1 M LE NORTHI NC. $0 11/30/17 9
ACST- P003- (035) E OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 ol $0 o
0 . REDDI NG, CA 96001
OF RUSH CREEK CA .
REPLACE AND REHAB CULVERTS, RSP WLLOWN CREEK ~ CA 95573 (650) 229- 0542 SUSPENDED
(530) 629- 3702
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY I N AND NEAR I N MERCER FRASER COMPANY GREWAL, MANDHI R $844,930 05/03/17 87%
02-2H5104 TRI NI TY COUNTY I N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $774, 122 82; gfﬁ 1; 92%
WEAVERVI LLE AT VARI QUS LOCATI ONS FRO\/IEUREKA CA 95501 REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR (530) 229- 0542 SUSPENDED

PAVE TURNOUTS (707) 443- 6371
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Statement of Ongoing Contractsasof 04/20/18

201130

05/ 29/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI-299-9.5/10. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $1, 985,000 10/ 04/ 17 98%
02-3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 915, 428‘ éy gy 1; 96%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361  04/21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 723 2?; %g; 1; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. .
(530) 246- 4292 (530) 949- 8019
02- TRI - 299-23.3/0 IN TRINITY COUNTY NEAR DEL LOVA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41, 575,000 06/ 30/ 16 0%
02-2H7404 Bl G FRENCH CREEK ROAD DI R S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $33, 904, 423 8;; ég; ig 82%
L. B REDDI NG, CA 96001
CREATE CATCHMENT AREA NEAR H GHWAY REDDI NG, CA 96049 (530) 605- 5862
CONSTRU
20. 20
201130
02- TRI - 299-25.7/29. 4 IN TRINI TY COUNTY AT AND NEAR BI G BARTULLIS, |INC. $1, 360, 354 12/ 29/ 17 0%
02- 3H1604 FROM 1.4 MLES EAST OF LITTLE FRENCH P.Q BOX 493416 $0 01/18/18 0%
CREEK TO 0.4 M LE EAST OF MANZANI TA $0
CREEK BRI DCE. REDDI NG CA 960019604
AC O/ERLAY (530) 241- 5105
02- TRI - 299- 36. 0/ 44 IN TRINI TY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, MANDHI R $2,585,000 09/06/17  100%
02-3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RI VER BRI DGE TO REDDI A 96049 REDDI NG, CA 96001
0.4 MLE EAST DIR S EME NG, (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGA NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CI TYJ.F. SHEA CONSTRUCTION, INC. GREWAL, MANDHI R $1, 735,000 03/30/17  100%
02- 3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5,273,516 11/ 30/ 16 41%
02- 43804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $803, 770  12/21/16 15%
ACST- P299- ( 98E) EAST OF GRAY CREEK ROAD $0 04/ 18/ 18
--0) i EUREKA CA 95501 REDDI NG, CA 96002
PAVEMENT REHABI LI ATI ON .
(707) 443- 6371 (530) 229- 0542 SUSPENDED
02-VAR--/ 0 IN SHASTA AND TRI NI TY COUNTI ES FROM TULLI'S, |NC. GREWAL, MANDHI R $4,270,500 02/28/18 25%
gééiHéggg 106) & TRINITY COUNTY LINE TO 0.4 MLE EASTP.O BOX 493416 1031 BUTTE ST. $704,3§g 83;38;%2 16%
) - (106) OF HARRI SON GULCH ROAD AND FROM REDDI NG, CA 96001
-0 HUMBOLDT COUNTY LI NE TO REDDI NG~ CA 960019604 530) 229- 0542
(530) 241- 5105 (530)
AC OVERLAY, REPLACE AC SURFACE
02- VAR--/ 0 SHASTA AND TRINITY COUNTIES AT TULLIS, INC. MENDOZA, SERG O $2, 985,000 02/10/17  100%
02- 1H8504 VARl OUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2,199,4;g 2355251; 74%
F. A REDDI NG, CA 96001
ADDI TI ON TO PLANNED WORK, PLACE Rsp REDDING  CA 96049 (530) 945- 2437 OV/ER RUN
PM 2.1
20. 20
201130
02- VAR--/0 I N BUTTE AND PLUMAS COUNTI ES AT SNL GROUP | NC. BENNER, HENRY $621,490 03/13/18 0%
02- 0HO304 VARI OUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHVAY 36 EAST 23 04/11/18 0%
UPGRADE DRAI NAGE SYSTEMS
REDDI NG CA 96003 ?§§o$;:EFélgﬁ 96080
(530) 222- 5048
02- VAR--/ 0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADOS, ANTHONY $1, 585,000 02/ 10/ 17 0%
02- 1H8004 AT VAR OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 H GHWAY 36 EAST $1,403,2§g 82;3%5%; 89%
EMERGENCY L. B. 24339 H GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACI NG .
BURNEY, CA 96013 (530)949-1611
20. 20
201130
02- VAR -/ 0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 818,093 06/ 15/ 17 23%
02- 4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 $1,751,215 06/29/17
Cl MG 000C- (450) E 1625 MOTT ROAD $0 09/28/18 44%

--0

HA26

ROUTE 275 AND AT COLLI ER SAFETY
ROADSI DE REST AREA
REHABI LI TATE WATER SYSTEMS.

MI SHASTA CA 96067
(530) 926- 4093

MT. SHASTA, CA 96067
(530) 246- 4292
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/ 0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 474,250 02/ 28/ 18 0%
02- 3H7204 COUNTI ES AT VAR OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $9, 3;3 22; 225 12 0%

REPLACE STRI PI NG REDDI NG, CA 96001

RANCHO CORDOVA CA 95742
(916) 635-5175 (530) 229- 0559

02-VAR--/ 0 IN SHASTA, SISKI YOU, AND TEHAMA CAL ELECTRO, INC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI QUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554,826 11/06/14 75%

EMERGENCY L. B. YREKA. CA 96097 $0 01/01/17

I NSTALL WELLS, PUVPS, FILTERS REDDI NG, - CA 96002 ’

’ ’ (530) 223- 5937 (530) 235- 9806 OVER RUN

20. 20
201130
02- VAR -/ 0 IN BUTTE AND TEHAMA COUNTI ES FROM KNI FE RI VER CONSTRUCTI ON $1, 473,065 03/ 15/ 18 0%
02- 3H2204 BUTTE COUNTY LINE TO 1.6 MLES EAST 1764 SKYWAY $0 03/27/18 0%

OF SCDA SPRINGS ROAD $0

AC OVERLAY CH CO CA 95928

(530) 891- 6555

Totals: Authorized Final Amt: $450, 096, 980 Completed to Date: $254, 783, 626  Work ThisMonth: $271, 835
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03- BUT- 162-7.7/12. 6
03- 0G7304
ACST- P162- (038) E

--0

03- BUT- 191-6. 8/ 8. 6
03- 3F7604
ACHS- STP1- ( 100)

--0

I'N BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON
MLE WEST CF RT 99 TO.1 MLE EAST 1764 SKYWAY
OF PAR 4 WAY | NTERSECTI ON

COLD PLANE AC PAVEMENT AND PLACE CH CO CA 95928

(530) 891- 6555

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY
Al RPCRT RQAD.

REALI GN CURVES, W DEN SHOULDERS CH CO  CA 95928

(530) 891- 6555

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

$2,039,704 02/22/18
$0 03/09/18
$0

$18, 072,000 02/14/17
$16, 715, 000 02/ 27/ 17

$0 01/04/19
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-70-17.0/19. 8 I N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO., |NC. COBORN, AUBREY $1,385,469 11/01/17 13%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $745, 9% é% ig; 1; 54%

CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965

COLD PLANE AC PAVEMENT AND RHVA- O .

CH GO CA 95928 (530) 713- 7863
(530) 891- 6555

03- BUT- 70- 35. 7/ 48 IN BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985,000 01/11/17  100%
03- 3H0004 MLE 35.7 TO POST MLE 48.0 DIRS 1764 SKYWAY 2707 NOTRE DAME BLVD. $935, 923 8;‘; 3(13; i; 95%

EMERGENCY FA CH GO CA 95928 CHI CO, CA 95928

REMOVE MULTI PLE SLI DES, CLEAN ! (530) 895- 5245

PAVENENT
20. 20
201130
03- BUT- 70-41.5/41. 5 I N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COMPANY,  GRANADOS, ANTHONY $3, 485,000 01/10/ 17 0%
03- 2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH I NC. DBA KNI FE RI VER 2707 NOTRE DAMVE BLVD. $2, 420, 3:3 8%5 gg; i; 69%

FORK FEATHER Rl VER DIR S EMERGENCY  CONSTRUCTI ON CHI CO, CA 95928

F. A 1764 SKYWAY RD (530) 604-5118

CONSTRUCT SOLDI ER PI LE WALL
20. 20 CHI CO, CA 95928
201130
03- BUT- 70- 46. 0/ 47 I N BUTTE COUNTY ON ROUTE 70 KNI FE Rl VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17  100%
03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210, 128 82; ;i; i; 81%

REST STOP TO APPROXI MATELY 0.2 M LES CHI CO, CA 95928

EAST OF SHADY REST STOPDI R CH GO CA 95928 (530) 895- 5245

RECONSTRUCT RSP EMBANKMVENT
20. 20
201130

0%
0%

74%
97%



Page 28
Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-5.1/12.5 I N COLUSA COUNTY ON ROUTE 20 FROM 1.6 A TEI CHERT & SON, | NC. GRI FFI TH, GARRETT $2, 305,000 02/18/17 0%
03-3H1604 M LES EAST OF 16/20 SEPARATI ON TO 0.7 PO BOX 15002 379 COLUSA AVE $2, 178, 128 8?15 gg; 1; 94%

M LEWEST OF LEESVILLE ROAD. DIR S SACRAVENTO, CA 95851 YUBA CITY, CA 95991

EMERGENCY FA (530) 682- 3842

REPAI R AND REPLACE CULVERTS, CLEAR
20.20 DI TCHES
201130
03- COL- 20-32.9/39. 3 I N COLUSA COUNTY I N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTHI A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. $0 04/25/18 0%
ACNH- P020- (178) E $0 12/01/18

AND FROM 0.3 M LES WEST COF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CHI GO CA 95928 530) 218- 3679

(530) 891- 6555 (530)

RHMA OVERLAY
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2, 070, 750 12/ 22/ 17 18%
03-0G4204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAME BLVD. $72, 1;3 85; 85; ig 3%

PACKER ROAD TO SPENCER ROAD CH O CA 95928 CHI CO, CA 95928

COLD I N PLACE RECYCLE .

(530) 891. 6555 (530) 218- 3679

03- COL-45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERCDE AWAY 400 SUNRI SE AVE, SU TE 300 2060 THI RD STREET STE 23 05/ 14/ 18 0%

CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B

PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
0. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863
201130
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03- 3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $486, 4;3 ééj gg; 1; 82%

TO DI AMOND MEADOW COURT DIR S P. O BOX 13557 RANCHO CORDOVA, CA 95742

EMERGENCY L. B. (916) 416- 7612

REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED-49- 16. 9/ 0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMP GENERAL LEE, SUSHVA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE 23 12/ 11/ 17 0%

DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742

REPAI R ERODED ENMBANKMENT & DAMAGED (916) 718- 8055
o 20 PAVENEN PLACERVI LLE, CA 95667

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-49-24.0/0 EL DORADO COUNTY NEAR COLOVA FROM 0.1 M C. M CONSTRUCTI ON, | NC. HAMM JEFFREY $17, 235,384 12/12/16 78%
2?&?[:%23_(69 ) M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50, $14, 593, 6;3 8;5 185 1; 84%
M LE EAST OF LOTUS ROAD, AT SOUTH N. MARKET STREET
--() NORTH HI GHLANDS CA 95660
FORK AMERI CAN RI VER BR SACRAMENTO, CA 95834
(916) 334- 1221
HAD 1 REPLACE BRI DGE 25- 0021 (916) 508-3716
03- ED- 49-37. 3/37. 8 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL LEE, SUSHVA $2,985,000 12/12/16 0%
03- 2H5304 0.4 MLES TO 0.9 M LES SOUTH OF N ENG NEERI NG, | NC. 11323 SANDERS DRI VE $483, 9;8 83; %; i; 16%
FORK AMERI CAN RIVER BRIDGE DIR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. (916) 416- 7548
REPAI R SLI POUT PLACERVI LLE, CA 95667
20. 20
201130
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY I N AND NEAR MERCER FRASER COMPANY WOODRUFF, JARRETT $2, 296, 700 04/ 27/ 17 66%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $697, 7;8 2?; ig; i; 30%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741
COLD PLANE AC PAVEMENT AND (707) 443- 6371 (916) 416- 7548
03-ED-50-18.5/0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 689,509 04/ 05/ 18 0%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST 23 04/ 25/ 18 0%
BRI DGE DECK REHABI LI TATI ON
BENICI A CA 945101195 QALFAX, CA 95713
(925) 372- 8000 (530) 682- 6224
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $375, 422 8% g(l); i; 16%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1, 294, ogg cl)g; %g; ig 39%

20. 20
201130

State of California Department of Transportation

EMERGENCY L. B.
FELL & DI SPOSE THE DEAD, DYI NG &
HAZARD TR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667
(530) 676- 0825

PLACERVI LLE, CA 95667
(530) 218- 4803
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON $5, 575,426 03/ 19/ 18 0%
03-0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY $0  04/03/18 0%
SOUTH FORK AMERI CAN RI VER BRI DGE $0
RHVA. OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- ED- 50- 33. 9/ 36. 2 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $575,000 02/14/17  100%
03- 3H2304 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $494, 3;(2) 81; g; i; 86%
AND APPROX. 1.0 MLE WEST OF BRIDAL 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
VEI L FALLS DIR S EMERGEN (916) 416- 7548
GRIND & PAVE HVA- A & GEOTECHNI CAL PLACERVILLE, CA 95667
20.20 DRI LLI NG
201130
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENG NEER! NG, | NC. WOODRUFF, JARRETT $765, 000 02/10/17 0%
03-3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEI L 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $732, 0;(3) 22; gg; i; 96%
FALLSTO APPROX. 1.3 M LES VEST OF RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME PLACERVILLE, CA 35667 (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20. 20 S| NKHOLE,
201130
03- ED- 50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $1,515,000 02/16/17  100%
03-3H1104 APPROXI MATELY 0.4 M LES EAST OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 201, 1;8 8?; ig; i; 79%
BRI DGE VEIL FALLS ROAD DIR' S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. (916) 416- 7548
STABI LI ZE SLI POUT PLACERVILLE, CA 95667
20. 20
201130
03- ED- 50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHNVA $7, 875,000 03/16/17 0%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $7, 490, 923 825 ig; 1; 95%
BRI DAL VEIL FALLS DIR S EMERGENCY LB RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 (916) 416- 7548
20. 20
201130
03- ED- 50- 43. 6/ 50 IN EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $3,885,000 02/11/17  100%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 785, 8;3 8?5 ig; 1; 46%
0.5 MLES VWEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DIR S EMERGENCY F. (916) 416- 7548
20, 20 REMOVE SLIDES AND REPAIR SLIpouts ~ PLRACERVILLE, CA 95667

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 48. 8/ 49 IN EL DORADO COUNTY ON HW 50 | N THE DOUG VEERKAMP GENERAL LEE, SUSHVA $735,000 03/16/17 67%
03-3H2404 TOM OF HYBURZ DIR S EMERGENCY F. A. ENG NEERI NG, | NC. 11323 SANDERS DRI VE $710, 9;3 81; 1%5 1; 97%
ABANDON CULVERT AND PLACE NEW 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
CULVERT .
PLACERVI LLE, CA 95667 (916) 416-7548
20. 20
201130
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $27, 025,212 01/23/17 36%
23\&02(8)23_(39 ) CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $12, 400, 422 QAN 4w
WATER QUALI TY | MPROVEMENTS STE 6
-0 SYLMAR ~CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HMA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD 23 8;1; ég; 12 0%
ROADWAY EROSI ON CONTROL ON SLOPES, 3701 TRADE WAY SOUTH LAKE TAHOE, CA
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, CAMERCN PARK, CA 95682 (530) 957-1110
20.20 ERCSI ON
201130
03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED-89-16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O BOX 990010 2489 LAKE TAHCE BLVD, $950, 323 82; ig; 1; 2204
PT TO 0.3 M LES SOUTH OF EAGLE FALLS I A 96099 STE 6
CAVPGROUND DI R S NG, SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—PZF7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
A -C ) ROAD DIR S EMERGENCY F. A $0 06/23/11
- PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20

201130



State of California Department of Transportation Page 32

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-193-23.3/23. 3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955,000 01/23/17  100%
03-2H8904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERI NG | NC. 11323 SANDERS DRI VE $64, 3;3 8?; 12; 1; 7%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DIR S EMERGENCY FA (916) 416- 7548
RSP ARMOR SLOPE PLACERVILLE, CA
20. 20
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2,945,000 03/13/17  100%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 836,243 06/13/17 62%
49 JUNCTI ON DIR S EMERGENCY LB BLVD., #120 $0  09/06/17
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO, CA 95834 SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VAR QUS LAMON CONSTRUCTI ON $513,511 05/01/18 0%
03-2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOMN 871 VON GELDERN WAY $0 05/18/18 0%
CONSTRUCT TURNOUTS $0
YUBA CITY CA 95991
(530) 671- 1370
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & $405, 159 05/ 15/ 17 0%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS I NC. $0  05/30/17 0%
522 LI NDON LANE $0
NI POMD CA 93444
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4, 365,580 03/12/18 0%
03-0G7604 OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $10, 107  04/03/18 0%
ACST- P162- (039) E 2 8 MLES VEST OF COUNTY ROAD 302 CH OO, CA 95028 $0 07/20/18
-0 COLD PLANE AC PAVEMENT & RHVA- G YUBA CITY  CA 95991 (530) 713- 7814

(530) 671- 1370

03- GLE-162-45.1/45.1 | N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269,330 03/ 13/ 18 0%
03- 08604 VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE ig 04/ 03/ 18 0%

REMOVE AC, PLACE POLYESTER CONCRETE
ROCKLI N CA 95765

(916) 919- 1624
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 23 04/ 16/ 18 0%
CAMPBELL SLOUGH BRI DGE
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 E:Lgfilg%QZiizs
(541) 664- 3010
03- NEV- 49-22.5/22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2,085,000 01/20/17  100%
03- 2HB8804 APPROXI MATELY 0.6 M LES SOUTH OF P.O. BOX 990010 138 NEW NOHAVK RD. $1,468,2;g 8?;%2;%; 70%
SOUTH YUBA RIVER BRIDGE DIR S REDDI NG, CA 96099 STE B
EMERGENCY F. A. NEVADA CI TY, CA 95959
20. 20 I NSTALL SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03- 2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P. O BOX 990010 138 NEW MOHAWK ROAD, $1,944,1gg ggjgg;i; 67%
SOUTH YUBA RIVER BRIDGE (BR NO. 17- STE B
0007) DIR S EMERGENCY F. A. REDDI NG, CA 96099 NEVADA CI TY, CA 95959
20. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV- 80-12. 5/ 21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVI NG | NC. CROSBY, TIM $5, 355, 000 03/ 01/ 17 0%
03- 3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4,593,1§g gg;i;;i; 86%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DGE (17-0012) DIR S EMER
( ) SPOKANE, WA 99202 BURNT RANCH, CA 95527
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20. 20 RUMBLE S
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON $410, 515 09/28/17 0%
03-1H2604 UNDERCRCSSI NG TO DONNER PASS 393 MORNI NG STAR DR $0 10/ 27/17 0%
I NSPECTI ON FACI LI TY . oA 05370 $0
CONSTRUCTI ON 8" WATER SUPPLY LI NE ONCRA
(209) 743- 4911 SUSPENDED
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE  PNP CONSTRUCTI ON, | NC. CROSBY, TIM $3,319,374 02/12/18 0%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 281 NEVADA STREET 10960 VEST RI VER ST. . 23 03/ 20/ 18 0%
AT FLORI STON AT THE FLORI STON SAND STE 101A

AND SALT HOUSES
REPLACE SANDHOUSE

AUBURN CA 95603
(530) 885- 9360

TRUCKEE, CA 96161
(530) 320- 6460
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 22; gg; 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TEF;;’:KEE 2'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80- 24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1,915,000 02/10/17  100%
03-2Ho804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5% 825 2‘71; 1; 50%
FLORI STON DI R S EMERGENCY F. A TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL SPARKS, CA 89431 (530) 682- 7172
UNDERDRAI N
20. 20
201130
03- PLA-20-42.8/0 IN PLACER COUNTY ON ROUTE 20 ONE HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $485,000 01/31/18 0%
03- 4H2304 M LE EAST OF BOMWAN LAKE ROAD DIR' S P.O. BOX 1599 138 NEW MOHAVK RD, iggg, ggg 03/02/ 18 69%
EMERCENCY F. A. SUI TE B ’
REPAI R ROADWAY & REPLACE CULVERTS GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 093,910 02/14/18 0%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $329,179  03/05/18 1%
ACL\‘)H PO65- (108) B BOULEVARD/ STANDFORD RANCH ROAD. BEN G A CA 94510 SUTE A $0 03/19/19
o PROVI DE AN AUXI LI ARY LANE FOR WB
(707) 742- 6000 ROCKLI N, CA 95677
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/ 16/ 17 0%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 92(2) (ﬁf 1;5 13 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SU TE A
EMERGENCY F. A. ROCK
REDOI NG, CA 96008 LIN, CA 95677
REPAI R ERODED EMBANKNMENT & DAMAGED (916) 624- 2851
20.20 PAVEMEN
201130
03- PLA-80-31.8/0 IN PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NOI STOM OC (19 85) DIR S I NC, 33 DEPOT STREET $513, Zfég 835 (2)25 12 75%
EMERGENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT .
COLFAX, CA 95713 (530) 346- 7996
REPAI R
20. 20

201130
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80/ 174 SEPARATION & I N YOLO CN
6" AND 8" THERMOPLASTI C

SUN VALLEY CA 91352
(818) 834- 8199

SACRAMENTO, CA 95834
(916) 847- 4916
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03- PLA- 80- 34. 6/ 34. 9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COVPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE. CA 95077 5085 COLFAX, CA 95713
RAVI NE BRI DGE ' (530) 346- 7513
REMOVE MAT' L, PLACE K- RAIL,
20.10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 IN PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $33, 713,433 03/10/ 16 61%
03- 1F4004 $28, 055, 186 04/ 05/ 16
LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O o 83%
ZTlger 'E) )0 MAGRA ROAD OVERCROSS! NG 400 SUNRI SE AVE. BOX 1807 $0 10/19/18
) ) W DENI NG EASTBOUND ROADWAY
RoSEVI LLE  CA 95661 CLFA, CA 95713
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A. TEICHERT & SON, INC. DBA ZINK, PHIL $3,494, 688 11/ 16/ 17 6%
2%; &Fgggi o) E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $35, 228 ﬁ; gg; i; 1%
o -(202) 400 SUNRI SE AVE, SUITE 300  sT
ROSEVI LLE CA 95661 O;EA:§2C¢7Z§713
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80- 50. 7/ 51 IN PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2,285,000 08/09/17  100%
03-3H6804 VH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 701, ogg ééj 8;3; 1; 74%
EMERGENCY LB COLFAX, CA 95713
REPAI R EMBANKVENT & | NSTALL GRASS VALLEY, CA 95945 |
(530) 218- 4832 OVER RUN
GEOSTABI LI ZATI
20. 20
201130
03- PLA- 80-54.7/54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O $152, 923 8‘3‘5 Sg; 12 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX. CA 95713 COLFAX, CA 95713
20. 20 (530) 346- 8150 (530) 628-7747
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 767,515 03/ 14/ 18 0%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. 23 04/11/18 0%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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03- PLA-80-/0 REPAI RS TO PAVEMENT, ENBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOANDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET igg'igi 82;82;12 2%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
REPAI R ERODED EMBANKVENTS
20. 20
201130
03-PLA-174-2.3/2.5 I'N PLACER COUNTY ON EASTBOUND ROUTE A TEICHERT & SON INC., DBA CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTION, INC. p. O BOX 1807 $138,514  03/17/17 0
$0 11/03/17  3O%
BEAR RI VER BRI DGE DI R S EMERGENCY P. O BOX 13557 COLFAX, CA 95713
F.A (530) 218- 4832 OVER RUN
RECONSTRUCT EMBANKMENT FILL, REPAIR S/CRAMENTO  CA 95853
20. 20 ROADVA
201130
03- PLA-193-9.8/9. 8 IN PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAQUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, |NC. 2520 WARREN DRI VE, $229,5;g 82;2851; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT
ROCKLIN, Oa 05765 ROKLIN A 95677
20. 20 (916) 624-
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 0%
03-1G1104 RI VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4'123'1§8 éé;gg;i; 92%
DIR S EMERGENCY L. B. SACRAVENTO. CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG ' (916) 799- 3376
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $109,8§g éi;%é;i; 29%
F. A W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L SACRAMENTO, - CA 95834 (916) 799- 3376
CONCRETE
2020
201130
03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405, 000 06/23/17 0%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR 2777 DEL MO NTE ST. $270,3§3 81532;1; 67%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA
REPAI R DAMAGED SOUND WALLS ' 95691
20. 20 (916) 799- 3376

201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/06/17 49%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 198, 539 02;27;17 60%
Aﬁ?t+OOOC-(444) VAR OUS LOCATIONS | N 16351 CONSTRUCTI ON CI RCLE VIES COLFAX. CA 95713 $0  05/30/18
o UPGRADE EXI STI NG CHANGEABLE MESSAGE )
IRVINE CA 92606 (530) 330-2725
(949) 252- 0441
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. MORALES, LEO $5, 618,500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VARI OUS 2231 LA M RADA DRI VE 2777 DEL MONTE STREET $0 04/09/18 0%
LORAT S VISTA CA 92081 VEST SACRAVENTO,  CA 50 10704718
6" AND 8" THERMOPLASTI C 95691
(760) 727- 8700
(916) 799- 3376
03-SAC-12-/.4 I N SACRAMENTO AND SCLANO COUNTI ES | N CERTI FI ED COATI NGS COMPANY  SCHNEI DER, JOLIE $15, 247,560 09/28/17 12%
03- 3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELIA RD 324 CAMPUS LANE, $2,171,505 10/27/17 14%
ACNH PO12- (123)E RI VER BRI DGE 23- 0024 SUTE T $0 07/03/20
--0) PAI NT BRI DGE FAI RFI ELD CA 94534 FAlRFIELD. CA 94534
(707) 639- 4414 ’
(510) 377- 4171
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVPANY WARD, DONALD $8, 772,918 02/08/ 18 0%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $74,889 02/22/18 1%
COUNTY LI NE- SACRAVENTO CA 95827 RANCHO CORDOVA, - CA 95742 s o
COLD PLANE AC PAVEMENT & RHVA .
(916) 855- 4400 (916) 801-3478 SUSPENDED
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $679,433 01/04/18 23%
LU e wRas lonas P 1016 1 AKET BLUD oL oBs 0200 oy
0 PLACE H GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60
SACRAVENTO CA 95834 fgf?fggngélgA 95834
(916) 283- 9950
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 0%
03-1G1404 VARI QUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY $0 04/17/18 0%
6" AND 8" THERMOPLASTI C BLVD., #120 $0

SUN VALLEY CA 91352
(818) 834- 8199

SACRAMENTO, CA 95834
(916) 847- 4916
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' RElI NFORCED STE 120
CONGRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834
(916) 386- 1500 916) 718- 8055
20. 20 (916) 718-
201130
03- SAC-80-.4/.4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TI ES PAVI NG AND OKPALA, NEAHACK $345,000 01/12/17  100%
03- 2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC. 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P. O BOX 6227 WEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN 95691
20, 20 RECONSTRUCT EMBANKNMENT FI LL CONGORD, - CA 94524 (916) 718- 8051
201130
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. $992,387 02/22/18 0%
03-0G3804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0  03/29/18 0%
REHABI LI TATE BRI DGE DECKS $0
ROCKLIN CA 95765
(916) 919- 1624
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADING LEE, SUSHVA $17, 664, 854 02/ 08/ 18 7%
DI e AT VAROS Looavs i 5855 N FREEWY 5LvD IO WL
0 | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120
CONCORD  CA 94520 S’;fg’*;’f?&g’“ 95834
(925) 687- 6666 (916)
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RO VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1,785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;8 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W COF SACRAVENTO, CA 95834 WEST SACRAMENTO, CA
JUNCTION 12 DIR S EME 95691 OVER RUN
REMOVE AND REPLACE ROADWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160-6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03- 4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. iigg, ggg 83; gg; 12 720
0121) DIR S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEEST SACRAMENTO, CA '
REPAI R CABLE/ STRUCTURE DAMAGE 95691
PLEASANTON, CA 94566
20. 20 (916) 799- 3376
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-7.9/8. 2 I'N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 0%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN ISL P.Q BOX 4760 2777 DEL MONTE ST. $803, 8;8 (1)%; gz; 1; 32%
RD RT TO APPEOX 0.4 M LES SOUTH VEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME MODESTO,  CA 95352 95691
2. 20 REPAI R ERODED ENBANKNVENT (916) 799- 3376
201130
03-SIE-49-2.4/2. 6 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/ 16/ 17 0%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVK RD. $1, 558, Ogg 825 gg; 1; 31%
LAGER BEER S| DEH LL VI ADUCT (#13- SUI TE B
0023) DIR S EMERGENCY F. A. SACRAMENTO, - CA 95834 NEVADA CI TY, CA 95959
20, 20 I NSTALL 3 SOLDI ER PILE WALLS (530) 632- 6714
201130
03-SIE-49-2.5/2.5 IN S| ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP. O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;1; 825 1; 97%
BEER S| DEHI LL VI ADUCT (#13 0023) CRASS VALLEY. CA 95045 NEVADA CI TY, CA 95959
DIR S EMERGENCY F. A : (530) 632- 6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20. 20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365, 000 12/29/ 16 0%
03- 2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RIVER BRIDGE DIR S CACRAVENTO. CA 95834 STE B
EMERGENCY L. B. : NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20, 20 (530) 632- 6714
201130
03-SI E-49-9.1/0 IN S| ERRA COUNTY ON ROUTE 49 KNI FE RI VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/ 16/ 17 0%
03-3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAWK RD, $279, 1;% éé; ggf g 14%
COWVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F.A NEVADA CI TY, CA 95959
CHI CO, CA 95928 '
REPAI R WASHOUT (530) 632- 6714
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY CROSBY, TIM $3,025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST R VER ST. $501, 522 %; 1(7); i; 17%
49/89 JUNCTI ON DIR S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PILEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485,000 06/ 08/ 17 90%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 VEST RI VER ST. $3, 883, 1;8 82; 2(7); 1; 60%
49/ 89 JUNCTION. DIR EMERCGENCY L.B. TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE- ESTABLI SH BENIQI A, CA 94510 (530) 320- 6460
20. 20
201130
03- SI E-49-/23.3 IN SIERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H8304 POST MLES 0.0 AND 23.3 DIR' S P.O BOX 1599 138 NEW MOHAVK ROAD $1, 813,474 03/29/17 91%
$0 08/02/17
EVERGENCY . A GRASS VELLEY, CA 95945 STE. B
REPAI R MUDSLI DES ' NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., INC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD 23 05/ 16/ 18 0%
WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928
AND CRACKI NG I S CAUSI NG (530) 218- 4810
COLD PLANE DAMAGED PORTI ONS OF CHICO, CA 95928
20.20 ROADWAY
201130
03- SUT- 99-27.7/32.6 I'N BUTTE AND SUTTER COUNTI ES ON BALDW N CONTRACTI NG COMPANY,  GRI FFI TH, GARRETT $2,833,107 02/09/17  100%
2\&&%83_(609) c ROUTE 99 AT VAR OUS LOCATI ONS INC. DBA KNI FE RI VER 379 COLUSA AVENUE $2, 817, 223 84215 gg; g 100%
ADD/ UPGRADE TRAFFI C OPERATI ON ( TOS) CONSTRUCTI ON YUBA CI TY, CA 95991 05/ 01/ 18
0 1764 SKYWAY (530) 682- 3842
HB71 CHI CO CA 95928
(530) 891- 6555
03- VAR-5-16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY NORALEA, LEO $3,985,000 01/18/17  100%
03-2H3504 50 AT VARI OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $3, 294, 4;8 825 gé; 1; 83%
COUNTY ON ROUTE 50 AND 80 AT VARI QUS VEST SACRAMENTO, CA
LOCATI ONS DI R S EMERGENC WATSOMILLE, CA 95076 95691 OVER RUN
20. 20 REMOVE AND REPLACE PCC SLABS (916) 799- 3376
201130
03- VAR 20-17. 0/ 17 IN SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $2, 095,000 04/17/17 0%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR' S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 825 %35 i; 280
ENERGENCY L. B. OLI VEHURST, CA 95961 CALUSA,  CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY ' (530) 682- 3842
M D- SPAN
20. 20

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR- 20-42. 4/ 45. 1 IN PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17  100%
03-3H4304 20 FROM 0.7 M LES EAST OF BOAWAN LAKE | NC. 138 NEW MOHAVK RD. $323, Ogg fﬂj gg; 1; 44%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SU TE B
OFF & EB 20 DIR S EM
COLFAX, CA 95713 NEVADA CI TY, CA 95959 OVER RUN
20, 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632- 6714
201130
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03-3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 723 825 %g; 1; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DIR' S SPARKS. CA 89431 STREET #101A
EMERGENCY F. A ' TRUCKEE, CA 96161
REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172
20.20 PAVEMENT
201130
03-VAR--/0 I'N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY  STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 318, 328‘ 8% 8‘11; 1; 54%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-VAR--/ 0 I'N S| ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2,865,000 02/13/17  100%
03- 3H2204 VEBER LAKE ROAD TO APPROX. 0.2 MLES P.O BOX 1102 10960 VEST Rl VER ST. $1, 564, 7;8 825 (2)25 i; 550
NORTH OF PERRY CREEK DI R S EMERGENCY
TRUCKEE, CA 96160 TRUCKEE, CA 96161
F.A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMS
20. 20
201130
03-VAR--/ 0 I N SACRAMENTO AND YOLO COUNTI ES AT~ AMERI CAN CI VI L CONSTRUCTORS  RANDHAWA, AMARII T $446,126 09/ 11/17 62%
03-0G5104 VARI QUS LOCATI ONS VEST COAST LLC 1016 NORTH MARKET $311, 328 cl)g; gg; 1; 68%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50
BENICIA CA 94510 SQSGRAZEST%Z;A 95834
(707) 746- 8028 (916) 825-
03- VAR -/ 0 I'N PLACER COUNTY ON ROUTE 89 FROM THEQ & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST RI VER $4, 673, 123 2;5 (2)15 1; 85%
PLACER/ NEVADA COUNTY LI NE & | N NEVADA STREET #101A
FROM DEERFI ELD DR DIR S EM SPARKS, NV 89431 TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172

201130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 I N SACRAMENTO AND YOLO COUNTIES ON  MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22, 485,000 06/21/17 0%
03- 0404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $20, 582, 4;3 825 235 1; 92%
VI ADUCT DI R S EMERGENCY L. B. SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/ 8" MJLTI LAYER SACRAMENTO, - CA 95834 (916) 508- 3716
POLYMER
20. 80
315000
03-VAR--/0 I N NEVADA AND S| ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 4% ég; %; 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SUTE A
LINE DIR S EMERGENCY F. A SPARKS, NV 89431 ROCKLI N, CA 95677
0. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851
201130
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VARI QUS LOCATI ONS LAMON CONSTRUCTI ON TR, PRESTON $1, 061,614 03/13/18 25%
03- 0G7204 RHVA OVERLAY 871 VON GELDERN WAY 1016W NORTH MARKET $674, Ggg 8‘71; 82; 12 63%
YUBA CITY CA 95991 zk\ézANENTo CA 95834
(530) 671- 1370 '
(916) 743- 5068
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, AMARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $2;$§$$&?5,I 8?5 22; i; 34%
COLUSA/ YOLO COUNTY LINE DIR' S BEN Gl A CA 94510 DRIVE, SUTE E !
EMERGENCY L. B. ' SACRAMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0. 25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 5%8 825 225 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O BOX 15002 SU TE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL- 80-5.8/5. 8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, | NC. LIANG JIE $1, 985,000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $421, 8;2 8;5 5‘1‘5 i; 21%
EMERGENCY L. B. BENIGI A CA 94510 BLVD. SUI TE 50
REPLACE APPROACH SLAB & REPAI R ' SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820

201130



State of California Department of Transportation

Page 43
Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS
SACRAMENTO, CA 95851 ngfeR;AZ/EST?W(z:A 95838
20. 20 (916) 757- 6400
201130
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG $438,834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. $0  03/29/18 0%
SNHG- X113- (035) E $0 0
0 MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET
Rl VERSI DE CA 92509
(951) 710- 1000
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03- 2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O. BOX 461 3951 PERFORMANCE DR. $113, 4% 8‘11; ig; i; 20%
COUNTY ROAD 86 DIR S EMERCGENCY F. A W NTERS. CA 95694 SU TE E
REPAI R SLI POUT ' SACRAMVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485, 000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , ig 04/ 05/ 18 0%
TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 SUl TE 50
AND LOOSE MATERI AL FOUND
DAVI S, CA 95617- 1890 SACRAMENTO, CA 95834
SAWCUT PAVEMVENT, EXCAVATE ROADWAY, (916) 508- 3716
20. 20 REGRADE
201130
03- YOL- 999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG, JIE $3, 018, 689 03/ 29/ 17 71%
2&&?&2‘3‘_ 034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR. $1, 980, 428 825 (1);15 1; 63%
(034) B0/50 SEPARATION TO SACRAVENTORIVER o o . o . STE E
-0 VI ADUCT AND ON ROU 925) 245. 1300 SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT (RSC) (925) 245- (916) 416- 5820
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHAVBERLI N, AARON $934,898 06/20/17 59%
03-1H3504 DI STRICT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $719, 92‘(‘) 82; gg; 1; 76%

| MPROVE EXI STI NG PARKI NG LOT AT
CH CO CA 95973

(530) 342- 8655

CHI CO, CA 95928
(916) 996- 0601
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20-/3.3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,281,061 03/19/18 0%
03- 2F0804 FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $0  04/03/18 0%
AQ(\‘;‘F X115- (013) E ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 $0
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-6.1/6. 7 I'N YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3, 575,000 02/09/17 0%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD. $1, 208, Ogg 8?; 12; i; 34%
CAMPTONVI LLE ROAD DI R S EMERGENCY FA SU TE B
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16- 0041WTO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 22(7) 8{1;; g(l); ig 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $390, 839, 814 Completed to Date; $179, 590, 291  Work ThisMonth: $895, 179
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $4, 152, 923 83; éy 1; 73%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERMORE, CA 94550 '
(925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $3, 799, 328 é% 5519; 12 61%
REPLACE BALUSTER RAI LI NG
BURLI NGAME, CA 94010 RI CHVOND,  CA 94804
(650) 259- 9545 (510) 812- 6336 OVER RUN
20. 80. 315
000
04-ALA-24-1.8/4. 4 I N QAKLAND FROM ROUTE 580/ 24 BAY CI TIES PAVING & GRADING, TRINH, JASON $2,871,027 05/24/17 87%
04- 2K1304 SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2,672,957  06/22/ 17 92%
NHPO- 2403- (E ) UNDERCROSS! NG 1450 O VI C CT #400 BLDG B NO. 2 $22,654 82; 23; s
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD  CA 94520 OAKLAND, CA 94607
(925) 687- 6666 (510) 774- 6007
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04-294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 794, 7;8 82; illj 13 0%
ANAHEI M CA 92805 RIGHMOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $4, 006,216 06/ 02/ 17 87%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $3, 085, 428 825 gg; 1; 76%
Bl KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET
PRESSURE WASH, SPOT BLAST CLEAN,
GENGA A 4510 HAARD, Ch 94544
HVB (707) 746- 8028 (510) 714-
04- ALA-80-1. 8/ 0 NEAR OQAKLAND, AT THE SAN FRANCI SCO  THOWPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $16, 864, 874 04/ 06/ 18 0%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDG 171 BURMA ROAD BLDG 3 $180, 2?;8 8;‘; g;; ig 1%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-3. 8/ 8 I N ALAVMEDA COUNTY AND CONTRA COSTA  CHRI SP COVPANY ARSHAD, M AN $1, 065, 023 03/ 23/ 18 0%
04-0Q6004 COUNTY FROM POVWELL STREET TO CONTRA 43650 OSGOOD ROAD 3401 REGATTA BLVD. 23 04/17/18 0%
COSTA COUNTY LI NE AND FROM ROUTE 80/ 4 FrE A 04539 RI CHVOND, CA 94804
SEPARATI ON TO CUMM NG N (510) 231- 7119
(510) 656- 2840
REPLACE PAVEMENT DEL| NEATI ONS
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,770,201 04/19/17  100%
04-4G2304 AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $1, 761,314 05/ 09/ 17 98%
S 2’;3‘080 -(116)E OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD $64,338  06/30/18
o REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 RICHVOND,  CA 94804 OVER RUN
(707) 455- 7033 (510)867-6034
04- ALA-84-22.9/25.7 I N ALAVMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 506, 856 09/ 30/ 15 56%
04- 297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675- B G BRALTAR $29, 779,853 10/20/15 74%
STF; P084- (042) E TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE $0 11/06/18
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-5.1/5. 8 I N ALAVMEDA COUNTY IN THE CI TY OF BORTOLUSSI & WATKIN, | NC. BARTEL, DAVI D $635, 428 10/09/14  100%
04-2G3624 HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 3401 REGATTA BLVD $641,352 10/22/14 0.
HPLU- 6204- (118) E $0 05/08/18
BOULEVARD TO HESPERI AN BOULEVARD RI CHVOND, CA 94804
--0) OVERCROSS! NG SAN RAFAEL CA 94901 05/10/ 18
(415) 453. 4675 (510) 385- 6755 PLANT EST
VBE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 I N ALAVMEDA COUNTY, | N EMERYVILLE, AT O C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04-2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $3, 004, 5;3 325 (1)25 12 5206
CONSTRUCT SUBSURFACE HORI Z DRAI NS, R CHVMOND, CA 94804
PAVENNT BERKELEY, CA 94710
(510) 809- 3487 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-185-.4/3. 2 I N ALAVEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 330, 3;8 8% 13; 1; 100%
AC PLANI NG AND OVERLAY STREET
CONCORD, CA 94520 04/26/ 18
(925) 687- 6666 HAYWARD, CA 94542
20. 80. 110 (510) 867- 6032

000

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-262-.7/.7 IN ALAVEDA COUNTY | N FREMONT AT WARMOQ C. JONES & SONS, |NC. NGUYEN, VERNON $1, 195,236 05/17/17 98%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1, 147, 9;3 825 82; 1; 04%
M LL AND REPLACE W TH HVA. STREET
BERKELEY CA 94710 HAYWARD. CA 94542
(510) 909- 9601 ’ SUSPENDED
(510) 867-6119
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2,045,552 11/27/17 33%
G e o vsr souewe i s o 0 o WL e
0 UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
o REPLACE BRI DGE DECK. )
SACRAMENTO CA 95834 (510) 867- 6035
(916) 283- 9950
04- ALA- 580-41. 4/ 0 I N QAKLAND, BETVEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B Q BRALTAR $1, 337, 4;3 8;5 (1)%5 1; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
LI VERVORE CA 94550
S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. (925) 580- 8193 (510) 385- 8001
04- ALA-580-44. 2/ 44. 4 I N OAKLAND, AT OAKLAND AVENUE AMERI CAN Cl VI L CONSTRUCTORS  LOI, LAWRENCE $754, 100 03/29/ 18 0%
2‘5 "\‘407223_(072) c UNDERCROSSI NG NO.  33- 0288. WEST COAST LLC 3401 REGATTA BLVD. :g 04/17/ 18 0%
0 REHABI LI TATE BRI DGE DECK. 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804
o REHABI LI TATE BRI DGE DECK. )
BENICI A CA 94510 (510) 867- 6035
(707) 746- 8028
04- ALA- 580- 46. 0/ 46. 8 IN ALAVEDA COUNTY | N QAKLAND AT CERTI FI ED COATI NGS COMPANY  LOI, LAWRENCE $13,998,482 12/14/15  100%
0d- 146724 ()1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13, 755, 4;3 12122175 9gw
i i CLEAN AND PAI NT STRUCTURAL STEEL
065- E -() FAIRFIELD CA 94534 ?;?;;VSSS’ 652594804
(707) 639- 4414 OVER RUN
HA21
04- ALA-580-/8 IN ALAVEDA AND SAN JOAQUI N COUNTIES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 859,310 10/ 24/ 16 44%
2\4CI ﬁg%(m) c ON 1-580 AND | -205, FROM PATTERSON | NC. 5675- B G BRALTAR $26, 317, 3;2 (1)%5 gg; ig 42%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE

--0

HA22

RESURFACE AND RESTORE PAVEMENT ON

CONCORD CA 945246227
(925) 687- 6666

PLEASANTON, CA 94588
(925) 460- 3504
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-2. 2/ 6. 6 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $1, 343,839 12/07/17 29%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $139, 5{;3 15; S% g 10%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHMOND, CA 94804
SAN RAFAEL CA 94901 '
M SSI ON BLVDY ROUTE 23 (510) 867- 4515
REPLACEMENT HI GHVAY PLANTI NG (415) 453- 4675
04- ALA-680-2. 4/ 12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CITIES PAVING & GRADI NG  GREWAL, SATI NDER $107, 484,086 11/ 16/ 17 4%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $11, 520,779 01/04/18 11%
ACl M 680- (079) E KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE $0 02/04/21
-0 REHABI LI TATE ROADWAY AND CONSTRUCT CA 945246227 PLEASANTON, CA 94588
(925) 687- 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVING & GRADI NG  SANDHU, KHARAKBI R $10, 665, 365 02/ 06/ 18 9%
24C; "\1/:31(1328_ 080) E DUBLI N, FROM SOUTH OF VARGAS ROAD TO I NC. 5675 B G BRALTAR $292, 4;3 225 825 12 30
(080) NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CI VI C CT #400 BLDG B DRI VE
0 VETER! NG CONGRD CA 94520 PLEASANTON, CA 94588
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680-19. 3/19. 5 I N ALAVMEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/20/18 0%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR :g 83; gf{; ig 0%
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510)792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680-/ 100 I N ALAVEDA COUNTY AT VAR OUS TPA CONSTRUCTI ON I NC. PAVEL  LE, ROBERT $755, 355 03/ 06/ 17 74%
oe-0z304 Loca o ey 25100 SANTA CLAA ST L
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 ’
LIN CA 95765 (408) 595- 4007
(916) 919- 1624
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 691,976 02/01/18 23%
04- 336034 CREEK ROAD TO AUTO MALL PARKWAY I NC. $5, 261, 729 02/ 22/ 18
ACI M 680- (081)E 5675 B G BRALTAR $0 02/08/19 8%

--0
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REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

DRI VE
PLEASANTON, CA 94588
(510) 385- 5768
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - . . y y y ] ’ 0
04- ALA-880-2.4/2. 4 I N ALAVMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 618,890 09/08/17 65%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2, 487,015 10/ 06/ 17 84%
ACI(;\/P 880- (080) E | NSTALL PRESSURE GROUTI NG N ok on 95138 STREET $900 06/30/ 18
(408) 497- 0110 HAYWARD, CA 94544 SUSPENDED
(510) 867- 4471
04- ALA-880-2.9/27. 3 IN ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 731,737 03/15/16 76%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $49, 949, 783 03/ 29/ 16 91%
HSNH-PL - )8 OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 $0 12/06/18
1- 07-(§ FREMONT BOULEVARD OVERCROSSI (510) 670- 7831
-0 | NSTALL MEDI AN CONCRETE BARRI ER CONCORD ~ CA 94520
(925) 766- 2440
04- ALA- 880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 616, 794 02/14/18 1%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $48,295 03/20/18 0%
ACI M 8801- (081) E STREET UNDERCROSSI NG ALSO 0.1 M LE STREET $0 11/13/19
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- 9601 (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 62%
04-172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $433,839 01/ 26/ 16 90%
I Nt) - ) LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 $0 08/22/19
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $2, 184,017 10/ 26/ 17 77%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $1, 068,141 11/17/17 49%
ACI M 880-(079)E BOULEVARD STREET $0 06/26/18
--() i LI VERVORE CA 94550
PAVE SI DE SLOPE AREAS. HAYWARD, CA 94544
(925) 245- 1300 (510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N QAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 689, 338 04/ 30/ 14 70%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $44, 926,487 05/ 13/ 14 —_—
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND HAYWARD, CA 94544 $0 10/23/18
-0 CONSTRUCT SOUNDWALLS. LI VERMORE,  CA 94551 (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 0%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD 23 18; gg; 1; 0%
AT DI STRICT 4 OFFI CE AND AT VARl OUS HAYWARD., CA 94545
CASTRO VALLEY, CA 94552 '
LOCATI ONS (510) 377- 4186
(510) 538- 5228
I NSTALL BASE RADI O LI NKS
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS ~ ARSHAD, M AN $715,266 03/09/18 0%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. v odrzriie 0%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
BENICI A CA 94510 (510) 231-7119
(707) 746- 8028
04- CC-4- 23. 6/ 25. 2 I N CONTRA COSTA CO I N Pl TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 082,300 10/27/17 24%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. $288, 723 cl)y g% %; 27%
LOVERI DGE RD OC TO 0.2 M LE EAST OF RI CHVOND, CA 94804
CENTURY BLVD UC D:;/'()S;logggig“ (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI o (530) 400-
HB4C
04- CC- 4- 34. 4/ MB4. 4 I N CONTRA COSTA COUNTY AT VARI OUS AVERI CAN Cl VI L CONSTRUCTORS  SI NGH, RANJEET $1, 958, 676 05/ 24/ 17 79%
04-4J7004 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD $1, 862, G;g 835 Si; 1; 95%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 05/ 24/ 18
BENICI A CA 94510 (510) 385- 6886
(707) 746- 8028
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY ClVIL CONSTRUCTORS, HATEFI, AM R $5, 334,140 12/ 18/ 17 36%
2&&9%%_(034) c FROM ROUTE 80 TO ROUTE 160 AND ON I NC. 3401 REGATTA BLVD. $2, 541, 4;5 8{1;; ;g; ig 48%
0 ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUI TE A Rl CHVOND, CA 94804
T CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034
PLACE VEGETATI ON CONTROL, CONSTRuCT —VACAVILLE  CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SINGH, RANJEET $30, 385,387 06/29/17 25%
04-4J3404 R CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET $9,341,575 07/27/17
ACI M 080-(117)E 3401 REGATTA BLVD. $0 03/01/19 S

--0

ALAMEDA/ CONTRA COSTA COUNTY LI NE TO
| NTERSTATE 80/ STATE RO
PAVEMENT PRESERVATI ON ( CAPM

BERKELEY CA 94710
(510) 526- 3424

RI CHVOND, CA 94804
(510) 385- 6886
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY  HATEFI, AM R $1, 214,043 03/13/18 0%
2‘& ﬁﬁ;g‘z‘-(oos)E NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET 3401 REGATTA BLVD. 23 04/03/18 0%
______ RI CHMOND, CA 94804
--0) SANTA CLARA CA 95054 '
REHABI LI TATE BRI DCE. (408) 327- 7013 (510) 867- 6034
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, | N WALNUT  GRANI TE ROCK COMPANY KAMKAR, REZA $2,845,000 06/05/17  100%
04- 4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 472, Ogg 825 g?; i; 98%
BLVD DRI VE
AC PLANI NG AND OVERLAY (S,;\’(;lg;ig 8;:2395138 PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $290,871 11/22/16 29%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $156, 5{;8 éﬁf 82; %;3 54%
ENVI RONVENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804
(530) 400- 3943 (510)867-4515
04- CC- 680-25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTIES  AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332, 758 01/04/17 0%
04-334624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. 23 8}1; gg; 1; 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D Rl CHMOND, CA 94804
BENIGIA CA 94510 (510) 385- 7665 SUSPENDED
(707) 746- 8028
04-MRN-1-.1/ .1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/ 09/ 17 85%
04- 0P0004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST ERANCI SCO $91, 723 82; gg; i; 9%
MOD DRNG, RELOC ELECT, REPLC AC BLVD.
LOS GATOS, CA 95033
PAVEMENT (510) 727- 0900 SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04- MRN- 1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC. RUSSELL, STEVE $1,339,206 04/18/17  100%
04-1SS584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 ERANCI SCO BLVD $1, 350,935 05/09/17 99%

ACNH- PO01- (619) E
--()

CONSTRUCT AN EARTH RETAI NI NG SYSTEM

ALAMD CA 94507
(925) 838- 5676

VEST
SAN RAFAEL, CA 94901
(510) 774- 6297

$0 06/29/18
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 3. 1/ 50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, |NC. RUSSELL, STEVE $2, 455,955 12/ 08/ 17 23%
04-4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST FRANCI SCO $428, 611  12/27/17 17%
HSST- 000C- ( 461) E FORD ROAD: | N NAPA COUNTY. ON ROUTE BLVD $0 09/27/18
-- : ' ALAMO CA 94507 :
Q 29, FROM PM 48.0 TO (o) 835, 5078 SAN RAFAEL, CA 94901
HBL I NSTALL CENTER- LI NE RUMBLE STRI PS. (510) 774- 6297
04- MRN- 1- 6. 6/ 0 NEAR MJI R BEACH, 0.3 MLE NORTH OF  THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4,755,000 07/21/17  100%
2&3?288‘;_(624) c SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $4, 511, Zgg 825 83; i; 95%
0 CONSTRUCT Tl E- BACK WALL. NOVATO  CA 94949 VEST
SAN RAFAEL, CA 94901 OVER RUN
(415) 456- 8972 (510) 385. 5178
HB4
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, |NC. CHO, G NA $4,373,335 08/09/ 17 85%
04-359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE 756 FRANCI SCO BLVD. $4, 106,359 08/15/17 92%
ACST- P001- (625) E $0 05/31/18
--0) FI RE ROAD ALAMD CA 94507 VEST
CONSTRUCT TI E- BACK WALL SAN RAFAEL, CA 94901
(925)838-5675 (510) 774- 6297
HB4
04-MR\-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, INC. CHO, G NA $2,160, 000 08/ 16/ 17 70%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANC SCO $2, 020, 125 82; %85 i; 94%
ROAD BLVD.
ALAMD, CA 94507
CONSTRUCT SOLDI ER PI LE WALL ! SAN RAFAEL, CA 94901
(925) 838- 5676 (510) 385. 5178
20. 20. 201
130
04- MRN-1-8. 0/ 8 NEAR SLI DE RANCH 2.1 M LES NORTH OF THOWPSON BUI LDERS CORPORATI ON CHO, G NA $2,727,405 02/09/17  100%
ACST- 1901 (004 S R e ble iy iy PELMRINKEYSBLOS A 756 W ERANG S00 BLVD PTG oxone 100
--0) NOVATO CA 94949 510 385. 8178 05/11/18
(415) 456- 8972 (510) 385- OVER RN
HB1
04- MRN- 1-8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 35%
ﬁn‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $485, 523 825 ég; 1; 28%
CONST SOLDI ER PI LE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178

131



20. 20. 201
130

CONSTRUCT SOLDI ER PI LE WALL

SANTA ROSA, CA 95407
(707)585- 1221

SAN RAFAEL, CA 94901
(510) 385- 8178
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665,000 06/ 15/ 17 45%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3, 368, 473 825 ég; 1; 92%
WOODS ROAD VEST $ L
CONSTRUCT SOLDI ER PI LE WALLS BLDG A NOVATQ CA 94949 SAN RAFAEL, CA 94901
(415) 456-8972 510) 385- 8178
20. 20. 201 (510) 385-
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO 23 1(2); gg; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHILOTTI AVE. BLVD.
SANTA ROSA A 96407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385-
130
04- MRN-1-9. 8/ 9. 8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/06/17  100%
04-0Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $1, 002, 9;3 (1)35 225 1; 100%
RECONSTRUCT FAI LED CULVERT 246 GHILOTTI AVE. BLVD. 04/ 30/ 18
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20. 20. 201 (707) 585- 0129 (510) 774-
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANCI SCO $11, 539, 6;2 82; 2(1); 1; 68%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI OCH, CA 94509 S’:’;'ORQEQE;’N;:A 94901
20. 20. 201 (925) 978- 2060 (510) 385-
130
04- MRN\- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 52%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1,634,776 08/19/15 94%
STP- POO1- (589) E $0 03/22/20
0 H GHWAY SANTA ROSA. CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD y .
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 85%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC, 756 WEST FRANCI SCO $15, 754, 72(5) 225 gi; 1; 77%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
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04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/21/17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $18, 3;3 8% Si; 1; 0%
CONSTRUCT SHEET PILE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, $2, 553,369 04/ 26/ 18 0%
04- 457804 M LES SOUTH OF SI R FRANCI S DRAKE I NC. $0 05/18/18 0%
ACST- P001- (633) E BOULEVARD 4950 ALLI SON PARKWAY, SUITE A $0
-0 REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688
HA23 (707) 455- 7033
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400, 000 05/ 05/ 17 90%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 867, 1;3 82; gg; i; 28%
CONSTRUCT SHEET PILE WALL, BI O PETALUMVA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ' PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. Hl SLOP, SCOTT $8, 901,550 01/04/ 17 49%
m 20959? ) VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $5, 254, 723 8;5 225 1; 59%
ESTERO AMERI CANO BRI DGE TO 0.2 M LE SU TE A
-0 NORTH OF ESTERO AVER! CAN SANTA ROSA ~ CA 95407 SANTA ROSA, CA 95401
REPLACE BRI DGE. (707) 585- 1221 (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04-4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 692, 228 825 é% 1; 79%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 385:5(7:‘;29 95
20. 20. 201 (707) 585- 1221

130



State of California Department of Transportation Page 55
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N, BALL, INC. CHO, G NA $588,285 01/16/18 0%
gé]\lﬁ%léi-(sz?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 ERANCI SCO BLVD 23 8;; 285 12 0%
BRI DGE SCOUR M TI GATI ON. VEST
-0 ALAND -~ CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385- 8178
04- MR\- 101- 18. 6/ 27. 7 I'N MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VAR OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 550, 1;3 (1)5; gg ig 97%
SOUTH NOVATO BOULEVARD OVERCROSSI NG AN RAFAEL  CA 94901 VEST
TO 0.3 M LE NORTH OF REDW 925) 335. 3000 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GHI LOTTI BROS / RM HARRI S JV SHARMA, JYOTSNA $50, 205, 956 01/ 21/ 16 67%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET $34,130,634 02/18/16
NHP- QLO1- ( 261) N (13009 CLEGG CORT, STE $0 01/19/19  °7%
21L- -() SAN RAFAEL CA 94901 PETALUMA. CA 94954
(415) 454-7011 510) 385- 5732
HB5 (510) 385-
04- MR\- 101-/26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  DUNCAN, Rl CHARD $7,277,778 04/19/18 0%
04- 0Q6204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUITE :g f{g; gg; ig 0%
COUNTY LI NE TO END OF SONOMA COUNTY 4600 NORTHGATE BLVD STE 100 @
LI NE PETALUMA, CA 94954
SACRAVENTO CA 95834 '
REPLACE PAVEMENT DEL| NEATI ONS .
(916) 283- 9950 (510) 812- 6444
04- MRN- 101-/ 0 IN MARI N COUNTY, AT VAR OUS LOCATI ON, GHI LOTTI BROS/RM HARRI'S JV  STREATER, HAL $8, 624,709 01/ 28/ 16 67%
ﬁlﬁ;‘aggf‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $8, 619, 723 825 gg; 12 99%
NORTH BRANCH GALLI NAS CREEK BRI DGE PETALUMA, CA 94954
--0) UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 (707) 249. 8601
(925) 335- 3000
HA21
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC, RUSSELL, STEVE $657,540 11/07/17 6%
2&&05((1)2‘11_(134) c AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $158, 4;(7) ﬁ; (1)25 i; 24%
VARl OUS LOCATI ONS. BLVD.
--0) DI XON CA 95620

SAN RAFAEL, CA 94901

(707) 693- 0289
(510) 774- 6297
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 52%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $435, 7% 82; ég; %g 74%
HI GHMAY PLANTI NG REPLACEMENT
SAN RAFAEL CA 94901 ?;?;;V?;?’ 8(1:‘2394804
(415) 453- 4675
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %35 ig 99%
DANMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 639- 0639 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS) (510) 639-
20. 20. 201
130
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $849, 027 10/11/17 92%
gﬁhﬁ;@éggg 13 E SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAVPUS DRI VE, $773, 5;8 (1)%; ;;; i; 90%
-(131) CONSTRUCT CONCRETE BARRI ER SUTE T
--0) LI VERMORE CA 94550

FAI RFI ELD, CA 94534

(925) 245- 1300
(925) 250- 5595

04- NAP- 29- 13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., |NC. BRAR, PARAMDEEP $15, 383,554 11/30/17 0%
04-4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAVPUS LANE, $1,912,769 12/22/17 12%
CNHP- P029- (134) E TO MEE LANE $0 09/ 26/ 18

: SUTE T
-0 REPAI R PAVEMENT & ADA | MPROVEMENT SAN RAFAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 454- 7011
(925) 260- 6460

HB4
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $203, 723 (1)% g?; %g 0%

WASHI NGTON STREET DAV S, CA 95617 RI CHVOND, CA 94804

REPLACEMENT HI GHVAY PLANTI NG i .

(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

04- NAP- 29- 36. 9/ 38. 1 I N CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PRI NCI PE, TENCSO $532, 656 02/28/18 33%
04-3G1404 POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 COMPASS LANE, $336, 774 03; 20; 18 62%
ACST- X055- (059) B LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T $0 08/14/18
-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAl RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467- 4100 (707)863-5170
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29-37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 783,274 03/ 17/ 17 28%
04- 36414 Rl VER BRI DGE 111 PEL| CAN WAY 324 CAMPUS LANE SUI TE $3, 371,827 04/06/17 58%
ACST- P029- (128) E REPLACE BRI DGE. T $0 09/18/19
-0 SAN RAPAEL ~ CA 94901 FAl RFI ELD, CA 94534
(415) 453- 3732 ’
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 IN NAPA, SONOVA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 84%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $3, 256, 333 10/ 31/ 17 520
VAR QUS LOCATI ONS SACRAMENTO, CA 95853 SULTE T 50 oerzrie
REPAI R FI RE DAMAGE g
(916) 757- 6455 F:'lsF'ZE';D&gg 94534
20. 20. 201 (510) 224-
130
04- NAP-121-9.2/9. 4 IN NAPA COUNTY I N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO. | NC. DOS SANTCS, FERNANDO $3,037,691 12/01/16 60%
04- 2A3204 TRAI L ROAD. 246 GHI LOTTI AVENUE 324 CAMPUS LANE, $2,672,587 01/11/17 87%
ACNH- P121- (028) E BRI DGE REPLACEMENT ( SCOUR) U TE T $0 12/27/18
-0 SANTA ROSA  CA 95407 FAl RFI ELD, CA 94534
(707)585-1221 510) 385- 6774
HA21 (510) 385-
04- NAP- 121- 14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VI L CONSTRUCTORS | SADA, DARREN $490, 000 04/ 04/ 18 0%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAMPUS LANE STE, $0 04/25/18 0%
ST(E)R' 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUITE D T, $0 06/12/18
BEN A CA 94510 FAIRFIELD, CA 94524
(707) 746- 8028 (925) 250-
04- NAP- 121-17. 4/ 18. 3 IN NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. NI ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230,000 06/ 16/ 17 67%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAMPUS LANE, STE $1, 154, 364 06/ 16/ 17 94%
ROAD 147 CAM NO ORUGA T $0 06/15/18
REPLACE CULVERTS
NAPA. CA 94558 F/;;EF;EZD;S3§§ 94534 SUSPENDED
20. 20. 201 (707) 253- 8744 (510) 224-
130
04- NAP- 128-17. 9/ 17. 9 IN NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, INC. PATENI A, DANI LO $858,389 06/03/16  100%
g#ﬁzggg‘l(oss) c KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAVPUS LANE STE T $851, 5;2 82; cl)g; ig 100%
A ) CONSTRUCT ROADWAY RETAI NI NG SYSTEM
0 ALAVD CA 94507 FAl RFI ELD, CA 94534 05/ 11/ 18
(510) 224- 6309 OVER RUN

HA23

State of California Department of Transportation

(925) 838- 5675
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-128-/0 ON STATE HI GHVAY | N NAPA AND SONOVA  AMERI CAN CI VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 227,000 10/18/17 46%
aééifgggé_ 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD $892,4$€ ééjgg;i; 71%
0 (458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A
BENICI A CA 94510 S?g;Azfgsﬁ%ggA 95401
(707) 746- 8028 (707) 249-
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5,479,zgé 82?%8512 96%
ROAD SAN JOSE, CA 95136 SAN JOSE, CA 95122
REMOVE SLI DE DEBRI'S, GRADI NG REPAIR ’ (510) 385- 6854 OVER RUN
AC (408) 574- 1400
20. 20. 201
130
04-SCL-17-3.0/3.1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $2,071,000 03/03/17  100%
04-4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $2,066,6§g ggjgi;i; 100%
REPAI R CULVERTS AND SLOPE, | NJECT SAN JOSE, CA 95122
PASO ROBLES, CA 93446
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4, 325,000 03/28/17 94%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $3,712,943 03/28/17 86%
$0 05/31/18
CUMBRES ROAD SAN JOSE. CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAI L WALL ' .
(408) 574. 1400 (510) 867- 6753
20. 20. 201
130
04- SCL- 35-9.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOCD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $63814;g 825%351; 67%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE .
RE aTY, CA 64063 (510) 867- 6753 OVER RUN
REPAI R DWOOD
20. 20. 201 (925) 819- 2960
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27, 345,000 04/28/17  100%
04- 4K8004 GATCS, AT 1.2 MLES NORTH OF LAS 859 COMN ROAD, SUI TE 3 1007 KNOX AVE $7,480,3;8 825%251; 27%

20. 20. 201
130

CUMBRES ROAD
CONSTRUCT SOLDI ER PILE AND SO L NAI L
WALLS

BURLI NGAME, CA 94010
(650) 259- 9545

SAN JOSE, CA 95122
(510) 867- 6753
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $1, 265, 000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194, 328 82; gg; 1; 15%

CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122

JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COVPANY PATEL, NI M $2,083,416 06/29/17  100%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATI ON AT 5225 HELLYER AVE, #220 1007 KNOX AVE. $1,908,830 07/27/17 09,
ACNH- P085- (060) E $0 05/ 04/ 18
0 VARI OQUS LOCATI ONS. SAN JOSE CA 95138 SAN JOSE, CA 95122 05/ 11/ 18

PAVE BETWEEN EDCGE OF SHOULDER (408) 574- 1400 (408) 595- 4003
04- SCL- 85- 19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE $3, 054,543 02/ 15/ 18 0%
04- 43304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 1007 KNOX AVE. $0 03/12/18 0%
ACNH- P085- ( 059) E $0 10/31/18
0 BRI DGE. SAN JOSE CA 95138 SAN JOSE, CA 95122

DECK- ON- DECK NORTHBOUND AND OVERLAY (408) 574- 1400 (408) 595- 4019
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, |NC. PANDYA, NI LESH $4,879,000 12/18/17 39%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $1, 071, Ogg ég; g; 1; 2204

REPLACE BALUSTER RAI LI NG BEN G A CA 94510 SAN JOSE, CA 95122

(925) 375- 8000 (408)592- 3433

20. 20. 201
131
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298, 639 04/03/18 0%
04-2J4604 SOUTHBOUND OFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE 23 04/18/18 0%

RQOAD. SAN JOSE, CA 95122

SAN JOSE CA 95138 '

FI LL VO DS UNDER PAVEMENT AND (408) 574- 1400 (408) 592- 3433
HA23
04- SCL- 101- 28. 5/ 40. 7 NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COVPANY NGUYEN, HUNG $1, 376,490 10/ 26/ 17 25%
04-4H0004 TO TRI MBLE ROAD AT VAR OUS 5225 HELLYER AVE STE 220 $29,130 11/17/17
ACNH QLO1- (322)E 1007 KNOX AVE. $0 07/18/18 2%

--0

State of California Department of Transportation

LOCATI ONS. PAVE BEYOND GORE AREAS.
GORE AREAS CONCRETE PAVI NG

SAN JOSE CA 95138
(408) 574- 1400

SAN JOSE, CA 95122
(408) 254- 5700
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN NATEO GHI LOTTI BROS/RM HARRI'S JV  ABELA, FERNANDO $16, 759, 829 04/ 28/ 15 95%
%ﬁﬁ?gggé-(see) c COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $15, 347, o;g 8?5 ég; 12 90%
REPLACE BRI DGE STRUCTURE BLVD. , STE 101
0 MARTINEZ, CA 94553 SAN MATEQ, CA 94402
(925) 335- 3000 650) 573- 3831
HA21 (650) 573-
04- SCL- 152- 6. 1/ 35. 2 IN AND NEAR G LROY, FROM 1.1 MLES CAL STRIPE, INC PANDYA, NI LESH $1, 047,000 08/15/17 26%
04- 4H8604 999,099 09/07/17
SoRe pas2- (002) E EAST OF WATSONVI LLE ROAD TO MERCED 2040 E. STEEL RD 1007 KNOZ AVE. $ %0 1091 T8 95%
COUNTY LINE. | NSTALL RUMBLE STRI PS. SAN JOSE, CA 95122
-0 | NSTALL RUMBLE STRI PS. COLTON  CA 92324 (408) 592- 3433
(909) 884- 7170
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408, 124 03/ 14/ 17 14%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LN 1007 KNOX AVE. $1,156,679 04/12/17 79%
HSNH- P152- (091) E $0 12/30/22
0 | NTERCHANGE. DAVIS  CA 95616 SAN JCSE, CA 95122
o PLANTI NG AND ENVI RONVENTAL -
(530) 400- 3043 (408) 254- 5847
HB1
04- SCL- 152-13. 8/ 14. 7 NEAR G LROY, FROM 0.6 M LE WEST TO  GRANI TE ROCK COMPANY $3,782,565 11/07/17 0%
04-1G8704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH- P152- (094) E $0 ?
| NTERSECTI ON.  CONSTRUCT SHOULDERS,
-0 I NSTALL RUMBLE STRI PS SAN JOSE  CA 95138
DRAI NAI GE | MPROVEMENTS & SHOULDER ~ (408)574-1400
HB4N
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, |INC. PATEL, NIM $932,000 08/29/17 17%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE $132, 0;‘(‘) (1)25 gg; 1; 14%
UNDERCROSSI NG BENI Cl A, CA 94510 SAN JOBE, CA 95122
REPAI R DMGD CONCRETE G RDERS & ’ (408) 595- 4003
DI APHRAGVE (707) 741- 3141
20. 20. 201
130
04- SCL- 237-/. 2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1, 242,301 08/ 16/17 0%
gﬁlﬁé]ggg‘;-(om) c (ROUTE 82) TO EAST OF CHURCH STREET. 715 COMSTOCK STREET 25100 SANTA CLARA 23 09/ 07/ 17 0%
I NSTALL MEDI AN BARRI ER STREET
--() SANTA CLARA CA 95050
HAYWARD, CA 94544 SUSPENDED

(408)327-7013

(510) 867- 6091
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-280-2.9/4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2,160, 000 10/ 13/ 16 96%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $2, 064, Ggg (1)% ég; 12 96%

REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122

SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201 (415) 822- 4400
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919,016 06/06/17  100%
345; &%284 (147)E H LLS AT EL MONTE ROAD UNDERCROSS| NG5225 HELLYER AVENUE 1007 KNOX AVENUE $900, 528 2;; %g; 1; 97%
i REALI GNVENT OF NORTH BOUND OFFRANMP
-0 SAN JOSE CA 95138 5228;255’ 5(7:'8095122
(408) 574- 1400 OVER RN

04- SCL- 280- 18. 2/ 18. 6 I N SANTA CLARA COUNTY, | N THE TOAN OF PELAG C ENG NEERI NG $578,134 04/18/18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 MLE SQUTH 3600 HARBOR BLVD. #85 $0 05/18/18 0%
HSI M 280- (148) E $0 ?

TO 0.2 MLE NORTH OF PAGE M LL ROAD
--0) UNDERCRGSS! NG, OXNARD CA 93035

| MPROVE SI GNI NG AND STRI PI NG (805) 984-3421
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1, 240,052 12/18/17 16%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $371, 923 82; 23; %g 30%

M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804

WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515

REPLACEMENT PLANTI NG (408) 259- 7982

04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, I N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1,772,374 11/29/17 8%
BT 0mE e e TS ane T G e
--0) " SAN JOSE CA 95138 '

(408) 574- 1400 (408) 210-8203

04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMPANY DAVI D, JOSE $5,567,014 02/14/17  100%

04-2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 | NDA MAR BLVD. $5, 198,294  03/15/17 96%

ACNH PO35- (011) E BLVD), BETVEEN ROUTE 1(19TH AVE) AND PACI FI CA. CA 94044 $0 06/20/18

0 SKYLI NE BLVD. fﬁgsigfi 1?8095138 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXI STI NG AC



--0

VARI QUS LOCATI ONS.
I NSTALL PEDESTRI AN CROSSWALK SAFETY

1324 LAWSON LN

PLACENTI A CA 92870
(714) 646- 3697
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG $14, 318,947 03/22/18 0%
04-3G4424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. $0 04/17/18 0%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD $0
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566
HA21 (925) 461- 1500
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4, 185,000 12/15/16 0%
04- 34454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 621, 7;3 (1)55 %Z ig 87%
OAKLAND BAY BRI DGE, AT Pl ER W AN RAFAEL. CA 94901 5505 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER ' i
(415) 258- 6876 OQTEA';E’S 2’2334607
BATA. FUND (510) 385-
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04- 2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURVA ROAD, BLDG $1, 370, ggg 8411; ég; i; 99%
OAKLAND BAY BRI DGE, AT YERBA BUENA BEN G A CA 94510 3
| SLAND TUNNEL 925 27’2 5000 OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (925) 272- (510) 867- 6107
BATA. ... T JONT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BI LL $3,245,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3, 213, zgg 8?1; %8; ig 99%
| NSTALL GREASE CAPS RPR PRESTRESS #3
TENDONS BENNC A CA 94510 OAKLAND, CA 94607 OVER RUN
(925) 372- 8000 510 385 6012
TOLL....B (510)
ATA
04- SF- 80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $44, 079, 200 03/29/18 18%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $3, 486, Ogé 8‘115 855 13 8%
YERBA BUENA TUNNEL AND | N ALAMEDA OQAKLAND, CA 94607
COUNTY FROM 0.9 MLE WEST OF T FAI RFI ELD CA 94534 (510) 714- 7074
DI SVANTI LI NG OF MARI NE FOUNDATI ON  (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/ 18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- ( 460) E $0
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-/ Mb. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $10, 971,565 04/ 06/ 18 0%
04- 06304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT 23 05/ 03/ 18 0%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD,, STE 101
STREET TUALATIN R 97062 SAN MATEO, CA 94402
REPLACE PAVEMENT DELI NEATI ONS (503) 885- 0420 (650) 333- 4036
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRIC, | NC VONG, DUDLEY $9, 075,000 03/16/15  100%
04-218704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8, 620, 9;3 84315 %g ig 100%
IN CITY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161- 9070 OQAKLAND, CA 94607 04/ 26/ 18
I NSTALL SECURI TY SYSTEM (408) 534 2816 (510) 385- 7628 OVER RUN
20. 20. 201
130
04-SM 1-4.2/4.2 IN SAN MATEO COUNTY ABOUT 11 M LES  DREAMBUI LDER CONSTRUCTI ON BOOSHEHRI, FRED $850, 061 11/30/17 0%
%:-&@Egg‘l‘ 6201 E SOUTH OF PESCADERO AT 3.0 M LES CORP. 2350 PAGE M LL ROAD ig ﬁ; %g; i; 0%
()‘ - (629) SOUTH OF Pl GEON POl NT ROAD. 1324 LAVEON LN PALO ALTO, CA 94304
STORM DAMAGE REPAI R PLACENTI A CA 92870 (650) 222- 7241 SUSPENDED
(714) 646- 3697
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $526, 423 gg; 225 1; 15%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400
130
04-SM1-17.0/17.5 IN SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $1, 486, 4;3 82; ég; 1; 50%
84 PALO ALTO, CA 94304
LI VERVORE, CA 94551
CONSTRUCT SOLDI ER PI LE WALL AND RSP (925) 606- 2400 (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
gl‘\l/; é%g.H?lg ) ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $1,579, 3;2 gg; %; 13 0%
SOUTH OF LI NDA MAR BOULEVARD .
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS DAVI'S CA 95616 e ey ok 459
' (530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

HE14
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-39. 6/ 40. 1 IN CITY OF PACIFICA I N THE COUNTY OF PACI FI C STATES ENVI RONVENTAL BAI LEY, JESSI CA $1, 960,000 08/ 18/ 16 97%
04-2K9104 SAN MATEO NEAR THE DEVILS SLIDE CONTRACTORS, | NC. 3401 REGATTA BLVD $615, 7% 825 g; 12 31%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONMENTAL M TI GATI ON MANDATES DUBLIN CA 94568 (510) 385-8163
20. 20. 201 (925) 803- 4333
131
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COMPANY WASHI NGTON, MARCUS $12, 571,406 02/ 27/18 4%
04-4H2104 DALY CI TIES, FROM 1.3 MLES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $261,003  03/20/18 204
ACNH POO1- (630) E $0 11/30/18
2ND STREET TO SULLI VAN AVENUE PACI FI CA. CA 94044
--() OVERCROESI NG SAN JOSE CA 95138 '
(408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVENENT.
HML
04- SM 1-43.7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1, 232,011 05/17/17 82%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, INC. 585 LI NDA MAR BLVD $785,253 06/ 09/ 17 64%
' ' ' $0 06/30/ 18 0
280, AND 380 32 EDELMAN PACI FI CA, 94044
TREAT BRI DGE DECKS |RVINE CA 92618 (650) 738- 3804
HVB (949) 299- 1400
04- SM 1- 44. 0/ 44. 1 IN PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 530,263 04/12/18 0%
2&i%ggi_(623) c PEDESTRI AN OVERCROSSI NG NO.  35- 0240. | NC. 585 LI NDA MAR BLVD. 23 2?; 82; 12 0%
0 REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COMVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR ig 02/ 29/ 16 0%
RSP SAN JOSE. CA 95136 PACI FI CA, CA 94044
' (650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 IN SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 693, 7;3 82; %g; i; 57%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL BURLI NGAVE. CA 94010 PALO ALTO, CA 94304
' (650) 222- 7241 OVER RUN
20. 20. 201

130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $49, 223 8‘3‘5 gg; 1; 1%
CONSTRUCT SHEET PILE AND Tl E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS BINIGA CA 94510 (650) 222- 7241
20. 20. 201 (707) 746- 8028
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $1, 160, 028 82; géj 1; 65%
CONSTRUCT SOLDI ER PI LE WALL BEN G A CA 94510 PALO ALTO, CA 94304
' (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO I N DAILY CITY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 95%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $553, 328 825 gi; 1; 100%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 05/ 22/ 18
(650) 595- 2591 (650) 738- 3804
04- SM 82-1.4/25. 1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4, 316,727 07/ 28/ 16 88%
04- 4G5514 LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROAD $4, 319,890 08/24/16 97%
HSNH- PPO8- ( 029) E | NSTALL CROSSVWALK SAFETY DALO ALTO. CA 94304 $0 06/30/ 18
--0) SAN LEANDRO CA 94577 '
(510) 639. 0639 (650) 855- 7777
04-SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE $516,869 07/05/17
SOUTH SAN FRANGI SCO, CA 2350 PAGE MLL ROAD $0 o06/30/18  ©6%
ROAD 94080 PALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 267- 5300 (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 I N SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 825 gg; 1; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG REPLACE RE OTY CA 94063 (650) 222- 7241 OVER RUN
CULVERT DWOCD '
20. 20. 201 (925) 819- 2960

130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHRI, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 444, 9;3 8613; ég; 1; 84%
CONSTRUCT SOLDI ER PI LE Tl E- BACK
SANTA CLARA, CA 95054 PALO ALTO, CA 94304
WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTCRS, |NC. 2350 PAGE M LL ROAD $2, 058, 728 825 ég; 1; 48%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
oot PLEASANTON, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, |NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 7;3 835 82; 12 0%
M LES EAST OF ROUTE 109 TO BEG NI NG ALAVD CA 94507 STREET
OF DUVBARTON BRI DGE AND AT (925) 838. 5675 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM-92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 53%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L1 NDA MAR BLVD. $455, Gég 8;; %g; i; 23%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PQSOF'ZSS’ 72?694044
(925) 606- 2400 (650) 222-
20. 20. 201
130
04-SM 92-11.0/11. 4 I N SAN MATEO COUNTY I N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO I NORI, DOUGLAS $15, 994, 000 01/20/17 99%
04-235524 ROUTE 92 FROM ALAMVEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $15, 890, 052 02/ 14/ 17 94%
ACNH X081- ( 30E) $0 06/ 15/ 18
OVERCRGSSI NG TO THE HAYWARD PARK FOSTER CI TY, CA 94404
-0 OVERHEAD AND ON ROUTE 82 SANTA ROSA ~ CA 95407 (650) 573- 4329
| NTERCHANGE | MPROVENENT (707)585-1221
04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 698, 593  12/18/15 57%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD OHl O LI BERTY MAI NTENANCE, 25100 SANTA CLARA ST. $50, 386, 2;3 (1)15 13; 12 99%

STRUCTURAL STEEL PAI NTI NG

777 N. MERI DI AN RD.

YOUNGSTOWN  OH 44509
(330) 755- 7711

HAYWARD, CA 94544- 2108
(408) 592- 3785



130
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/19/17 31%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $349,286 11/30/17 9%
VARI OUS LOCATI ONS 1 $0  01/29/19
REPLACE THE EXI STI NG FOG HORNS, CASTRO VALLEY ~ CA 94552 OAKLAND, CA 94607
(510) 538-5228 650) 222- 7529
HA21 (650) 222-
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $42, 947,337 02/10/17 67%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $27, 056, 4;8 ({g; %35 i; 63%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404
BERKELEY CA 94710
ON RTE 114 FROM 0.2M S OF (650) 573- 3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-6. 0/ 6 I N SAN MATEO AND SANTA CLARA M KE BROMN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16  100%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $558, Oég 325 g(l)j 12 84%
I NSTALL TRAFFI C SYSTEM SAN JOSE, CA. 95122
COTATI, CA 94931 (510) 385. 7053
(707) 792- 8100 OVER RN
STI P. TRAN
SFR
04- SM 101-16.3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC 1101 CHESS DRI VE $49, 648, 272 07; 17; 14 97%
E‘HE'ZQégl'l(zgnE BURLI NGANE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 $0 08/06/18
) -(9) RECONSTRUCT | NTERCHANGE BROADWAY | C (650) 573- 4329
--0) SANTA ROSA CA 95407
HE11 (707) 585- 1221
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO.  TRUONG, HENRY $5, 421,779 01/28/13  100%
04- 4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, zgg 85; 5(1); 3 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUITE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM .
ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
wecP (209) 541- 0920
04- SM 280- 8. 5/ 10 I N SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 833,896 07/12/17 97%
04-0P2504 FROM 0.2 MLE TO 1.2 MLES SOUTH OF 6267 SOUTHFRONT ROAD 585 LI NDA MAR $1, 249, 7;3 82; ég; 1; 68%
THE ROUTE 92 SEPARATI ON LI VERVORE. CA 94551 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFILL SI NKHOLES ' .
(925) 606- 2400 (510) 715- 6644
20. 20. 201
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 9. 4/ 0 I'N SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHR!, FRED $810, 461 06/ 24/ 15 60%
04-4G6914 BELMONT, AT 1.4 MLES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $793,223 8;;%?;%8 97%
92 PALO ALTO, CA 94304
LI VERVORE, CA 94551
REPAI R Pl PE SYSTEM AND BACKFI LL (925) 606- 2400 (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $855,401 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,5§g 82;%85%2 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTI C CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
(408) 886- 0335
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, | N SAN BRUNO, AT CEDAR REDWOCD ENG NEERI NG WASHI NGTON, MARCUS $841, 075 06/ 01/ 17 98%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, ggg gg; g(l)j 1; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOCD CI TY, CA 94063 (650) 222- 7516
20. 20. 201 (925) 819- 2960
130
04- SM 380- 5. 9/ 6. 8 I'N SAN MATEO COUNTY AT VARI OUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $l'149'928 8;;%2;1; 83%
DI GOUTS
MOUNTAI N VI EW CA 94043 PACIFI CA, CA 94044
(650) 966- 1926 (650) 738- 3804
04-SOL-29-.8/3 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1, 242,825 09/19/16 99%
04- 4G5524 1,198,191 10/ 05/ 16
HSNH PPO2- ( 124) E I NSTALL CROSSWALK SAFETY ELECTRI C 324 CAMPUS LANE $ $0 06/ 20/ 18 96%
20 975 CARDEN STREET FAI RFI ELD, CA, 94535
SAN LEANDRO CA 94577 (925)260-5535
(510) 639- 0639
04- SOL-37-9. 8/ 26. 6 I'N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLIE $644,000 08/ 16/ 17 0%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAVPUS LANE, STE 23 82;%2;1; 0%

20. 20. 201
130

TO ROUTE 29NORTH AND SQUTH CONNECTOR
REPLACE JT SEALS AND ELASTOVERI C BRG
PADS

ALAMD, CA 94507
(925) 838- 5675

T
FA RFI ELD, CA 94534
(510) 377- 4171
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- - - . . ly 1 0
04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355,208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAVPUS LANE, $265, 661 06; 095 17 73%
TREAT BRI DGE DECKS SUTE T $0 06/30/18
PLEASANT HI LL CA 94523 FAlRFIELD. CA 94534
(925) 602- 4710 (510) 715 ’7309
HM
04- SOL-80-11. 3/12. 9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $52, 111,788 03/19/14 89%
04- 0A5344 FAl RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLI N BLVD 324 CAVPUS LANE, $51,866, 736 04/09/14 00
NHP- X095- (025) N CONNECTOR FROM | NTERSTATE 80 WEST SUTE T $0 09/13/18
-0 BOUND TO STATE ROUTE 12 VEST DUBLIN CA 94568 FAI RFI ELD, CA 94534
iz RECONSTRUCT 1- 80 WB/ SR VB CONNECTOR  ( 925) 829-9220 (707) 580- 4429
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, I N FAlI RFI ELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797,772 06/01/17  100%
04-1J8204 2019 WEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $797, 7;3 8;5 ﬂ; 1; 100%
UPGRADE ELECTRI CAL SYSTEM AND Rl CHMOND, CA 94804
NAPA, CA 94558 ’ 05/18/18
(707) 252- 3512 (510) 231- 7131
04- SOL- 80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 95%
04-4G5104 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5,217,943 02/ 06/ 17 91%
ACI M 080 - (368)E ROAD OVERCROSS! NG NO. 23- 0148. U TE T $0 06/ 04/ 18
-0 REHABI LI TATE AND REPLACE BRI DGES. NORTH HI GHLANDS ~ CA 95660 FAl RFI ELD, CA 94534
(916) 334- 1221 510) 773. 8499
HA21 (510)773-
04- SOL- 80-/44. 7 I N SOLANO COUNTY FROM CARQUI NEZ CHRI SP COVPANY DOS SANTOS, FERNANDO $2, 903,813 03/23/18 0%
04- 06104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE $0 04/17/18 0%
REPLACE PAVEMENT DELI NEATI ON T $0 07/27/18
FREMC CA 94538 FAI RFI ELD, CA 94534
(510) 656- 2840 ’
(510) 385- 6774
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $5,057,800 02/01/17  100%
04- 44504 NO. 23-0119. 8589 THYS COURT $5, 082,337 02/27/17 o
ACI M 780- (369) E 324 CAVMPUS LARE, $371. 852 12/15/18 8%

--0

State of California Department of Transportation

SACRAMENTO CA 95828
(916) 379- 0957

SUTE T
FA RFI ELD, CA 94534
(510) 377- 4171
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-19. 6/ 0 I N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, |NC. HI SLOP, SCOTT $1,175,626 06/ 02/ 17 86%
2&1_3%8‘11_ Som) E M LE SOUTH OF RUSSI AN RI VER BRI DGE. 333 CAM LLE AVENUE 4030 OCCI DENTAL ROAD, $1, 143, Ggg 825 gg; 1; 97%
( ) CONSTRUCT SOLDI ER PILE WALL. SUITE A
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925)838-5675 707) 576- 3482
HA23 (707) 576-
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/20/ 17 91%
L e o o ves omen s o cmomna 0 SIS S oo
- (618) CONSTRUCT SO L NAI L WALLS SUTE A :
--0) WATSONVI LLE CA 95076 GANTA ROSA. CA 95401
(707) 467- 4100 071576 3;82
HA23 (707) 576-
04- SON-12-9. 6/ 0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694, 685 03/11/14  100%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA I NC $8, 621,794 03/ 24/ 14
STP- PO12- (113) E ' 4030 OOCI DENTAL ROAD $3.696 08/06/18 8%
(; -(113) BRI DGE NO. 20- 0035 246 GH LOTTI AVE UNT A '
o REPLACE BRI DGE FOR SCOUR
SANTA ROSA, CA 95407 Sﬁg;Azigsﬁ%ggA 95401 OVER RUN
HA21 (415) 747- 6057 (707) 249-
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2,192,930 12/15/16 0%
2&?;&63_(273) N PETALUVA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, 398, Zgg 8615; (1);; g 0%
NHPO- 12 1-(0B) AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG B}
0 HERCLLES, CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATIS
04- SON-12-17.6/18.5 I N SONOMA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. HI SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 gi; 1; 99%
M LE EAST OF FARMERS LANE AN RARAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT ’ SANTA ROSA, CA 95401 OVER RUN
(415) 256- 2232
(707) 249- 4732
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., |NC. HI SLOP, SCOTT $4,512,986 12/ 06/ 17 18%
gﬁhﬁégg-(m c ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $972, 32(7) fﬁ; 8‘115 ig 2204
M LE WEST OF BRUSH CREEK RQAD. AN RAFAEL  CA 94901 UNIT A
-0 | NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501 SUSPENDED

(415) 454- 7011
(707) 249- 4732
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 73%
04- 0Q0004 NEAR SANTA ROSA AND SONOMA, AT 525 JACOBY STREET 1009 CLEGG COURT, $3, 983, 328 ég; 1;; 1; 54%
VARl QUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUMA. CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON- 101- 29. 3/ 43. 4 IN SONOMA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 268,491  03/03/17 44%
2&%%‘118411 (307)E AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 2030 OCCl DENTAL ROAD $35, 786, 6;1;3 gg; Sg; 1; 67%
i UNDERCROSSI NG TO ROUTE 101 / 128
--() DUBLIN CA 94568 UNIT A
SEPARATI ON 925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHILOTTI BRCS., |NC. PERALTA, MARI ANNE $941, 187 11/09/17 22%
Eé;\lipmqui (315)E NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OOCI DENTAL ROAD, $583, 82:‘) 1(1); ig; i; 64%
) UNDERCROSSI NG TO CANYON ROAD UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO 82T5R222EI;01:(L:A 94901 SANTA ROSA, CA 95401
- UPGRADE LUM NARI ES, ROADSI GN, HMA (415) 454- (707) 249- 9604
04- SON- 101-37.1/37. 2 IN SONOMA COUNTY, | N HEALDSBURG, AT DESI LVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 91%
04- 4K4504 0.9 M LE NORTH OF DRY CREEK ROAD L.P. 4030 OCCI DENTAL, $2,198,788 03/09/17 77%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL 11555 DUBLIN BLVD. BLDG A $0  06/05/18
DUBLI N CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (925) 829- 9220 (707) 249- 9604
130
04- SON-101-/ 4.5 I'N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. $27,204,934 04/09/18 0%
gﬁ-l éﬁgggﬁ (127) SONOVA COUNTY LI NE TO PETALUVA BLVD 246 GHI LOTTI AVENUE 23 04/ 27/ 18 0%
) ) SOUTH | NTERCHANGE
-0 CONSTRUCT HOV LANES SANTA ROSA -~ CA 95407
(707) 585- 1221
04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N SEBASTOPOL FROM  GHI LOTTI CONSTRUCTI ON CO, | NC HAL STREATER $1, 019,570 05/ 03/ 17 99%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD $1, 020,876 05/22/17
$o os/30/18 9%
DI GOUTS.

(707) 585- 1221 (707) 249- 9601
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-27.9/32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, Rl CHARD $2,297,219 06/ 13/ 17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $4, 923 825 g% 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMVA, CA 94954
OF G LCHRI ST ROAD (707) 585- 1221 (510) 812- 6444 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116-39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $965, 9;(7) 825 %; i; 61%
LAKEVI LLE HI GHWAY PEN £ A 94051 STE. G
RECONSTRUCT EMBANKMENT W 70%K2§2 5410 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) ) 707) 249- 9601
20. 20. 201 (707)
130
04- SON-116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979,746 10/ 04/ 12 0%
04-283824 VARI OQUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 814,266 11/06/12 0%
QCHS'P1§6;(°44)E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $0 07/26/19
i i ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17  100%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $359’023 82;2%51; 100%
CONST GEOSYNTH REI NF EMBNKMWNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. | NC. HI SLOP, SCOTT $1, 480,000 01/16/17 80%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1,070'3;g 8%512;1; 7204
CONSTRUCT BI O- ARMORI NG, | NSTALL RSP BLDG A
SANTA ROSA, CA 95407 SANTA ROSA CA 95401
(707)585- 1221 '
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 75%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $163,9;g ég;gg;ig 75%

HB71

State of California Department of Transportation

LOCATI ONS.
I NSTALL CURB RAMPS.

EASTVALE CA 92880
(559) 577- 9999

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-VAR--/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1, 125,414 01/09/ 18 15%
2\4- OJgggé 450) £ ON VARI QUS ROUTES AT VARI OUS SIGNS | NC. 3401 REGATTA BLVD. $297, 4;3 225 8?5 12 26%
__C'(‘S) (459) | NTERSECTI ON' LOCATI ONS PO BOX 845703 Rl CHVOND, CA 94804
ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

LOS ANGELES CA 90084
(805) 929- 5070

Totals: Authorized Final Amt: $1, 332, 438, 542 Completed to Date: $732, 147,343  Work ThisMonth: $572, 775
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DANAGED BY STCRVE. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $55, 985, 000 01/15/17 46%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $50, 191, Ogg 8% ég; 1; 90%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs AN LUIS OBISPO CA 93403
20. 20. 201
130
05- MON- 1- 23. 0/ 45. 4 MON ONTY NEAR BI G SUR, LUCI D TO CALPORTLAND CONSTRUCTION CO  SI LVA, RICK $5, 485, 000 03/ 17/ 17 90%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $4, 965, 7;3 82; %;; 1; 91%
MATERI AL, REBUI LD EMBANKMVENT/ DRAI NAGE CAVBRI A, CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I'N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 9gg 22; %g; 1; 100%
RECONSTRUCT MBGRAND REPAI R ROADWAY SALINAS. CA 93907 RD
DI RS EFA 05A1971 ' PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFEI FFER CANYON GOLDEN STATE BRI DGE | NC LAVERI NG TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $21, 633, 7% (ﬁ; (1)25 g 90%
REPLACE PFEI FFER CANYON BRI DGE I N MONTEREY., CA 93940
BENI CI A CA 94510 '
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR, REMOVE SLI DE MATERI AL, GRANI TE ROCK COMPANY DUSSELL, PATRI CK $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKVENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $1, 338, 6;2 825 (2)25 g 67%
CONTROL AS NEEDED DI RS EFA 05A1983 VATSOVI LLE CA 95077 RD
REMOVE SLI DE MATERI AL/ REPAI R PRUNEDALE, CA 93907 OVER RUN
EMBANKMVENTS .
20. 20. 201 (831) 663- 8966
130
05- MON-1-72.2/81. 1 I N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COMPANY $2,898,136 03/29/18 0%
05-1C9904 AT VARI OUS LOCATI ONS 580 WEST BEACH STREET $0 04/20/18 -
ACNH- X053- (030) E $0

--0

HA25

ROADSI DE SAFETY | MPROVEMENTS

WATSONVI LLE CA 95076
(831) 763- 6100
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-68-1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY TYLER LAVERI NG $3, 086,885 02/ 13/ 18 0%
05- 14504 Pl EDVONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET 1529 SALI NAS HWY $0 03/12/18 0%
SNHG- P068- (026) E RTE 001/ 068 $0
--0) SANTA CLARA CA 95050
CENTERLI NE RUMBLE STRI P & OGAC (408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVER! NG $3,702,472 02/01/ 18 0%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY :g 02/22/18 0%
OVERLAY W TH BONDED WEARI NG COURSE EUREKA CA 95502 MONTEREY, CA 93940
(707) 443- 6371 (831)375- 1621
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,576,067 02/ 14/ 18 0%
05- ON1904 BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $0 03/05/18 0%
ACNH- PO68- (025) E SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD $0
-0 | NSTALL TRAFFI C MANAGEMENT SYSTEM RIVERSI DE  CA 92504 PRUNEDALE, CA 93907
HB4N (951) 710- 1000 (831)588- 1439
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 428,871 01/22/16 46%
ﬂﬁhoﬁégg“(oz@ c SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $15, 010, Ggg 83; ﬁ; ;g 81%
N ) RESERVATI ON ROAD UNDERCRGCSSI NG TO MONTEREY, CA 93640
-0 SPRECKELS BOULEVARD UNDERCROSS RANCHO CORDOVA ~ CA 95741
) (831) 375- 7804
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON-101-32.0/101.4 | N MONTEREY AND SAN BENI TO COUNTI ES SAFETY STRI PI NG SERVI CE, | NC. BERTHA ROVAN $3, 041,064 02/ 22/ 18 27%
05-1J7204 FROM ROUTE 101/ 198 SEPARATI ON TO THE 6868 AVENUE 305 140 DUBO S ST. SU TE $605,316 03/09/18 20%
SANTA CLARA COUNTY LI NE E $0 08/14/18
REPLACE EXI STI NG STRI PE ?252525?122227 SANTA CRUZ, CA 95060
" (831) 427- 4706
- - . . ) ’ ’ 0
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COMPANY BUI ST, AUSTIN $5, 286,145 10/30/15  100%
Eé}\JhEgGM (o AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 WH TLEY GARDENS $5, 153, 3;5 (1)2; gg; i? 97%
i CONCRETE MEDI AN BARRI ER, | NSI DE
1282- E -() SANTA CLARA, CA 95054 DRI VE 05/ 22/ 18
PASO ROBLES, CA 93446 OVER RUN

(408) 327- 7013
HB1

(805) 550- 4689
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., INC. ROMAN, BERTHA $3, 095,912 06/ 07/ 17 99%
%Nﬁaﬁg-(szl) c GREENFI ELD FROM WALNUT AVENUE 398 SUNRI SE TERRACE 140 DUBO'S ST, STE E $2, 911, 123 825 Sg; 1; 96%
OVERCROSSI NG TO 1.2 M LES NORTH OF SANTA CRUZ, CA 95060
--0) ARROYO GRANDE, CA 93420
HUDSON RQAD. 805) 473. 3016 (831) 427- 4706
- VEDI AN BARRI ER AND | NSI DE SHOULDER ~ (805) 473
05- MON- 101- 91. 2/ 99. 2 I'N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, |INC. SANTI AGO GARCI A $2,392,140 04/ 04/ 17 48%
2(5:;\]8&%}3‘11_(311) c PRUNEDALE AT VAR OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 173, aég 8‘315 (2)(135 g 49%
0.2 M LES NORTH OF LI TTLE BEAR CREEK SAN JGSE A 95127 ROAD
-0 UNDERCRCSSI NG TO 0.3 M 408) 259. 7982 PRUNEDALE, CA 93907
LANDSCAPE M TI GATI ON (408) 259- (831) 455- 5466
05- MON- 101-/ 0 I N MONTEREY, SANTA CRUZ AND SAN HI GHVAY SPECI ALTY COMPANY | NC $699, 987 04/ 06/ 18 0%
05-1(9104 BENI TO COUNTI ES AT VARI QUS LOCATIONS PO BOX 141 $0 05/ 16/ 18 0%
SSTG- 000C- (471) E UPGRADE S| GNS $0
--0) PALO CERDO CA 96073
(530) 949- 5631
HB1
05- MON- 156-. 1/ 1. 1 I N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COVPANY $1, 884,156 03/12/18 0%
05-1J2804 FROM ROUTE 1/156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 $0  04/03/18 0%
ACNH P156- (022) E 156/ 183 SEPARATI ON $0
-0 AC OVERLAY-RHVA (TYPE Q SAN JOSE  CA 95138
(408) 574- 1400
HM
05- MON- 183-2. 0/ 8. 6 I N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COMPANY SANTI AGO GARC A $806, 782 06/ 14/ 17 96%
gg—TéGéig;‘_ 00) E DAVI S ROAD TO BLACKI E ROAD 715 COMBTOCK STREET 8115 PRUNEDALE NORTH $705, Ggg 825 225 1; 87%
(004) CENTERLI NE / SHOULDER RUVBLE STRI PE ROAD
-0 SANTA CLARA ~ CA 95050 PRUNEDALE, CA 93907
(408) 327- 7013 831 455 5466
HB1 (831) 455-
05- MON- 198- 22. 4/ 22. 8 I'N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON COMPANY  RI CK SI LVA $1, 157,761 06/ 22/ 17 36%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT 775 ARLI NGTON STREET $830, 127  07/21/17 71%
ACST- S198- (073) E 0.2 MLE VEST TO 0.2 M LE EAST OF CAVBRI A CA 93428 $0 07/10/18
--0) FRESNO CA 93706 '

NORTH FORK ROAD

W DEN SHOULDERS AND CORRECT (559) 441- 5700

HB1

(805) 471- 2102
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15,519, 119 04/05/18 3%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD 2053 PREI SKER LANE, $251,785 04/25/18 204
ACNH POO1- (632) E $0 12/ 04/18
--() ROUTE 246 SANTA MARI A CA 93454 SUITE E
PAVEMENT PRESERVATI ON SANTA MARI A, CA 93454
(805) 345- 3581 805) 441- 8439
HA22 (805) 441-
05- SB- 101-1. 6/ 4 LI NDEN DEBRI S REMOVAL, REMOVE DEBRI'S SECURI TY PAVI NG COMPANY INC  KLINE, JASON $785,000 01/09/18 72%
05-1J6504 FLOW MATERI AL& REPAI R OR REPLACE 13170 TELEFAI R AVE 3690 SANTA CLAUS LANE $664, 423 8%5 ;g; ig 85%
DAMAGED HW FACI LI TIES DI RS EFA CARPI NTERI A, CA 93013
SYLMAR, CA 91342
05A2053 (805) 684- 0015
REPAI R OR REPLACE DAMAGED FACI LI TI ES
20. 20. 201
130
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N SECURI TY PAVI NG COVPANY, | NC. KLINE, JASON $55, 446, 151 06/ 20/ 16 37%
ﬂaﬁﬁg(%f(zgo) - CARPI NTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHILL RD $25, 884, 7% 2;; ég; ig 47%
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE CARPI NTERI A, CA 93013
-0 NORTH OF LI NDEN AVENUE OVERCR SYLMAR ~ CA 91342 (805) 698- 2393

RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200

HE11
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VARI OUS  GRANI TE CONSTRUCTI ON COVPANY CURTI S JOHNSON $2, 066,192 08/ 17/ 17 26%
2%—\1;09&8‘11_(319) c LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBIE RD CARPI NTERI A $1, 774, 822 83; ig; 1; 85%
POSI TAS ROAD OC TO 1.3 M LES SQUTH OF CONSTRUCTI ON
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
HADS ROADSI DE SAFETY | MPROVEMENTS (805) 964-9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COMPANY ~ BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $10, 9;3 cl)i; ig; i; 81%
HMVA PAVI NG REPAI R PAVI NG DI SYSTEM STE E
DI RS EFA 05A2058 WATSONVI LLE, CA 95076 COLETA CA 93117
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762
130
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON $480, 258 02/ 16/ 18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR $0 04/03/18 0%

OVERCROSSI NG TO 0.2 MLE MEST OF SAN $0

PEDRO CREEK BRI DGE SONORA  CA 95370

LANDSCAPE M TI GATI ON (209) 743-4911
HA22
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 36. 6/ 36. 6 I N SANTA BARBARA COUNTY ABOUT 9 TRUESDELL CORPORATI ON OF M CHAEL MORTENSEN $663, 644 02/08/18 91%
05-1H6704 M LES NORTH OF GOLETA AT RUFUGH O ROAD CALI FORNI A, | NC. 35 S LA PATERA LN $580, 796 03/ 05/ 18 87%
UNDERCROSS! NG 1310 W 23RD STREET SUTE E $0 ggfggfig
PLACE POLYESTER CONCRETE OVERLAY- -
raee sz s e
HM (602) 437-1711 (805) 698-
05- SB-101-/91 IN SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY DAVI D BALLENTI NE $3, 616,280 03/02/ 18 21%
05-1J7304 COUNTI ES FROM THE VENTURA COUNTY LI NE 2280 SOUTH LI LAC AVE 270 E HW 246 STE E $1,074,169 04/03/18 30%
TO ROUTE 101/166 SEPARATI ON MAI L#10 $0 09/11/18
REPLACE STRI PE BLOOM NGTON CA 92316 BUELLTON, CA 93427
(510) 656- 2840 805) 688- 5920
HM (805) 688-
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $8, 026,972 01/11/18 31%
STREET U.C BRI DGE. REMOVE SLIDE SO LLE. A 93013 CARPI NTERI A, CA 93013 $0 06/00/18
MATERI AL RPAI R HWDI RECT ’ (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB- 135-/ 1 I N SANTA BARBARA COUNTY AT LOS ALAMOS GRANI TE CONSTRUCTI ON COMPANY BENNETZEN, LILIAN $919,892 03/29/18 13%
05- 15604 FROM 0.1 M LE SOUTH OF ROUTE 101/135 5335 DEBBIE RD 2053 PREI SKER LANE, $27,390 04/20/18 306
ACST- P135- (008) E SEPARATI ON TO 0.3 M LE NORTH OF DEN SUTE E $0 07/10/18
--0) SANTA BARBARA CA 93111
STREET 805) 964. 9951 SANTA MARI A, CA 93454
PAVEMENT PRESERVATI ON ( ) ) (805) 441- 6935
HA22
05- SB-144-/0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $2, 540,836 01/11/18 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E $0 06/06/18
H GHWAY FACI LI TI ES DI RS EFA 05A2055 SANTA MARI A, CA 93456 GOLETA, CA 93117
REPAI R DAMAGED HW FACI LI TI ES .
20, 201201 (805) 692- 6762
130
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COMPANY I NC  BRANDT, $19, 985, 000 01/09/18 0%
05-1J6604 MONTEC!I TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, ig 02/ 06/ 18 0%

20. 20. 201
130

REPLACE/ REPAI R 5 BRI DGES: 51-0108,
51-0109, 51-0110, 51-0111 & 51-0112
DR

REPLACE 5 BRI DGES & 3 BRI DGE RAILS

SYLMAR, CA 91342

RUSSELL
35 S LA PATERA LN STE
E

GOLETA, CA 93117
(805) 692- 6762
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 246-12. 3/ 16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. I NC. MJURDOCK, KEVIN $18, 691,513 02/27/15 99%
05- 006404 NEAR LOVPOC, FROM CEBADA CANYON ROAD 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $17, 593, 523 825 2% 12 97%
TO HAPGOOD ROAD SUTE E
PASSI NG LANES AND OPERATI ONAL ARROYO GRANDE, CA 93420 SANTA MARI A, CA 93454
(805) 473-3016 805) 441- 8439
HE13 (805) 441-
05- SBT-101-4. 6/ 6. 9 I'N SAN BENI TO COUNTY ABOUT 9 M LES  TELFER PAVEMENT TECHNOLOG ES, FARSHAD KESHAVARZI $1, 080, 668 01/ 24/ 18 0%
05-1J2004 SOUTH OF G LROY FROM 0.3 M LE SOUTH LLC 8115 PRUNEDALE NORTH :g 02/ 09/ 18 0%
TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 ROAD
SEPARATI ON AND FROM 0. 3 PRUNEDALE, CA 93907
MLL AND REPLACE WTH RHVA OVERLAY  MOCLELLAN CA 95652 (831) 588- 1439
(916) 383- 1756
05- SBT-101-5. 2/ 5. 3 SAN BENI TO COUNTY NEAR SAN JUAN GOLDEN STATE BRI DGE | NC DUSSELL, PAT & MORENO, $985, 000 03/19/18 0%
05-1J6804 BAUTI STA AT THE SAN BENI TO RI VER 3701 MALLARD DR JUAN 28 03/ 20/ 18 0%
BRI DGE. REPLACE BRI DGE JO NT SEALS
BENIGIA, CA 94510 8115 PRUNEDALE NORTH
DIR S ORDER EFA 05A2083 ROAD
REPLACE BRI DGE JO NT SEALS
20. 20. 201 P:g’;'E?g;Eéggg 93907
130 (831) 663-
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M SGRANI TE CONSTRUCTI ON COVPANY DEVI N PORR $1, 603,930 08/17/17 17%
%ihéf:)l(gg‘;-(osl) c OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET 140 DUBO S STREET, $568, 723 22; 8;; 1; 350
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SUTE E
--0) SANTA CLARA CA 95054
SEP TO 0.1 M N COF 408) 327 7000 SANTA CRUZ, CA 95060
HBL ROADSI DE SAFETY | MPROVEMENTS ( ) ) (831) 427- 4706
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI QUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7, 985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBOI S STREET, $7, 010, Ggg 8%5 gi; i; 88%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 WATSONVILLE, CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/ 06/ 17 73%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $875, 622 82; 8‘13; i; 20%
DAMAGE BY CONSTRUCTI NG SI DEHI LL SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ALAMD, - CA 94507 (831) 427- 4706
REPAI R SLI POUT DAMAGE
20. 201201

130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-.7/1. 4 IN SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY DEVI N PORR $5, 791, 152 09/ 30/ 16 20%
2%—\1&(9228‘11_(112) c SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 140 DUBO S ST #E $4, 753, 3;3 ég; ig; 12 78%

ROUTE 1/ 17 SEPARATI ON AND SI M5 ROAD AN JCSE. CA 95138 SANTA CRUZ, CA 95060
-0 BEULAH PARK UNDERCROSSI N ' (831) 427- 4706

STORM WATER M TI GATI ON (408) 574- 1400

05- SCR-17-5.8/12. 5 HW 17 VINE HI LL SANTA CRUZ COUNTY  GRANI TE ROCK COMPANY PORR, DEVIN $1, 485,000 01/23/17 70%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBO S STREET STE $1, 033, 8;8 géj gz; i; 70%
MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A WATSOM LLE, CA  95077-5007 SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $2, 664, 8;(]). 82; cl)z i; 80%
W TH M CRO PI LES, REPAI R DANVAGE, SANTA CRUZ, CA 95060
PASO ROBLES CA 93446- 7199
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-1.8/9. 9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY BEACH KATI E $3, 851, 014 05/ 16/ 17 68%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 5225 HELLYER AVENUE, STE 220 140 DUBO S ST STE E $3,587,073 06/09/17 90%
HSST- S129- (017) E M LE EAST OF LAKEVI EW ROAD TO SCHOOL SANTA CRUZ CA 95060 $0 08/12/18

SAN JOSE, CA 95138
(408) 574- 1400

-0 ROAD
OPEN GRADE OVERLAY AND MBGR UPGRADE

(831) 427- 4706

HBL
05- SCR- 129- 9. 5/ 10 ON ROUTE 129 BETVEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5, 164, 554 07/ 21/ 15 98%
05- 0T5404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5,006,091  08/07/15 50
ZE’ST; ;’G -(129) OF CH TTENDON UNDERPASS AN JOSE. CA 95138 SUITE E $0  06/15/18

“- CURVE REALI GNVENT : SANTA CRUZ, CA 95060
--() (408) 574- 1400 (831) 455- 5707
HB1
05- SLO 1- 64. 0/ 66. 9 IN SAN LUl S OBl SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTION CO. INC  RICK SILVA RE $21,548,860 05/27/15  100%
05- 492804 M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 775 ARLI NGTON ST $20, 824,944  06/15/15 g0,
STP-P001- (590) E M LE NORTH OF Pl EDRAS BLANCAS o SVD BEAGH CA 63448 CAVBRI A CA 93428 0. 0570118
-0 LI GHTHOUSE ROAD TO ARROYO DE LA (805) 927- 4559

REALI GN ROADWAY Pl EDRAS BLANCAS (805)473- 3016

HA42



HE13

WEST OF LUCY BROWN ROAD

CONVERT TO 4- LANE EXPRESSWAY VALNUT GREEK, - CA 94596

(925) 932- 7900

DRI VE
PASO ROBLES, CA 93446
(805) 550- 4689

$0 03/26/19
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/ 07/ 17 97%
05-1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $1, 089, sgg 8;1; gz; 1; 86%
TREAT BRI DGE DECK/ REPLACE SEALS SU TE E
SAN LU S OBI SPO CA 93403
SANTA MARI A, CA 93454
VB (805) 748- 3854
05-SLO-1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MSON, PATRI CK $1, 185,109 04/12/ 16 19%
05- 13504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;2 8?; %; ig 0%
TREAT BRI DGE DECK/ REPLACE SEALS SUTE E
ATASCADERO CA 93422 CANTA MARI A CA 93454
(805) 461- 1454 805 748 6753
HVB (805) 748-
05-SLO-41-11. 3/ 16 IN SAN LU S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON $3, 786,866 02/ 22/ 18 0%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.O. BOX 1280 $0 03/19/18 0%
OF LOS ALTCS ROAD TO EL CAM NO REAL $0
AC OVERLAY- RHVA ( OPEN GRADED) SANTA MARI A~ CA 93456
(805) 345- 3581
HM
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295,245 03/ 14/ 16 77%
05- 13204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;3 835 %; ig 71%
SEAL BRI DGE DECK W TH METHACRYLATE SUTE E
ATASCADERQ, CA 83422 SANTA MARI A, CA 93454
(805) 461- 1454 '
(805) 542- 4765
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBI SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, BUI ST, AUSTIN $967,084 10/09/14 0%
ﬁlﬁﬁggzgf‘(osom ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. WA TLEY $907, 7;3 (1)% 125 1;1 0%
0 ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR.
o LANDSCAPE M TI GATI ON
PERRIS CA 92572 fgi; ;ﬁ'—fiégo“ 93446 PLANT EST
HE14 (951) 940- 6069 SATI'S
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, INC AUSTI N BUI ST $43, 879,329 02/10/ 16 57%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 QAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $42, 027,531 02/ 25/ 16 94%
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Ditrict 05
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBl SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., | NC. $7,218,219 03/19/18 0%
05- 115204 M LE EAST OF SANTA MARGARI TA FROM PO BOX 2210 $0 04/11/18 0%
ROUTE 229 TO NAVAJO CREEK BRI DGE %0
RHVA (TYPE G OVERLAY PI SMO BEACH = CA 93448
(805) 473- 3016
HM
05- SLO- 101- . 8/ 69. 3 IN SAN LU S OBI SPO AND MONTEREY STERNDAHL ENTERPRI SES | NC. BENNETZEN, LILIAN $3, 195,152 02/ 01/ 18 40%
05-1J7404 COUNTI ES FROM THE ROUTE 101/ 166 11861 BRANFORD ST. 2053 PREI SKER LANE, $1, 659, Zég 8;; gg; ig 5206
SEPARATI ON TO ROUTE 101/ 198 SUTE E
SUN VALLEY CA 91352
SEPARATI ON 618) 834. 8199 SANTA MARI A, CA 93454
- REPLACE EXI STI NG STRI PE (818) 834- (805) 441- 6935
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CQO., |NC. DE ANDA, ANTHONY $3, 218, 743 05/ 10/ 17 96%
OA(5:;\l ;%281(317) c ATASCADERO AND TEMPLETON FROM TRAFFI C398 SUNRI SE TERRACE 2053 PREI SKER LANE, $3, ggir ggg 34515 gg; 1; 95%
WAY UNDERCROSSI NG TO VI NEYARD DRI VE SUITE E ’
-0 OVERCROSS! NG A§§5OY¢?7SR§§1D§ CA 93420 SANTA MARI A, CA 93454
RESURFACE ROADBED W TH RHVA- O (805) 473- (805) 748- 6095
05- SLO- 101- 50. 7/ 58. 8 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., INC. DE ANDA, ANTHONY $7,017, 654 03/08/ 18 25%
05- 133004 PASO ROBLES FROM VI NEYARD DRI VE P.O. BOX 2210 3230 RI VERSI DE AVE, $114, 92(5) 82; ii; ig 2%
OVERCROSSI NG TO NORTH PASO ROBLES #130
Pl SMD BEACH CA 93448
OVERHEAD 608) 473. 3000 PASO ROBLES, CA 93446
" M LL AND OVERLAY W TH RUBBERI ZED (805) 473- (805) 748- 6095
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $54, 841, 235 11/ 16/ 16 53%
2&&%&%_(306) - MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAIR AVE 3230 Rl VERSI DE AVE, $17, 790, 6;‘;3 (1)25 225 18 329
FROM 0.5 M LES SO SAN MARCCS CREEK o oo #130
-0 BRIDGE TO 0.2 M LE SO BRADLEY PASO ROBLES, CA 93446
oa H GHVAY REHAB NORTH PASO ROBLES (818) 362- 9200 (805) 331- 3023
Totals: Authorized Final Amt: $470, 720, 174 Completed to Date: $276, 581,429  Work ThisMonth: _$41, 689
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 8/ 62. 3 ON FRE 5, AT 16 BRIDGES, FROM 1 M LE PETERSON- CHASE GENERAL DADAVALLA, DI N $2, 741,747 03/ 06/ 18 25%
06- 00804 N OF THE RTE 5/198 JCT TO 3.9 M LES SENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK AVE $669, 3% 83; ;71; 12 24%
OF THE FRE/ MER CO LI NE 16351 CONSTRUCTI ON Cl RCLE VEES FRESNO, CA 93726
OVERLAYS, JO NT SEALS, APPROACH .
IRVINE CA 92606 (559) 417- 5927
HML (949) 252- 0441
06- FRE- 5-/ 10 I N FRESNO COUNTY FROM KI NGS/ FRESNO COTELFER PAVEMENT TECHNOLOG ES, $4, 080, 494 04/ 18/ 18 0%
06- 0V5004 LINE TO 0.9 MLES SOUTH OF EL DORADO LLC $0 05/16/18 0%
ACl M- 005- (150) E AVENUE OC 4522 PARKER AVE BLDG700 STE35 $0
-0 Dl GOUTS & RHVA TYPE O OVERLAY
MCCLELLAN CA 95652
HML (916) 383- 1756
06- FRE- 33-/0 I N FRESNO AND KI NGS COUNTIES ON VI KI NG CONSTRUCTI ON COMPANY  MARK MENGONI $2, 318,394 10/ 27/ 16 58%
06- 0K8004 ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR., STE 3240 N. M LLBROOK $1,940,838 11/28/16 83%
STP- 000C- (442) E $0 08/21/18
FRESNO, KI NGS, AND MADERA COUNTI ES FRESNO, CA 93726
--0) AT VAR OUS LOCATI ONS RANCHO CORDOVA CA 95742
916) 852- 5530 (559) 243- 3543
SEl SM C RESTORATI ON (
HA21
06- FRE- 41-22. 8/ 23. 7 I'N FRESNO COUNTY | N FRESNO ROUTE 41 GRANI TE CONSTRUCTI ON COVPANY NMARK NMENGONI $2,669, 111 01/ 10/ 18 50%
06- 073204 SOUTH BOUND FROM M STREET UC TO 2716 S. GRANI TE COURT 3240 N. M LLBROOK $906, 671  02/02/18 34%
$0 07/10/18
TULARE AVENUE COC FRESNO  CA 93706 FRESNO CA 93726
CONSTRUCT AUXI LI ARY LANE .
(550) 441- 5700 (559) 243- 3543
06- FRE-41-29. 3/ 33. 4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/ 11/ 17 96%
06- 006304 ROUTE 41 AT VARI OUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE $2,522,083 05/30/ 17 920
NHP- 000C- ( 436) E CONSTRUCT STAVPED OOVCRETE FRESNO. CA 93726 $0 05/22/18
--0) FRESNO CA 93727 (558) 243- 3861
(559) 347- 9188
06- FRE- 41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETWEEN PM VI KI NG CONSTRUCTI ON COMPANY  MARK MENGONI $4, 633,572 10/ 13/ 16 29%
06- 0N9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CIR #A ROCK $3,049,893 11/03/16 0
NHP- PO41- ( 599) E ( " 3240 N MLLB $0 04/02/19  96%

--0

HA21

0.0/0.2 (MADERA COUNTY)

BRI DGE SEI SM C RETROFI T RANCHO GORDOVA  CA 95742

(916) 852- 5530

FRESNO, CA 93726
(559) 243- 3543
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 63- 2. 0/ 4 I'N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON' COVPANY $1, 858,606 02/ 06/ 18 0%
06-0v2104 VARI QUS LOCATI ONS 2716 S. GRANI TE COURT $0  02/21/18 0%
DI GOUTS/ M LL & REPLACE WI H RHVA $0
FRESNO CA 93706
(559) 441-5721
HML
06- FRE- 99- 20. 2/ 31. 6 I'N FRESNO AND MADERA COUNTI ES I N AND GRI FFI TH COVPANY $5, 279,672 03/ 06/ 18 0%
06- 0V2504 NEAR FRESNO FROM VENTURA  AVENUE 1128 CARRI ER PARKWAY AVENUE $0 03/19/18 0%
OVERCROSSI NG TO AVENUE 7 $0
OVERCROSS! NG BAKERSFI ELD CA 93308
™ RHVA- OPEN GRADED ( BWC) OVERLAY (661) 392- 6640
06- FRE- 99-22. 7/ 28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, | NC. MCGUIRE, TIM $4, 085,349 08/08/ 17 18%
2&&%883 (613)E BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $2, 782, 728 825 ig; 1; 66%
i I NSTALL RAMP NETERI NG AT VARI QUS
--() SYLMAR CA 91342 FRESNO, CA 93722
(818) 362- 9200 (559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CITY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COVPANY KI MURA, JUSTI N $133, 781, 918 06/ 30/ 16 70%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $107, 991, 8;8 81; ig; ig 80%
ROUTE 99 REALI GNMVENT FRESNO, CA 93722
WATSONVI LLE CA 95077
(550) 441- 5700 (559) 246- 9536
HML
06- FRE-168-1.7/9.5 IN FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORPMARK VENGONI $3, 250, 167 06/ 15/ 17 99%
06- 0E3504 SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN 3240 N. M LLBROCK $3, 041,846 07/18/17 93%
ACNH- P168- (063) E $0 05/21/18
OF TEMPERANCE AVENUE__ FRESNO CA 93726
--() OVERCROSS! NG PLACENTI A CA 92870
(714) 646- 3607 (559) 243- 3543
FREEWAY MAI NTENANCE ACCESS
06- FRE- 168- 11. 8/ 18. 5 I N FRESNO COUNTY NEAR CLOVI S FROM EMVETT' S EXCAVATI ON, | NC. $1,334,290 02/22/18 0%
06- 0V2304 SHEPHERD AVENUE TO SAMPLE ROAD 6207 E CLI NTON AVE :g 03/09/18 0%

HVL

RHVA OVERLAY

FRESNO CA 93727
(559) 347- 9188
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A TEICHERT & SON I NC. DBA $5, 228, 705 08/ 07/ 17 79%
06- 463804 BETWEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3,830,582 08/29/17 73%
ADD PASSI NG LANES MENDOTA PASSI NG 400 SUNRI SE AVE. SUI TE 300 $0 05/21/18
ROSEVI LLE CA 95661
HB4N (916) 757- 6400
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4, 058,312 03/ 19/ 15 26%
06-0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC 3240 N. M LLBROCK $3, 802, sgg ({g; g; ig 93%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEVAY LANDSCAPI NG .
HERCULES CA 94547 (559)897- 7223
(510) 741- 9226
06- FRE- 180- 62. 6/ 66. 3 I N FRESNO COUNTY I N FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMVAD SAM M $5,018, 734 08/23/12  100%
06- 342564 M LE WEST OF CLOVIS AVE OC TO 0. 8 | NCORPORATED 3240 N. M LLBROOK $5,192,309 09/27/12 0o
AO(\‘;‘* P180- (057) E M LE EAST OF TEMPERANCE AVE 7726 NORTH FI RST STREET, #137 AVENUE $0 825 ggf ig
o H GHWAY PLANTI NG AND | RRI GATI ON }
resa o s T e
WeCP (559) 322- 2041
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 289,326 04/ 05/ 17 38%
06- 342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $14, 865, 060 04/ 26/ 17 27%
ACNH- S180- (059) E $0  09/30/19
0 FRANKWOOD AVENUE SYLMAR CA 91342 FRESNO, CA 93726
o 2C TO 4E ON NEW ALl GNVENT KI NGS B}
(818) 362- 9200 (559) 243- 3856
HE14
06- FRE- 198-3. 3/ 0 I N FRESNO COUNTY NEAR COALI NGA AT PAPI CH CONSTRUCTI ON CO., | NC. $4, 305, 730 03/ 06/ 18 0%
06- 0W304 VARI OUS LOCATI ONS FROM FRAME LANE TO PO BOX 2210 $0 04/03/18 0%
FI RESTONE AVENUE $0
2 IN HVA-TYPE A & RHVA TYPE G PI SMO BEACH = CA 93448
(805) 473- 3016
06- KER-0-/ 0 IN KERN, KINGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AVARJI T DHALI WAL $12, 140, 643 08/08/17 45%
06- 056104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORRI S RD. $5, 405, 128 825 gg; :1127; 45%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308
W RE THEFT RESTORATI ON (661)391-4766

CHINO CA 91710
HA23 (909) 536- 8693
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-43. 3/ 52. 8 I N KERN COUNTY NEAR BUTTONW LLOW FROMSAFETY STRI PI NG SERVI CE, | NC. $438,872 03/06/18 0%
06-0X5104 0.3 M LE NORTH OF KERN RIVER UTILITY 6868 AVENUE 305 $0  03/20/18 0%
ROAD OVERCROSSI NG TO 0.7 M LE NORTH $0
OF ROUTE 5/58 SEPAR GOSHEN CA 93227
6" TRAFFI C STRI P TAPE ON PCC (559) 651-1022
06- KER- 5- / 87 I N KERN COUNTY ON ROUTE 5 AT VAR OUS MYERS AND SONS CONSTRUCTI ON, $3,432,690 03/19/18 0%
06- 0X4604 LOCATI ONS LP $0 04/03/18 0%
REMOVE AND PLACE 6" TRAFFIC STRIPE 4600 NORTHGATE BLVD STE 100 $0
SACRAVENTO CA 95834
(916) 283- 9972
06- KER- 14-58. 3/ 62. 3 NEAR RI DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO SAM DHAL| WAL $22, 257,709 03/14/17 71%
gg};?;é%g_ 126) E M LE NORTH OF THE ROUTE 178 580 WEST BEACH ST 1824 NORR S ROAD $17,232,7;g gg;gg;i; 77%
(126) VEEST/ ROUTE 14 | NTERSECTI ON TO 1.7
-0 M LES NORTH OF THE ROUTE 178 VATSOWILLE ~ CA 95076 (661) 391- 4742
CONVERT EXI STI NG 2- LANE TO 4- LANE (831)724-1011
06- KER- 33- 14. 7/ 17. 9 IN KER CO IN & NEAR TAFT ON RTE 33  GRI FFI TH COVPANY AMARI| T DHALI WAL $2,132,450 12/19/17 40%
06- 0v2204 FROM 0.3 MLE N OF CADET RD TO 0.1 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD 2233’822 82;2;;%2 29%
M LE N OF RTE 119 & IN & NEAR LOST BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93312 05/ 11/ 18
H LLS ON RTE 46 FROM 0.5 (661)391-4766
RHVA OVERLAY W DI GOUTS (661) 392- 6600
HML
06- KER- 33- 27. 0/ 34. 2 I N KERN COUNTY NEAR DERBY ACRES FROMGRI FFI TH COVPANY AMARI| T DHALI WAL $1, 225,341 03/ 19/ 18 60%
06- 0v2504 0.2 M LE SOUTH OF SHALE ROAD TO 1128 CARRI ER PARKWAY AVENUE 1824 NORRI S ROAD $1, 036,836 04/03/18 84%
ACST- P033- (087) E $0 06/ 04/ 18
0 RESERVE ROAD BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
o RHVA TYPE G ( BONDED VEARI NG COURSE }
( ) (661) 392- 6640 (661) 391- 4766
HML
06- KER- 33-/ 0 IN KERN COUNTY I N AND NEAR TAFT ON  CAL STRIPE, INC CLAY LOVAX $539,999 12/20/17 93%
06-0vV3004 ROUTE 33 AND ROUTE 119 AT VAR OUS 2040 E. STEEL RD $435, 654 02/02/18 9
SSTG X029- ( 136) E 1824 NORRI'S ROAD $0 05/23/18 1%

--0

HB1

LOCATI ONS

CONSTRUCT CENTER LI NE RUMBLE STRI PS COLTON -~ CA 92324

(909) 884- 7170

BAKERSFI ELD, CA 93308
(661) 391- 4766
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46-7. 3/ 19. 3 I N KERN COUNTY NEAR LOST HI LLS FROM TELFER PAVEMENT TECHNOLOG ES, AMARJI T DHALI WAL $4,824,098 02/22/18 44%
2&&%322 055) £ KECKS ROAD TO 1.2 M LE WEST OF ROUTE LLC 1824 NORRI S ROAD $1, 743, 7;3 82; %g; 12 36%
0 - (055) 33 AND I N AND NEAR VASCO FROM J PO BOX 398323
T STREET TO ROUTE 99 (661) 391- 4767
BVC OVERLAY TYPE O & G SAN FRANCI SCO CA 941398323
(916) 383- 1756
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AMARII T DHALI WAL $25, 349,880 01/11/18 8%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $2,093,979 02/02/18 8%
PLUL- 6206- ( 021) E $0 03/11/20
0.9 MLES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342
I NTERCHANGE 818) 362- 9200 (661)391-4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 827,502 05/05/17 30%
06- 0K4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $7,777,529 05/30/17 5206
ACNH X029- (129) E BRI DGE REPLACENENT BAKERSH| ELD. CA 93308 $0  03/29/19
--0) IRVINE CA 92618 (661) 361 47;17
(949) 470- 0500
HA21
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOVAX $33, 037,096 12/29/17 14%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $2,149,864 02/02/18 70
ACNH- PO58- (126) E $0  04/03/19
0 RTE 58/ 184 SEPARATI ON SYLMAR CA 91342 BAKERSFI ELD, CA 93308
o PAVEMENT REHABI LI TATI ON (2R B}
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 58-/ 6 IN KERN AND SAN LU S OBI SPO COUNTI ES GRI FFI TH COVPANY AMARI| T DHALI WAL $1, 681,141 03/19/18 13%
06- 0V1904 NEAR MC KI TTRI CK FROM SAN LU S OBI SPO1128 CARRI ER PARKWAY AVENUE 1824 NORRI S ROAD $378, 223 825 %;5 12 23%
COUNTY LINE TO 3.4 M LES WEST OF BAKERSFI ELD, CA 93308
BAKERSFI ELD CA 93308
REWARD RD 661) 392- 6640 (661) 391- 4766
™ REPAI R FAI LED AREAS AND RESURFACE (661) 392-
06- KER- 65- 1. 6/ 25. 2 I N KERN COUNTY NEAR OF BAKERSFI ELD  STERNDAHL ENTERPRI SES | NC. SAM DHAL| WAL $506, 045 01/29/18 90%
06-0U9904 FROM | MPERI AL STREET TO THE COUNTY 11861 BRANFORD ST. $401,231  03/05/18 9
SNHG- P065- ( 110) E 1824 NORRI'S ROAD $0 05/30/18 (1%

--0

HB1

LI NE ROAD
I NSTALL CENTERLI NE AND SHOULDER

SUN VALLEY CA 91352
(818) 834- 8199

BAKERSFI ELD, CA 93308
(661) 391- 4742
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-. 3/15.9 STATE ROUTE 99 | N KERN COUNTY, PM A- C ELECTRI C COVPANY MOHAMVAD SAM M $977,120 06/30/17 99%
06- 056204 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE $868, 785 07/31/17 89%

ACNH P099- (612) E
--()

HB4N

06- KER- 99- 10. 5/ 20. 5
06- OR1404
ACNH- P099- (614) E

--0

HA22

06- KER- 99- 26. 8/ 0
06- 0K8104
ACNH PX02- (125) E

--0)

HA21

06- KER-99-49. 3/57. 6
06-0Vv1804

HVL

06- KER-99-/57.5
06- 0X4804

06- KER-155-1.1/1. 9
06- 0P2904
SSTG S155- (005) E

--0

HB1

State of California Department of Transportation

I NSTALL VEHI CLE DETECTI ON SYSTEMS

NEAR BAKERSFI ELD FROM 1.2 M. NORTH
OF HERRI NG RD. OC TO PACHECO RD.
2R PAVEMENT REHABLI LI TATI ON

I'N KERN COUNTY | N BAKERSFI ELD ON
ROUTE 99 AT Al RPORT DRI VEG AND AT
OVERCROSSI NG AND ON ROUTE 178 AT
GOLDEN STATE AVENUE SEPARATI ON
SEI SM C RESTORATI ON

I'N KERN AND TULARE COUNTI ES ON ROUTE

BAKERSFI ELD CA 93308
(661) 410- 5368

SECURI TY PAVI NG COVPANY,

13170 TELFAI R AVENUE

SYLMAR CA 91342
(818) 362- 9200

BRI DGEVWAY Cl VI L CONSTRUCTORS,

I NC.

4950 ALLI SON PARKWAY, SUITE A

VACAVI LLE CA 95688
(707) 455- 7033

GRI FFI TH COVPANY

I NC.

99 FROM SHERWOCD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE

ON ROUTE 190 FROM 0.1 M LE EAST OF
ROAD 232 TO 0.2 MLE
BOUNDED WEARI NG COURSE, RHVA&TYPE 0O

BAKERSFI ELD CA 93308

(661) 392- 6640

I'N KERN COUNTY ON ROUTE 99 AT VARI OUS STERNDAHL ENTERPRI SES | NC.

LOCATI ONS
REMOVE & PLACE 6" THERMAL STRI PE

NEAR DELANO AT BROWNI NG ROAD TO 0.4
M LE EAST CF BROWNI NG ROAD
| NTERESECTI ON | MPROVEMENTS

11861 BRANFORD ST.

SUN VALLEY CA 91352
(818) 834- 8199

GRANI TE CONSTRUCTI ON CO.
585 WEST BEACH STREET

WATSONVI LLE CA 95076

(831) 724- 1011

FRESNO, CA 93726
(559) 243- 3814

SAM DHALI WAL
1824 NORRI S ROAD
BAKERSFI ELD, CA 93308
(661) 391- 4742

CLAY LOVAX
1824 NORRI'S RD
BAKERSFI ELD, CA 93312
(661) 391- 4767

MARTI NEZ BLAS
8530 W ROOSEVELT AVE
VI SALI A CA 93291
(559) 651- 8321

AMARJI T DHALI WAL
1824 NORRI S ROAD
BAKERSFI ELD, CA 93308
(661) 391- 4766

$0 06/22/18

$16, 980,576 10/ 02/ 17
$1,692,612 10/27/ 17
$0 03/15/19

$2, 339,207 09/30/16
$2, 296,002 11/03/16
$0 08/21/18

$4,503,986 01/16/18
$0 02/02/18
$0

$4, 167,440 03/19/18
$0 04/11/18
$0

$2,632,052 03/15/17

$2, 549,703 04/06/ 17

$0 11/08/18

11%
10%

84%
98%

0%
0%

0%
0%

34%
96%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-5-9.0/26.7 IN KI NGS AND FRESNO COUNTI ES ON SAFETY STRI PI NG SERVI CE, | NC. DADAWALLA, DI M $1,106,171 03/22/18 0%
06-0X4704 ROUTE 5 AT VARI OUS LOCATI ONS 6868 AVENUE 305 3240 N. M LLBROOK AVE 23 04/ 03/ 18 0%
6" THERMAL TRAFFI C STRI PE
GOSHEN CA 93227 (FEES;\?NO;?DG
(559) 651- 1022
06-KIN-5-/9 I'N KI NGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COMPANY GANDRATHI, SUNI L $18, 413,811 02/22/18 21%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $6, 056, 099 03/19/18 33%
ACI M 005- (201)E UNDERCRCSS] NG $0 10/ 25/18
--0) FRESNO CA 93706 AVENUE
PAVEMENT REHABI LI TATI ON ( 2R
(2R) (559) 441- 5721 F?E?\ggc’;zgne
HA22 (559) 999-
06-KIN-33-/7.7 I'N KI NGS COUNTY FROM KERN COUNTY LI NE PAPI CH CONSTRUCTI ON CO., |NC. GANDRATHI, SUNIL $1, 733,473 01/ 26/ 18 63%
06- 0v2404 TO 0.1 MLE SOUTH OF ROUTE 41 398 SUNRI SE TERRACE 3240 N. M LLBROOK AVE $1, 546, 8;3 325 ﬁ; 12 86%
________ FRESNO, CA 93726 05/ 24/ 18
RHVA-G W TH REPAI R FAI LED AREA ARROYO GRANDE, CA 93420 (559) 999- 5733
(805) 473- 3016
HML
06-KIN-33-/7.8 IN KI NGS COUNTY ON ROUTES 33 & 43 AT BUSH ENG NEERI NG | NCORPORATED DADAWALLA, DI M $496, 933 12/ 08/ 17 50%
gg—T?}T?(gg‘ll 003) E VARI QUS LOCATI ONS 518 N. REDI NGTON STREET 3240 N. M LLBROOK $275, 5;(5) 82; iéj ig 55%
-(003) CONSTRUCT CENTER LI NE AND SHOULDER AVENUE
--0) HANFORD CA 93230

FRESNO, CA 93726

(559) 840- 0599
(559) 417- 5927

HB1
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, I NC. $539, 251 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $405, 943 06/ 22/ 17 250
ACNH P041- (133)E U C $0 02/23/21
-0 LANDSCAPE ARCH TECTURE PLANTI NG SAN RAFAEL  CA 94901
(415) 453- 4675

HA25
06- KI N-198-8.9/10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675, 962 01/02/15 0%
06- 325514 AVENUE I NC. $679, 414 01/ 26/ 15 o
NHP- P198- ( 064) E 3240 N MLLBROX $0  12/31/18 0%

LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE
-0 FRESNO, CA 93726 PLANT EST

HERCULES CA 94547

HELL (510) 741. 9226 (559) 250- 6305 SATI S
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COMPANY $3, 694,979 04/ 11/ 18 0%
06- 0Q8204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT $0 05/16/18 0%
SNHG- P198- (079) E ROAD $0
-0 CONSTRUCT ROUNDABOUT FRESNO  CA 93706
(559) 441- 5700
HB1
06- KI N-198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1, 053,477 08/11/17 96%
06- 487514 OVERCROSSI NG 12TH AVENUE I NC, $740,180 08/29/17
ACNH- P198- (074) E ' 3240 N. M LLBROX $0 02/24/20 (9%
0 -(074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE
o REPLACEMENT PLANTI NG
HERCULES CA 94547 F;eggN;)égcgzgne
HA22 (510) 741- 9226 (559) 999-
06- KI N- 198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁl;*OGTgigg 075 | NTERSECTI ON TO REDI NGTON 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $;iiv gég 8;5 %5 1; 820
-(075) I NSTALL S| GNALS AND MODI FY CURB AVENUE ’
--() REDDI NG CA 96002

FRESNO, CA 93726 SUSPENDED

(530) 223- 5937
(559) 999- 5733

HB1
06- MAD- 41-. 1/ 32. 4 IN MADERA COUNTY ON SR 41, SR 49, ANDCAL STRIPE, INC MOHAMMAD SAM M $328,278 11/09/17 95%
06- 0U7104 SR 145 AT VARI OUS LOCATI ONS 2040 E. STEEL RD 3240 N. M LLBROOK $297,597 11/30/17 96%
SSTG X039- (034) E OONSTRUCT RUMBLE STRI PS COESNO. CA 93726 $0 05/30/18
--0) COLTON CA 92324 S50y 243. 3614

(909) 884- 7170 (559) 243-
HB1
06- MAD- 41- 36. 1/ 44. 8 I N MADERA COUNTY FROM 0.6 M LE NORTH M CHELS PI PELI NE CONSTRUCTI ON CARY CRUZ $356, 806 02/ 22/ 18 15%
06- OW6704 OF JUNCTI ON ROUTE 49 TO 0.5 M LE 1715 16TH STREET SE 3240 N. M LLBROOK $73, 0;3 325 225 12 20%

H OF ROAD 630 SALEM OR 97302 FRESNG, CA 93726
REPLACE, REPAI R AND RELI NE CULVERTS .

(503) 364- 1199 (559) 243- 3881
06- MAD- 41- 40. 8/ 45. 7 IN MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS | NC. DBA $5, 028,020 05/01/ 18 0%
06- 0W504 VARI QUS LOCATI ONS TEI CHERT CONSTRUCTI ON $0 05/18/18 0%

2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUI TE 300 $0

ROSEVI LLE CA 95661
(916) 757- 6400
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 10. 0/ 26. 6 IN MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COVPANY CARY CRUZ $2,013,954 03/30/17  100%
23\1&%383-(599& FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1, 710, 123 2‘21; Sg; 1; 100%
0 SEPARATI ON TO ASH SLOUCH FRESNO CA 93706 FRESNO, CA 93726
ROADSI DE SAFETY | MPROVEMENTS (559) 441- 5700 (559) 243- 3881
06- TUL- 0- 37.3/41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CQ., | NC. $3, 182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 IN TULARE COUNTY A TEICHERT & SON INC. DBA  BLAS MARTI NEZ $14, 839,760 11/30/ 16 93%
06- 434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $13, 506,490 12/21/16 91%
ROUTE 190/ 65 SEPARATI ON 400 SUNRISE AVE. SUITE 300 | SALIA CA 93291 $0 06/11/18
W DEN 2 LANE CONVENTI ONAL HI GHWAY ROSEVI LLE CA 95661 (559) 651- 8324
(916) 757- 6400
06- TUL- 65-20. 1/ 31. 5 IN TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON $7,594, 108 04/ 18/ 17 81%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $4, 830,502 05/09/17 63%
CNHP- PO65- ( 106) E AVE LC TO JUNCTI ON ROUTE 137 $0 01/18/18
-0 PAVEMENT PRESERVATI ON ROSEVILLE ~ CA 95661
(916) 757- 6400
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $3,972,000 09/28/17 19%
06- 09804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $816,802 10/27/ 17 21%
ACNH- PO65- (107) B ROUTE 198 400 SUNRISE AVE. SUI TE 300 $0 08/28/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL- 99-31. 2/32. 5 I'N TULARE COUNTY I N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 78%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $685,235  10/27/17 63%

LANDSCAPE M TI GATI ON $0 06/15/18
HERCULES CA 94547
(510) 741- 9226

HA25
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY  HAROLDSEN, BRENT $30, 877,485 02/ 24/ 17 61%
06-471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $23, 315, ﬁgg 22; éi; 1; 75%

DI TCH TO NCRTH OF NORTH GOSHEN AVENUE

OVERHEAD (BRI DGE NO. 46-55 R/L) FRESNO CA 93706 FRESNO, CA 93726

(559) 441- 5700

HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 99-/53. 9 IN TULARE, FRESNO, AND MADERA CHRI SP COVPANY $3,551,141 03/ 06/ 18 0%
06- 0X5004 COUNTI ES ON ROUTE 99 AT VARI OUS 43650 OSGOOD ROAD $0 04/11/18 0%

LOCATI ONS %0

PLACE 6" THERMAL TRAFFI C STRI PE FREMONT ~ CA 94539

(510) 656- 2840
06- TUL- 190- 15. 1/ 16. 9 I'N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY  MARTI NEZ BLAS $2, 324,748 02/08/18 8%
B e PAWOST 2716 5 GUNTE CORT 6530 WRCOSEVELT AVE e S
i CONSTRUCT CONCRETE MEDI AN BARRI ER

0 FRESNO CA 93706 VI SALI A CA 93291

(559) 441- 5700 (559) 651- 8321

HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING |NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
gg}g?gigg-(ozo) c PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2, 855, 4;3 ég; 8;; ig 100%
ROAD 284 AND 0.1 M LE EAST OF ROAD VI SALI A CA 93291
PL62- 06 O- ( 3E) 284 VISALIA CA 93291
N 550) 651- 1300 (559) 651- 8319
0 | NTERSECTI ON' | MPROVENENT (
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12, 093,451 11/29/17 0%
2&#%?88-(022)5 WEST OF ROAD 184 11339 S PEACH AVE 8530 W ROOSEVELT AVE 28 02/ 02/ 18 0%
AC OVERLAY, SHOULDER W DENI NG, LEFT
=0 FRESNO C 03725 VSALIA CA 65201
(559) 834- 4818
HA22
06- TUL- 198- 10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668, 887 01/29/18 38%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $537,308  02/21/18 80%
SNHG- P196- (078) E OVERCROSS| NG $0 07/12/18
--0) FRESNO CA 93706

CONSTRUCT RUMBLE STRI PS
(559) 441- 5700

HB1
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 06

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 198-11. 7/19. 7 I'N TULARE COUNTY IN AND NEAR VI SALIALEE' S PAVING |NC. HUERTA, JAVI ER $20, 623, 717 12/ 01/ 17 13%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $1,996,574  12/26/ 17 10%
ACNH- P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALL A CA 93201 $0 03/22/19

--() VISALIA CA 93291 (559) 286. 7500

(559) 651- 1337

HA22

06- TUL-216-1.9/2.9 IN TULARE COUNTY | N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $314, Zgg fﬂ; 18; ig 94%

COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG .
HERCULES CA 94547 (559) 651-8321
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $535, 771, 688 Completed to Date: $258, 494, 345  Work ThisMonth: $605, 443
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/ 15/ 16 89%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 420,219 12/09/16 91%
ACST- PP00- (616) E VERMONT AVENUE $0  10/21/18
--0) BREA, CA 92821 SUITE 101
UPGRADE PEDESTRI AN FACI LI TI ES X
(714) 984- 5500 CE?;' IS’ 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/ 17/ 17 66%
07- 309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $1;$§5§§'§§$ 8?5 gg; i; 45%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUITE E-2 '
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 '
HB4N
(562) 345- 3144
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1,357,980 06/07/17 49%
07-3VB8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $682, Ogg 88; gg; i; 50%
DI GOUTS FROM ROSECRANS BLVD TO BEG
CORONA CA 92879 QXE' STElOSNGUEZ -
(951) 736- 7600 CHO BOM '
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE | NC. SAYKALI , ZARI F $295,295 03/ 22/ 16 15%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $107, 528 8‘715 %i; ig 36%
| NSTALL PAVEMENT DELI NEATORS &
COLTON CA 92324 LioAg';ELE;?CA' 90066
(909) 884- 7170 (310) 821-
HV4
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $244,251 01/16/18 1%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD $4, ogg gg; gg; 12 2%
REPAI R DRAI NAGE BENCHES ON HI LLSI DE
CHATSWORTH, CA 91311 I(_Sofgjf_f:;wm 90066
(818) 674- 4330
HA22
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07- 1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZI NG6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 82; %Z i; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE. CA 92618 LOS ANGELES, CA 90066
DIR S EMERGENCY FORCE A ’ (310) 345- 6270 OVER RUN
20. 20 REPAI R FAI LED SLOPE & CLEAN DRAI NAGE

201130

SYSTM
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2,135, 758 03/ 30/ 16 23%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2, 057, 122 8‘71; ég; 12 97%
BETWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066
OOUNTY LI NE. CORONA  CA 92879 (310) 345. 6274
(951) 736- 7600
PAVEMENT PRESERVATI ON
HML
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COMPANY, | NCDAVI S, ALAN $2, 335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBR! S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 42(33 82; gg; i; 35%
CLEAR DRAI NACGE | NLETS & REPAI R ANY BLVD SU TE 102 05/ 15/ 18
STORM DAMAGE DI R S EMERG VENTURA, ~ CA 93002 THOUSAND QAKS, CA 91320
20. 20 CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
' SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, INC. DAVI S, ALAN $5, 475,943 06/ 26/ 17 58%
g&?iigg-(ooq c DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1, 268, 323 %; gg; i; 23%
SLOPE AND SO L STABI LI ZATI ON BLVD #102
--0) VALENCI A CA 91355

THOUSAND OAKS, CA 91320

(661) 367- 9040
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARI OUS LOCS | N ARBORVELL | NC. RILEY, JAMES $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 150&118 TO FELL/ CH P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $1, 145, Zgg 8;; gg; 12 64%
AVAY 718 DAMAGED | NFESTED TREES AYVARD. CA 94545 BLVD. SUI TE 102
DIR S EMERGENCY FORCE ACCO ’ THOUSAND OAKS, CA 91320
FELL, CHI P&HAUL DAMAGED DI SEASED (805) 480- 4928
20.20 TREES
201130
07-LA-1-/21.9 IN LOS ANGELES COUNTY, IN VAR QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,617,120 03/ 23/ 18 0%
07- 3W6604 CITIES, FROM SAN GABRIEL RIVER TO PO BOX 981330DRI VE 18730 S, W LM NGTON 23 04/17/18 0%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103
PREVENTI VE PAVEMENT MAI NTENANCE - VEST SACRAVENTO  CA 95798 RANCHO DOM NGUEZ, CA. SUSPENDED
(916) 373- 1500 90220 ’
HVL
(310) 609- 0266
07-LA-2-10.6/12. 7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, AL $1, 647,656 04/ 17/ 17 41%
07-3v8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1, 563, 523 22; gg; 1; 97%
GLENDALE BLVD UNDERCROSSING ____ SYLMAR, CA 91342
BLOOM NGTON  CA 92316 ’
DI GOUTS (818) 746- 0669

(909) 635- 8273
HML
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL KWAN, KI A $496, 194 03/08/18 0%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE 23 835 SZ; 12 0%
OVERCROSSI NG TO FERN LANE 1792 KAl SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562)572-6016
REPLACE SI GN PANELS I RVINE -~ CA 92606
HV4 (949) 370- 4157
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALI $1,793,971 10/02/15  100%
Vet o oo e R o
O MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208 05/ 07/ 18
PLACENTI A CA 92870 (818)637- 2506
HB34 (714) 646- 3697
07- LA-2-20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/28/16 59%
DL e UTES AT VAR LocaTiats 15230 Fi FESTOE 5LvD 30,90 GUINIT o
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUlTE E-2
CH NO CA 91710 sggg FE SPRINGS CA
HBAN (909) 591- 0000
(562) 345- 3145
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $528, 758 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $498, 2;3 325 ég; 1; 93%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE WES ROSEMEAD, CA 91770
IRVINE CA 92606 (626) 342-7345 OVER RUN
HVB (949) 252- 0441
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $82, 165,390 08/14/12 90%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $82, 393, 42({; 82; %gj ig 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY (760) 916-9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC  ARABE, JEROME $127,548,205 08/23/12 82%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE 13230 Fl RESTONE BLVD $107, 884, Zgg 82; ig; i; 84%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SU TE A-2
Pl ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
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M
Contract : Bid + CCOs Approved %Time
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07-LA-5-5.8/6.8 I'N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVPANY | NC  FAYAD, HASSAN $85, 881, 334 04/ 24/ 14 61%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $58, 717,711 05/ 13/ 14 68%
CMLN- 6207- ( 068) N RCH? $0 12/31/20
--0) | NTERCHANGE SYLMAR CA 91342 SU TE 360
ROADWAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703
(818) 362- 9200 £62) 860. 3085
HB5 (562) 860-
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $946, 969  11/29/ 17 65%
07-3wW804 SPRI NGS, Pl CO RI VERA, DOAREY, MONTEBEL 605 E COMMERCI AL ST 11229 S. \WOODRUFF AVE $921, 923 (1)55 gg; i; 96%
LO AND CI TY OF COMMERCE FROM ROUTE DOWNEY, CA 90241
5/ 605 SEPARATION TO 0.2 M ANAHEI M CA 92801 (562) 401- 3333
REPLACE CONCRETE SLABS (714) 855- 4201
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POVELL CONSTRUCTORS | NC SHALVI R, ALl ASGHAR $3, 946,829 01/05/ 17 91%
2&2???/%_(529)8 AND GLENDALE, FROM | -710 TO SR-34 8555 BANANA AVENUE 2090 FERN LANE $4, 114, 128 8;5 2(1)5 1; 97%
SAFETY | MPROVEMENTS; UPGRADE METAL
-0 FONTNA CA 92335 i;fg?’;;i 7(3:';391208
(909) 356- 8880
HB1
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT  SECURI TY PAVI NG COVPANY, |NC. CHUNG DEREK $15, 945,981 05/ 31/ 16 70%
07- 300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 714, 207 06/ 20/ 16 60%
NHPI - 0052- (979) E $160, 129 07/31/18
MAI N STREET UNDERCROSSI NG ROSEMEAD, CA 91770
--0) PUMT REHAB SYLMAR CA 91342 310) 345, 6203
(818) 362- 9200 (310) 345-
HA22
07-LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 0%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0 02/09/18 0%
AO(\‘;‘* X037-(202) E LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Gl RCLE VEES BOULEVARD STEL00 $0
o SOTO ST T0 0.2 ME EL MONTE CA 91731
ROADWAY SAFETY | MPROVEMENT I RVINE  CA 92606 (626)572-6732
HB34 (949) 252- 0441
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LCS YAKAR TRAN, DANGLONG $738,476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $760,479  04/17/ 14 0%
STPE- 005 - (093) E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/ 134 GLENDALE, CA 91208 $0  08/20/18
--0) SEPARATI ON COVINA CA 91723
909) 599. 1612 (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG (909) 599- SATI S
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Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-18.4/23.2 I'N LOS ANGELES COUNTY, AT VAR QUS PONELL CONSTRUCTORS, | NC. AMADI , PATRICI A $4, 596, 797 01/ 20/ 16 36%
07-258404 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4,392,116 01/28/16 95%

NHPI - 005 -(3 )1 $0 10/19/18

TO 0.2 M LES NORTH OF FLECTCHER DRI VE

--0

HA42

07-LA-5-20.3/53.9
07-3W2304

HVB

07- LA-5-20. 3/ 20. 3
07- 1W2404
NHPI - 000 - (107)E

--0)

HA21

07-LA-5-25.2/25.9
07- 293404
HSNHPIG -( )0

310-9E - ()

HB1

07-LA-5-25.2/27.5
07- 277704
NHPI - 005- (086) E

--0)

HA42

07- LA- 5- 25. 6/ 26
07- 292304
O MG 005-(123)E

--0

HB1

UNDERCROSS! NG FONTANA CA 92335
STORM WATER M TI GATI ON, CONSTRUCT ~ (909) 356- 8880

I'N LOS ANGELES COUNTY ON ROUTES 5,
14, 110, 118 AND 710.
BRI DCE PRESERVATI ON:  PATCH DECK

ODONNELL CONSTRUCTI ON, | NC.
559 W COVI NA BLVD

SAN DI MAS CA 91773
(909) 394- 4510

I'N LOS ANGELES, ROUTE 005 PM 20. 31
PAI NT BRI DGE

CL COATINGS, INC. DBA CL
I NDUSTRI AL COATI NGS, | NC.
11650 WESTERN AVE.

STANTON CA 90680
(562) 305- 1520

IN THE CITIES OF LOS ANGELES AND
GLENDALE, ON THE COLARADO FREEWAY
EXTENSI ON, FROM SOUTHBOUND ROUTE 5
ON- RAMP TO VST COLORADO STR
CONSTRUCT MEDI AN BARRI ER

WEST COAST PUBLI C WORKS, | NC.
10101 ETON AVE

CHATSWORTH CA 91311
(818) 256- 9401

IN LOS ANGELES ON ROUTE 5 FROM YAKAR

COLORADO EXTENSI ON TO HAZEL STREET 689 EAST SAN BERNARDI NO ROAD
PUC AND ON ROUTE 134 FROM VI CTORY
BOULEVARD/ RI VERSI DE DRI VE TO S
EROSI ON CONTROL AND SLOPE PAVI NG

COVI NA, CA 91723
(909) 599- 1612

I'N LOS ANGELES COUNTY IN LOS ANGELESC. A RASMJSSEN, | NC
FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE
OF ROUTE 5S/ 5 SEPARATI ON

W DENI NG OFF- RAMP AND BRI DGE VALENGI A~ CA 91355

(661) 367- 9040

STE 101
SYLMAR, CA 91342
(818) 364- 2760

KWAN, KI N
2090 FERN LANE
GLENDALE, CA 91208
(562) 572- 6016

EL JAVAL, JAVAL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

EL JAMVAL, JAMAL
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

AZI MA, HASSAN
3212 ROSEMEAD BLVD,
SUI TE 100

EL MONTE, CA 91731
(626) 572- 6732

EL JAVAL, JANAL

$1, 402, 086
$1, 279, 852
$0

$16, 726, 000
$16, 687, 281
$0

$3, 080, 880
$2, 719, 359
$0

$2, 574,723
$2, 402, 655
$66, 723

$2, 658, 322
$0
$0

04/26/17  95%
05/ 22/ 17
05/31/18 0%

06/30/15  77%
07/ 15/ 15
02/08/19 8%

12/ 07/ 15 97%
01/12/16

06/30/18 8%

11/ 07/ 13 0%

12/ 09/ 13

06/ 30/ 18 0%
PLANT EST
SATI S

04/ 04/ 18 0%

04/ 26/ 18

0%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-26.6/31.3 I'N LA COUNTY RTE 5 TO REMOVE EXI ST SECURI TY PAVI NG COVPANY | NC SHI H, JAMES $635, 000 03/22/17 100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $638, 080 055 055 17 o00%
ALSO REPAIR MANHOLE COVERS & ASSOC. o oo STE 310 $0 05/31/18
POT HOLES DIR S EMERGEN ’ BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130

07- LA-5-26. 7/ 29. 4 IN LOS ANGELES COUNTY I N LOS
07-121844 ANGELES, GLENDALE AND BURBANK FROM
CMLN- 6207- (055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A
-0 BOULEVARD OVERCROSSI NG

CONSTRUCT HOV LANES

SECURI TY PAVI NG COVPANY, INC SHIH, JAMES
13170 TELFAI R AVENUE 601 S GLENOAKS BLVD
SUI TE 310

BURBANK, CA 91502
(818) 333- 9876

$71, 312, 434 12/ 06/ 10 89%
$59, 160, 367 12/ 20/ 10 8206
$0 03/07/19
SYLMAR, CA 91342
(818) 362- 9200

HB5 SWPPP

07-LA-5-29.4/31.6 I'N LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC  GURFI NKEL, VLADIM R $199, 759,336 11/29/12 68%

07-1218WM WEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $134, 657,993  12/20/12 67%
I'M 005-(078) TO 0.3 M LE NORTH OF BUENA VI STA STE 101 $0 08/05/20
-0 STREET/ W NONA AVENUE (Sg'ig’??wcgzggmz SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS . .
. SvPPP (562) 572- 5538
07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COVPANY, | NC. AL-JANAL, ABDUL $16, 153,330 01/13/16 67%
07- 302904 $15, 890, 190 02/ 01/ 16
OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE 96%
NTTS- ooz -E) )3 CANYON OVERCROSS! NG AR oA 01302 101 $26,025 11/26/18
- - ROADVAY REHAB SYLMAR, CA 91342
(818) 362- 9200 (805) 797- 1348
HA22
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY, FROM |-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4, 655,763 12/ 12/ 16 27%
07- 306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET $4, 445,456 01/30/ 17
ACNH X037- (197) E ROAD g&lT:' S%ENOAKS BLVD $0 07/26/19 92%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT BURBANK, CA 91502
(626) 960- 9502 (818) 535- 4110
HB4N
07- LA-5-45.4/61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129,378,191 04/ 17/ 17 38%
07-252624 M LES SOUTH OF |-5/SR-14 SEPARATION LLC $50, 846, 624  05/18/ 17
ACI M 005- (122)E 25061 W AVENUE $0 06/22/20 3%

--0

HA22

TO 1.7 M LES NORTH CF LAKE HUGHES

ROAD UNDERCROCSSI NG

ROADWAY REHABI LI TATI ON

18201 VON KARVAN AVE STE 800

IRVINE CA 92612
(949) 855- 9755

STANFORD, STE70
VALENCI A CA 91355
(661) 257- 0273
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-54.1/0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $22,590 01/10/18 0%
07- 1X404 VALENCI A CI TI ES TO REPAI R RYE CANYON 4325 TYRCLI TE ST 25061 W AVENUE 23 03/01/18 0%
FI RE DAMAGE | NCL. ROAD FACI LTI ES
R VERSI DE, CA 92509 STANFORD #70
SLOPES & DRAI NACE SYSDIR S VALENCI A, CA 91355
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143, 562, 886 05/27/16 25%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $40, 446,171 07/ 15/ 16 28%
NHPI - 0052- (981) N $0 05/17/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCROESI NG TO NORTH FO SYLMAR CA 91342 90670 '
héé) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOAWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 974,652 11/30/15 75%
e 15230 FIRESTCRE VD 2,577,905 1IITS oo
()' -(187) UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
| RWNDALE CA 91706 392;3 FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-10-11. 0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSIA, M CHAEL $1, 441,011 08/ 22/17 99%
07- 296004 FROM VEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $917,808 09/12/17 63%
ACl M 010-(833)E 0.2 MLE EAST OF VERMONT AVENUE LOS ANGELES, CA 90066 $0 06/24/18
-0 UNDERCROSSI NG Cizif%§3802122868 (310) 345- 6270
ROADWAY SAFETY | MPROVENENT (714) 538-
HB34
07-LA-10-17.0/48. 3 IN LOS ANGELES COUNTY, FROM PM 17.0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 073,600 03/29/18 0%
07-4W2104 48. 3 2231 LA M RADA DRI VE 3212 ROSEMEAD BLVD :g 04/26/18 0%
REPLACE STRI PI NG
VI STA CA 92081 ;E'TE 120 CA 91731
(760) 727-8700 (626)572:6732
HV4
07- LA-10-22.3/28. 2 IN LA CO FR PM 22.3/28.2 I N ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2, 939,254 11/16/17 39%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $481,216 12/18/17 16%
ACIM 010-(838)E CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $0 09/10/18
-0 EL MONTE, CA 91731 SUSPENDED

HA21

State of California Department of Transportation

IRVINE CA 92618
(949) 299- 1400

(626) 572- 6732
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-24. 8/ 46.7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/22/17  100%
07-3v2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $3§sf%§% 8% gg; 1; 93%
BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON CI RCLE VES syl TE 100 '
IRVINE CA 92606 E'éze“o;?g’ 6(7:';291731 OVER RUN
HVB (949) 252- 0441 (626) 572-
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAVES CONSTRUCTI ON, | NC. PUNJABI, RAJ $95, 941, 999 02/ 10/ 14 75%
07-1170U4 WVEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO $73, 673,369 02/27/14 76%
CMLN- 6207- ( 059) O TRUS STREET ' $0 08/12/19
--0) BURNSVI LLE, MN 55306 SUITE 112
CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722
(952) 435-7106 (626) 339- 1601
HB5
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $176, 487,501 11/ 16/ 15 32%
07-1193U4 VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $87, 244,061 12/08/15 29%
NHPI - 010- (829) E W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 $0  06/30/22
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 91789
--0) (949) 382- 7172 (908) 554_3739
HB5
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY IN LOS ANGELE SC. A. RASMUSSEN, | NC. SALMAN, RI DWAN $2, 046,974 04/ 23/ 18 0%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $0 05/16/18 0%
LOCATI ONS FROM ROUTE 14/5 SEPARATIO N SUl TE 70 $0
VALENCI A CA 91355
TO FRI ENDLY VALLEY PARKWA VALENCI A, CA 91355
™ DI G QUTS, SLURRY SEAL, AND COLD PLANE (661)367-9040
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY 45120 13TH STREET $383, 4;3 825 ggj 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST
TO PREVENT DEBRI S DIR COANA - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 25%
I%L-ng\iig‘?l-(E ) 0.2 M LE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $17, 923 fﬂj %; 1; 0%
TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR, CPOL SYLMAR, CA 91342 SUSPENDED

SACRAMENTO CA 95834

HML (858) 243- 8272 (818)746- 0669
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-33.2/58. 3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AMADI, PATRICI A $665,575 02/01/18 0%
07-291004 S| ERRA HI GHVWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE 23 02/21/18 0%
UPGRADE ADA RAMPS CONSTRUCT PCC SI D SUITE 101
LA M RADA CA 90638
EWALK 714) 253. 3270 SYLMAR, CA 91342
HB71 UPGRADE ADA CURB RAMPS & SI DEWALKS ( ) ) (805) 391- 3555
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LCS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $8, 950, 134 02/ 22/ 18 2%
g&f%g‘;-(zm) c CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUEF $137, O;g f{g; 12; ig 204
0 WATERSHED ON SR-22, SR-91 & | -405 | RVINE CA 92618 AVENUE
o CONSTRUCT STORM WATER TREATMENT DOK
HA42 (562) 401-
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARI F $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $993, 5;3 fﬁ; gg; 1; 50%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SI DE SLOPES DIR S EME VENTURA,  CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI' S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $307,000 02/21/17  100%
07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. \WOODRUFF $318, 323 8‘21; gg; 1; 98%
& SI NKHOLON LA 405 @ ROSECRANS AVE ucSAN O MAS CA 91773 AVE.
DUE TO STORMSDI R S ' DOMEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20.20 STORVE
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 395,300 04/ 26/ 18 0%
2&&2%2‘7‘_(013) c AT SAN PEDRO PARK AND RIDE FACILITY INC 18000 STUDEBAKER RD. 23 05/18/18 0%
ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE Sul TE 360
- () RAMP
CORONA CA 92883
STORM DAMAGE REPAI R AND RESTORE .
HA23 (951) 674- 7352 (562) 860- 3085
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610, 000 03/ 20/ 18 0%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD ig 04/17/18 0%
11&12REMOVE/ REPLACE FI NGER JOI NT SUl TE 360
BENI CI A, CA 94510
ASSMBLI ES@ENTDI R S EM CERRI TS, CA 90703
20. 20 REMOVE/ REPLACE JOI NG ASSEMBLI ES@END (562) 916- 7962
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 614, 505 04/ 06/ 16 25%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $3, 886,354 04/18/16
NHP- PO47- (011) E 1471 ;Zﬁé ES;JSADER AVE $0 10/21/18  2°%
-0 BRI DGE SEI SM C RESTORATI ON BENI G A~ CA 945101195 CERRI TOS CA 90703
(925) 372- 8000 562) 860- 3085
HA21 (562) 860-
07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMVER $372,178,466 06/ 30/ 11 66%
EIL-BS%%_(MO) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $282, 459, 223 (ﬂ; g; %é 76%
OCEAN BOULEVARD TO ROUTE 103 WM MGION. CA 90744 AVENUE
-0 JUNCTI ON AND ON ROUTE 103 FROM a0 430 4343 W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P . .
Hao1 SWPPP (562) 216- 5940
07-LA-47-1.8 ON RTE 47 FROM 0.1 M LE SOUTH OF RTE AUTCBAHN CONSTRUCTI ON | NC. LU, W $873,200 05/01/18 0%
07-1v8604 47/ 110 SEP TO HARBOR BLVD UC 933 N. BATAVI A ST. $0 05/23/18 0%
GRI NDI NG & REPLACE SLABS, BWC $0
ORANGE CA 92867
(714) 769- 7025
HML
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,592, 614 07/22/16 99%
07- 302604 OF DI AVOND BAR, POMVONA, AND SAN LP $12,031,292 08/11/16 89%
STP- PO57- (062) E DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUl TE 10 $0 05/23/18
-0 PAVEMENT REHABI LI TATI ON
SACRAVENTO CA 95834
HA22 (916) 283- 9950
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHER F $750, 548 01/ 24/ 18 3%
07-291204 AND |-210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST ig, 388 8;5 g%j 12 1%
GREE AE) ORANGE CA 92868 SUITE 112 ’
I NSTALL SI GNAL, LI GHTI NG AND COVI NA, CA 91722

(714)538-5156
(626) 339- 1601

HB71
07-LA-60-.3/3. 1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515,675 09/06/16  26%
ﬂﬂf%%gf‘(lgn - ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1.789, 6;3 028170 70w
. UNDERCROSS| NG TO EASTERN AVENUE SREA CA 92801 BLVD.

OVERCROSS| NG FROM EYCLID UNDER R 70 (0 22 BALDW N PARK CA 91706

STORM WATER SOURCE CONTROL (213) 453- 7555

HA42
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Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,849,017 01/ 16/ 18 15%
22Nﬁ?§323.(151)E MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $1'159'9§3 8;;25;12 41%
AVE TO MARKLAND DRI VE
-0 ROADSI DE SAFETY | MPROVEMVENTS SAN DI MAS ~ CA 91773 ;IENéﬁﬁg CA 91731
(909) 394- 4510 '
HB34 (626) 572- 6732
07-LA-60-7.4/8. 1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954,086 11/ 16/ 15 99%
g?ﬁ?f;éi?(oo4)E AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE 902 SAN GABRI EL BLVD $7,106,0§g égjg%jig 99%
0 REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 ROSEMEAD, CA 91770
(900) 356- 8880 (310) 345- 6203
HA23
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 205,322 01/08/16  100%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 791 BREA CANYON RD #6 $3,792,ogg 2%5%?512 290
CONTRUCT ON- RAMPS * PHASE 1 FONTANA  CA 92335 VWALNUT, CA 91789
(909) 356- 8880 (909) 594- 9311 SUSPENDED
HE11
07- LA- 60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 852, 145 09/ 19/ 16 51%
??&Efgiéi 076 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSH NG SUI TE 200 721 BREA CANYON ROAD, $15,251,8;g ggjggjig 96%
-(076) AVENUE OVERCROSSI NG TO 0.1 M LE WEST RVINE CA 92618 SUITE 6
-0 OF PROSPECTOR ROAD UNDER 949) 753. 1414 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- (909) 594- 3720
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 689, 689 05/ 19/ 16 73%
07- 18804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $3, 748,207 06/13/16 79%
NHP- X037- (193) E BUTLER AVE UNDERCROSS! NG AND ON ROUTE $0 06/29/18
-0 110 FROM 0.3 M LE SQU SYLMAR ~ CA 91342
PCC GRI ND, SLABS REPAIR GRI ND (818) 362- 9200
HML
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $9, 959, 432 03/ 16/ 18 0%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 $0 04/09/18 9
ACNH X037 ( 203) E 18730 S W LM NGTON 20 0%

DOM NGUEZ CHANNEL

| MPLEMENT STORM WATER M TI GATI ON I RVINE ~ CA 92614

(949) 242- 4432

--0

HA42

AVE STE#103
RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,481,146 11/16/ 16 99%
07-307204 IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 198,315 12/09/16 80%
AQ(\‘;'* X037-(194) E 91, ROUTE 105, ROUTE 110, IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103 $0 05/31/18
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $7, 985,994 12/ 30/ 15 86%
07-290104 AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $7, 959, 013 01; 255 16 93%
HSNHPG -( )X I NSTALL CONCRETE BARRI ERS & SUTE 101 $0 10721718
7184- E -() ORANGE CA 92867 CERRI TGS, CA 90703
(714) 769- 7025 (562) 8601 3085
HB1
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAIN ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $696, 111 06/ 12/ 17 71%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $655, 236 06/ 30/ 17 93%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, RVINE CA 92618 AVE. #103 $0 07/10/18
(949) 470- 0500 RANCHO DOM NGUEZ, CA SUSPENDED
HAd 90220
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16,043,976 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $13, 216, 782 02/ 03/ 16 81%
NHP- P091- (142) E $0 09/30/18
0O CERRI TOS STANTON CA 90680 AVENUE
T MAJOR ROADWAY REHABI LI TATI ON DOWKEY, CA 90241
(714) 828- 4882 (562) 401 3333
HA22
07-LA-91-11.4/11.4 IN LOS ANGELES COUNTY, | N LONG BEACH, PONELL CONSTRUCTORS | NC HERRERA, EDGAR $1,243,190 01/18/18 40%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE 18730 S W LM NGTON $468,057 02/02/18 37%
ACNH P091- (146) E $0 09/ 26/ 18
0 BRI DCE FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 RA NGUES, - CA
HA21 90220
(310) 609- 0364
07-LA-91-11.8/14. 1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 093, 603 10/ 31/ 17 22%
07-296204 ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WDODRUEE $802,364 11/17/17 23%
ACNH PO91- (145) B ENHANCE Hi GHWAY WORKER SAFETY BY AVENLE $0 07/26/18

--0)

HB34

LOS ANGELES CA 90001
(323) 581- 8200

DOWNEY, CA 90241
(562) 401- 3333
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $433,096 09/12/16 89%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $421, 132 10; 13; 16 99%
ONRAMP FROM  SB PARAMOUNT BLVD AVE STE 103 $0 06/04/18
MODI FY SI GNAL/ LI GHTI NG PLACENTI A CA 92870 RANCHO DOM NGUEZ, CA SUSPENDED
(714) 757-5738 90220 '
HB4N
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR QUS WESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07- 298604 LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD $0 11; 20; 17 0%
ACNH QL01- (323) B ROADSI DE SAFETY | MPROVENENTS #100 $0 08/17/18
--0) WOODLAND HILLS CA 91364 £ E A 91731
(818) 256- 9401 (626) 572- 6732
HB34
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARANAN, $14, 474,557 02/ 21/ 18 0%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $0  03/20/18 0%
ACNH Q101- (332) E M LE SOUTH OF ROUTE 101/110 9225 CRANFORD ST $0
-0 SEPARATION TO 0.1 M LE NORTH OF MR TONTANA CA 92335 PACO MA, CA 91331
HA42 SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898,460 12/23/14 0%
07- 28384 $822,560 01/29/15
BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEMEAD CA 91770 $0 05/22/19
--0) COVINA CA 91723
(909) 599- 1612 (626) 572- 6700 PLANT EST
B34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $257, 434 01/ 09/ 18 1%
07-307904 AT VAR OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $4,675 03/20/18 2%
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770 $0 10/21/18
BOULEVARD UNDERCROSSI NG LOS ANGELES = CA 90001 (626) 572- 6700
PAVEMVENT REHABI LI TATI ON (323) 581-8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/ 29/ 15 0%
07-292104 | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1,314,552 10/14/15 0%
NHF; X037- (182) E VAl NTENANCE SAFETY 2012 SHOPP AR A 910s U TE 101 $0  04/27/18
(818) 364- 9188 SYLMAR, CA 91342 PLANT EST
(818) 364- 2760 SATI S

HB34

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-11. 8/35. 3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARAMAN, $56, 483,629 11/19/14  100%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52,357,045 12/10/14 95%
NH'(D; QLo1-(247) E SLAB REPLACEMENT/ COLDPLANE AC 'L 4600 NORTHGATE BLVD 9225 CRANFORD AVE $0 07/20/18

SACRAMENTO CA 95834 fgf; ;/2;3 (1:'3321331
HA22 (916) 283- 9950
07- LA-101-16.7/16. 7 IN LOS ANGELES NORTHBOUND 101 OFF- PETERSON- CHASE GENERAL SAYKALI, ZARIF $321,125 05/11/15  100%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $313,093 06/09/15 97%

CURB RAMPS/ MODI FY Sl GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066 $0 07/31/18

LRVINE CA 62606 (310) 821- 1847 OVER RUN
HB4N (949) 252- 0441
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETVEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 969, 114 12/09/ 16 47%
2&3581‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KAL YANAKRI SHNAN $4, 530, 028 8;5 g?; 1; 63%

i STORM WATER M Tl GATI ON BEST

Mo o 25 CWED A

(661) 367-9040 (818) 768- 1939
HA42
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 479,930 12/01/17 32%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $117,344  12/18/17 8%
ACNH- X037- (200) E | NSTALL/ MODI FY ADA RAMPS & BLVD STEL02 $0  09/04/ 18
--() LOS ANGELES CA 90001 THOUSAND OAKS. CA 91320

(323) 581-8200 (213) 507- 7938
HB71
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. CHUNG, DEREK $5, 678, 851 02/ 28/ 18 2%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMVERCI AL ST 902 SAN GABRI EL BLVD $23,400 03/20/18 0%
ACNH QL01- (331) E ROSENEAD.  CA 91770 $0 05/15/19
--() ANAHEI M CA 92801 (626) 579 6700

(714) 855- 4201
HA22
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13, 085,573 05/ 12/ 16 53%
07-2827U4 AT VARI QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $8, 148,403  05/26/16 62%
NH(P; X037-(192) E SEPARATION TO 0.1 M LE VEST OF 16351 CONTRUCTION CI R VEST 9225 CRANFCRD AVE. $0  06/20/18
o VENTURA BLVD OC AND ON R

IRVINE CA 92606 PACO M, - CA 91331

ROADSI DE SAFETY | MPROVMENTS (818) 768- 1939

HB1 (949) 252- 0441



State of California Department of Transportation Page 108
Statement of Ongoing Contractsasof 04/20/18

05/ 29/ 18
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, |INC. DBA CL BU , KEVI N $2, 952,356 04/13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFE $2,309, 205 05/02/16 78%

NHP- P103- (004) E $0 04/16/18

CLEAN AND PAI NT STEEL BRI DGE

--0

HA21

07- LA-105-6. 6/ 8
07- 297404
ACHS- | MaX- (371) 9

--0

HB1

07-LA-105-12.7/14.1

07- 297204
NHPG- X037- (185) E

--0
HB1

07- LA-105-/18. 1
07- 304604
ACI M 105- (020) E

--0
HB4N

07-LA-110-.7/24.1
07- 3009U4
ACIM 110- (841)E

--0)

HA22

07- LA-110-8.0/9
07- 293704
ACl M X037- (199) E

--0

HB4N

IN LOS ANGELES COUNTY AT |-105/1-110

I NTERCHANGE
I NSTALL SAFETY LI GHTI NG AT

I'N LOS ANGELES COUNTY AT ROUTE 105

AND 710 | NTERCHANGE

I NSTALL SAFETY LI GHTI NG SI GNI NG

I'N LOS ANGELES COUNTY, FROM
CALI FORNI A STREET AND | MPERI AL

H GHWAY TO STUDEBAKER ROAD

UPGRADE TRANSPORTATI ON MANAGEMENT

11650 WESTERN AVE. AVENUE

STANTON CA 90680
(562) 305- 1520

ALDRI DGE ELECTRIC, | NC.
844 EAST ROCKLAND ROAD

LI BERTYVI LLE |L 60048
(847) 247-5274

PTM GENERAL ENG NEERI NG
SERVI CES | NC.
5942 ACORN ST.

RIVERSI DE CA 92504
(951) 710- 1000

KDC I NC., DBA DYNALECTRI C
4462 CORPCRATE CENTER DR

LOS ALAM TGS CA 90720
(714) 828- 7000

I'N LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT

STREET TO 0.1 M LE SOUTH OF COLLEGE

STREET OVERCROSSI NG

MAJOR PAVEMENT REHABI LI TATI ON

IN LOS ANGELES COUNTY, FROM 405/110
I NTERCHANGE TO TORRANCE BLVD CFF-

RAMP

W DEN SHOULDER & AUXI LI ARY LANE

400 E SI XTH ST

CORONA  CA 92879
(951) 736- 7600

OHL USA, INC
1920 MAIN STREET STE 310

IRVINE CA 92614
(949) 242- 4432

DPWEU. CA/ 90241
(562) 401- 3333

OREGEL, MARTIN
11229 S. \WOODRUFF
AVE.

DOMEY, CA 90241
(562) 401- 3333

HERRERA, EDGAR

18730 S. W LM NGTON
AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0264

ALONZO, BERNARD
13230 FI RESTONE BLVD.
STE E- 2

SANTA FE SPRINGS, CA
90670

(562) 345- 3145

TON, T.

GALLARDO, SAM
18730 S. W LM NGTON
AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266

$2, 481, 294
$591, 558
$0

$3, 377, 428
$3, 179,591
$0

$4, 470, 797
$81, 848
$0

$29, 757, 315
$0
$0

$16, 579, 574
$0
$0

SUSPENDED

11/15/16  27%
01/11/ 17
05/30/18 4%

12/ 11/ 15 95%

12/ 22/ 15
09/30/18 3%
SUSPENDED
11/09/ 17 7%
12/ 18/ 17
02/ 03/ 20 2%
SUSPENDED
04/ 03/ 18 0%
05/ 16/ 18 0%
02/27/18 0%
03/ 09/ 18

0%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON CHASE GENERAL HERRERA, EDGAR $1, 438,546 03/ 14/ 17 99%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $1, 329,284 04/28/17 929
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $0 07/15/18
IRVINE CA 92606 sg;goo DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07- LA-110-10. 1/ 20. 4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC NJOYA, D. $538, 804 05/ 01/ 18 0%
07-314704 FROM ROUTE 110/91 SEPARATI ON TO 30TH230 S | RW NDALE AVE $0  05/23/18 0%
STREET OVERCROSSI NG $0
SAFETY | MPROVEMENTS: | NSTALL BARRIER /ZUSA CA 91702
(626) 334-5775
HA22
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, INC. HERRERA, EDGAR $849,998 10/ 30/ 17 83%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $4,125 11/17/17 0%
ACIM 110- (834)E BLVD UNDERCROSS! NG $0 09/30/18
-- WOODLAND HI LLS CA 91364 AVE. #103
0 ROADS| DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
(818) 256- 9401 90220
HB34
(310) 609- 0364
07- LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR-  FERREI RA CONSTRUCTI ON CO, , GUIRGU' S, SHERIF $1,976,913 01/31/17 98%
Xéﬁﬁ?éigé-(lsE) LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. 1041 W BADI LLO SUI TE $l’§§§'§§§ gijgéji; 94%
0 SEPARATI ON 15188 VI STA DEL R O AVE 112
o I NSTALL SAFETY LI GHTI NG
o o oo b s
HB1 (909) 606- 5900 (626) 339-
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY IN LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVI N $6, 305, 449 03/ 23/ 18 0%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $0 04/17/18 0%
HN??'Pllo'(°19)E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON CI RCLE VES ROSEMEAD, CA 91770 $0 05/19/21
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14. 3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVPANY, |NC. AL-JAMAL, A $19,929, 678 12/ 29/ 16 56%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE $10, 884,133 01/19/17
ACNH P118- ( 65E) 13171 TELFAIR AVE. $0 11/21/18 51%

--0

HA22

State of California Department of Transportation

210; ALSO ON ROQUTE 27 ( TOPANGA CANYON

BOULEVARD) FROM DEVON
REHABI LI TATE PAVEMENT

SYLMAR CA 91342
(818) 362- 9200

#101
SYLMAR, CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-134-.8/13 IN LOS ANGELES COUNTY I N LOS J. MCLOUGHLI N ENG NEERI NG CO , KWAN, KIN $940, 682 03/29/18 0%
07- 3W5904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN $0 04/17/18 0%
PASADENA ON ROTE 2 AT E2-\WL.34 10641 FULTON COURT GLENDALE, CA 91208 $0 10/22/18
CONNECTOR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562) 572- 6016
HVB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO , SHALVIRI, ALI $976, 732 11/21/14 0%
%Lﬁ?gzég?(037)E 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $977,5gg 1?58%;1; 0%
OVERCROSSI NG TO BOB HOPE DRI VE GLENDALE, CA 91208
--() UNDERCROSS! NG SYLMAR CA 91342
(818) 364-9188 (818)637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07- 4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $34610§g 825%2512 100%
I NSTALL TRAFFI C SI GNAL VEST
LA MRADA CA 90638 LANCASTER, CA 93534
(714) 253-3270 o1y 726, b6 SUSPENDED
HB4N (661) 726-
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4,248,250 03/20/ 18 13%
22&ﬁ9513§.(059)5 STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $35.8;g 82;%;;12 1%
PAVEMENT PRESERVATI ON & AMERI CANS VEEST
-0 VALENCI A~ CA 91355 LANCASTER, CA 93534
(661) 367- 9040 5611 726. 0148
HA22 (661) 726-
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 26%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $294,476 03/13/17 4%
ACNH- P138- (056) E LONGYI EW ROAD $0 06/26/ 19
-- VALENCI A CA 91355 VEST
0 W DEN (SEG 9)FR 2 TO 4 LN W NEDI AN LANCASTER CA 93534
(661) 367- 9040 5611 726. 0148
HE13 (661) 726-
07- LA-170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101 C. A RASMUSSEN, | NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
07- 3804 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE $2, 266,210 05/30/17
ACNH- P170- (005) E 13179 TELFAIR AVE $0 01/22/18 8%

--0

HVL

DI GOUTS & SLURRY SEAL RAMPS, CPCL

VALENCI A CA 91355
(661) 367- 9040

SYLMAR CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALI $8, 920,000 10/27/17 88%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $6, 801, 5;8 ééj g?; 1; 76%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE. CA 91208
FACILITIES & SLOPES DIR S E THOUSAND CAKS,  CA 91360 ’
(818) 637- 2506
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 68%
07-295204 ROADS| DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE $584,060 12/18/17 64%
ACI M 210-(836)E GLENDALE CA 91208 $0
--0) SYLMAR CA 91342 '
(818) 364 9188 (818) 254- 7383
HB34
07- LA-210- 16. 1/ 25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, |NC. CHAUDHARI , SUSHI LKUVAR $110, 969, 572 02/ 06/ 15 68%
07-2881U4 | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $97,882,112 02/27/15 87%
NHPI - 210- (823)E ROADVAY REHABI LI TATI ON BLD, $0 07/09/ 18
--0) SAN MARCOS CA 92078
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 86%
07- 129974 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 356,647 01/19/16 87%
NHPI-210 -( )1 BETVEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101 0 03/29/19
831- E-() JUNCTI ON | -210/ SR-2 CH NO CA 91710 SYLMAR, CA 91342
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364- 2760
07- LA-210-22. 3/ 25. 8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JAMAL $2, 985,000 07/29/15  100%
07- 4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 477, 7gg éé; ég; ig 83%
| RRI GATI ON  CONTROLLERSW NEW SMART BREA CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R ’ (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24. 7/ 44. 9 IN LOS ANGELES COUNTY, | N VAR OUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/ 16 82%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $9, 919, 714 02/ 24/ 16 81%
NHPI -210 -( )1 $0 10/12/18
SR-134 & SR-57 112
830- E-() I NSTALL & UPGRADE TRANSPORTATI ON VI STA, CA 92081 COVI NA, CA 91722

(619) 460- 6060
HBAN (626) 339- 1601
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1, 601,108 01/03/18 6%
07-3W6704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $314, Ggg %; gg; 12 20%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD
UNDERCROSSI NG
BRI DGE PRESERVATI ON SAN FERNANDO — CA 91340 Bgli?/\g:??:é o e
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39. 7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COVMUNI CATI ONS FARDOUN, M KE $514, 877 03/19/18 0%
07-3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. :g 8‘315 %‘135 ig 0%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112
FI RST STREET. COVI NA CA 91722 SUSPENDED
COVPTON CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1, 471,235 01/29/15 0%
NHPI-210 - (824)E STORM WATER SOURCE CONTROL *2012 STE 6 $0 02/01/19
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 3 110 470 PLANT EST
HA42 (213) 712- SATI S
07- LA-210-/15. 8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07-3V204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 349, 7;5 82; gg; i; 89%
OVERCROSSI NG TO HONOLULU AVENUE STE 101
R VERSI DE CA 92503
UNDERCROSS| NG 951) 352. 4300 SYLMAR, CA 91342 OVER RUN
o BRI DGE PRESERVATI ON: PATCH DECK (951) 352- (818) 364- 2760
07- LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAMAL, ABDUL $1, 095,000 01/10/ 18 0%
07- 1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E BI RCH STREET 13171 TELFAI R AVE 28 02/ 09/ 18 0%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE SUITE 101
SYS, SLOPES, SIGNSDIR S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAVAGE REPAI R (805) 797- 1348
201130
07-LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2,202,562 12/ 30/ 15 38%
07-287404 FROM ALAMVEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2,296,978 01/14/16 49,
HSNH-PIG -( )4 BOULEVARD AVE STE 103 $0 05/31/18
2-  97-(E) SAN DI MAS CA 91773
I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
--0) (909) 394- 4510 90290
HB1
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07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MUJRPHY | NDUSTRI AL COATINGS, FREMPONG SAM $5, 696,175 10/12/15  100%
%L—P |‘1ng24 ) DOLORES YARD OH BRIDGE STRUCTURE)  INC. 13230 FI RESTONE BLVD $6, 365, 128 ég; gg; 12 100%
975' > 'E) ) BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A
SIGNAL HILL CA 90755 sggg FE SPRINGS, CA
HA21 (562) 427-7720
(562) 345- 3122
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
07- 290004 I-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $7, 414, 496 04; 26; 16 54%
Ng:;' 40; 'E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAI SER AVENUE AVE #103 $0 01/30719
I RV NE CA 92614 5'32“20'0 DOM NGUEZ, CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWMHORNE,  SECURI TY PAVI NG COVMPANY, |NC. RAM MAHI NDA $12,697,022 03/01/16  100%
07- 300604 $12, 164, 711 03/ 17/ 16
I NGLEWOOD AND CULVER CI TY FROM 0. 2 13170 TELFAIR AVE 12975 W CULVER BLVD 131/ 94%
Ng;'s' 425'( )3 MLE NORTH OF EL SEGUNDO BOWEVARD 00 . o LS ANGELES, CA 90066 $0 10/31/18
0 UNDERCROSSI NG TO VENI CE 818) 362- 9200 (310) 920- 7449 OVER RUN
PAVEMENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 782, 807 12/ 29/ 16 45%
07-3X8704 EAST & WEST 105 CONNECTOR 12200 BLOOMFI ELD AVENUE $9, 607,144 01/19/17
ACNH- X037- (198) E 13230 FI RESTONE BLVD $0 10/16/18  °/%
-(198) REPAI R PCC SLAB *DI R UNIT A
--0) SANTA FE SPRINGS CA 90670 CANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865
07- LA- 405-24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 51%
gr;v‘éngg 036) E LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $2, O;g 85; gi; ig 1%
0 -(036) UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VES AVE #103
IRVINE CA 92606 g’gzjzcoo DOM NGUEZ, - CA
HB1 (949) 252- 0441
(310) 609- 0266
07- LA- 405-28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,179,679 01/09/18 40%
07-307804 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $212,750 02/02/18 18%
ACI M 405-(037)E NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON Cl RCLE VEES | 0Os ANGELES, CA 90066 $0 05/01/19
-0 RAMP PAVEMENT REPAIR & ADA CURB (310) 920- 7449

IRVINE CA 92606
HA22 (949) 252- 0441
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07- LA- 405- 34. 0/ 35. 9 IN LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 59%
07-1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $651, 12‘(‘) 8%5 ig; 12 350
DAMACE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSI DE FAGI LI TIES DIR S RANCHO CUCAMONGA, CA 91730 (310) 820 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $431, 4;2—) 82; gg; 1; 83%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA. CA 92821 #70
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 51%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $2, é%" ggi 8}1; gg; 1; 43%
NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2 :
--0) 1O RTE 5/ 405 SEP NORVALK, CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COMMUNI CATI ON ( 90670
(562) 345- 3144
07- LA-605-4.3/14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 0%
07-3VB604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE 23 03/ 20/ 18 0%
STREET UC TO WEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 jggg FE SPRINGS, CA
HVB (949) 252- 0441
(562) 345- 9901
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/17 23%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $1,411,337 01/04/18 60%
GM 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM $0 03/04/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605- 15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. AR AS, JUAN $1, 036,629 04/ 17/ 18 0%
07-307704 ROAD OVER CROSSI NG THE VALLEY 605 E COMMVERCI AL ST 11229 SOUTH WOODRUEE $0 05/03/18 0%
ACIM 602-(992)E BOULEVARD UNDER CROSSI NG AL M A 92801 AVENUE $0
-0 RAMP PAVEMENT REPAI R & ADA CURB DOAMNEY, CA. 90241

(714) 855- 4201
o2 (562) 401- 3333
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07- LA- 605-19. 9/19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFI N $565, 026 02/ 15/ 18 0%
07- 3V6504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK 23 03/20/18 0%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON CI RCLE VES BL\D
IRVINE CA 92606 Bg';?’g:ﬁ?:é CA 91706
HVB (949) 252- 0441 (213) )
07- LA- 605-/ 20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,799, 648 07/21/14  100%
RIL-P f?ggg4_(%7) - PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON I NC 11229 S. \WOODRUFE $21, 3;? ;i? 835 gg; ig 92%
0 16351 CONSTRUCTI ON Ol ROLEVEST AVENUE ’
IRVINE, CA 92606 E2C1uJ3JE\7(,98C2938241
HA22 (949) 252- 0441 (213) 798-
07-LA-710-5.7/6. 8 IN LOS ANGELES COUNTY | N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 499, 744 05/ 01/ 18 0%
07- 19704 FROM 0.1 MLE SOUTH OF Pl 0O AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE 28 05/16/18 0%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
M LE SOUTH OF ROUTE 1/ 710 ORANGE ~ CA 92865 SANTA FE SPRINGS, CA
- COLD PLANE AND OVERLAY (714) 637- 1550 90670
(562) 345- 9901
07- LA-710-9. 4/ 18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
m: %?3%53—(822) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 484, 823 (1)(7)5 gi; 12 0%
REQUI RED LANDSCAPE M Tl GATI ON SYLMAR  CA 91342 SUl TE 101
0 LANDSCAPE *POR OF 18310 (818) 364- 9188 CERRI TCS, CA 90703 PLANT EST
LAoo (562) 860- 3085 SATI S
07- LA-710- 15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/ 01/ 16 0%
EIL;DIZ??i84-(101)5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFE $2, 068, 9;3 (ﬁ; (1)2; %g 0%
"0 COMVERCE ON NORTHBOUND 710 FROM LGS\ oo AVENUE
ANGELES RI VER TO SLAUSO (323) 561- 8200 DOMEY, CA 90241 PLANT EST
o STORMMTER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710-17. 2/ 26. 4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SHI MM CK/ MYERS & SONS J V WANG, M KE $119, 289, 424 04/ 04/12  100%
2&?%31(809) \ LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. \NOCDRUEF $109, 834, 3% gg; gg; 1; 91%
BRI DGE TO RAMONA BOULEVARD AVENUE
--() I RVINE CA 92618
UNDERCROSSI NG 949) 333. 1500 DOMNEY, CA 90241 OVER RUN
LONG LI FE PAVEMENT & WDEN BRI DGEs  (949)333- (562) 401- 3333

HA22 SWPPP
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07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $848, 795 03/30/16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10.  INC. 11229 S. \WOODRUFF $gf2>513, ggg 82; %g; 12 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE :
SAN FERNANDO CA 91340 Dzol”;E;ésO:gng“
HVB (818) 898- 2300 (213) 798-
07- LA-710- 20. 9/ 24. 6 IN LA COUNTY | N COMMERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $80, 569, 551 02/ 16/ 18 1%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOAS DRI VE SAN 11229 S WDODRUFE $195,661 03/09/18 0%
ACI M 710- (839)E STREET MARCOS, CA. 92073 AVENUE $0  03/20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTI ON, INC  SHOHET, HOUSHANG $570, 000 12/13/17 98%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $98, 02(7) 8%5 3‘1‘5 ig 17%
Pl PE LEAK CAUSI NG SUPPORT SLOPE TO COVI NA  CA 91722 BLVD #102
WASH OUT DIR' S EMERGE ' THOUSAND QAKS, CA 91320
20. 20 REPAI R SI NKHOLE DANMAGE (805) 480- 4928
201130
07- VEN-1-21.2/28. 5 VEN 101 N B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $1, 907, gég 8?; g; i; 60%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENG A, CA 91355 THOUSAND OAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07- VEN-33-2.8/ 8 VEN- 150, 33 & 101 THOMAS FIRE REPAIR CROAN FENCE COMPANY SHOHET, HOUSHANG $885,000 01/11/18 0%
07- 1X&04 MBGR REPLACE MBGR, REPLACE GUARD RAIL 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO ig 03/ 05/ 18 0%
TERM NAL SYSTEM & CRASH CUSH ON @ VAR BLVD SU TE 102
SANTA FE SPRI NGS, CA 90670
LOCATIONS DIR S EM THOUSAND QAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755, 000 01/11/18 98%
07- 1Xx304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $1, 828, 12(5) 835 ig; 12 17%
THOVAS FI RE DAMAGE & SUBSEQUENT STORM BLVD #102

20. 20
201130

State of California Department of Transportation

SLOPE DAMAGDI R S EM FONTANA, CA 92335

REPAI R THOVAS FI RE & STORM DAVAGE

THOUSAND OAKS, CA 91320
(805) 480- 4928
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07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4,670,000 04/07/17  100%
07-1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND OAKS BLVD 1525 RANCHO CONEJO $4, 185, 784 055 17; 17 90%
TO SCALESLOPES & REMOVE LOOSE BLVD SUI TE 102 $0  06/30/18
UNSTABLE MATERI AL DIR S EME THOUSAND CAKS,  CA 91360 THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $6, 398,487 11/28/ 16 20%
07-305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,857,744  12/21/16 61%
ST- 47C8- (004) E REPAI R SLOPE FAI LURE BLVD #102 $0 01/11/22
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 (805) 480- 4928
HA23
07- VEN-33-/6 ON ROUTE 33, BETVEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,801, 422 03/ 14/ 16 82%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7,500, 281 03/29/16 94%
NHP- X037- (186) E ROUTE 101 BETWEEN NORTH OF WESTLAKE BLVD STE102 $0 08/30/18
-0 BOULEVARD AND NORTH O IRVINE CA 92618 THOUSAND QAKS, 91320
iz STORMMTER M TI GATI ON THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN- 34-10. 4/ 12. 1 I'N VENTURA COUNTY RTE 34 AT UNI ON ENG NEERI NG COVPANY, | NCARROYO, HECTOR $650, 000 03/27/17 87%
07-1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $531, 841 055 01; 17 82%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS & BLVD SU TE 102 $0 05/21/18
REPAI R DAMAGED ROADVWAY DIR S VENTURA, - CA 93002 THOUSAND QAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20.20 STORVE
201130
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 772,124 11/21/13 69%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 885,412 12/12/13 99%
CNHP- X037- ( 165) E 101/ 23 | NTERCHANGE BLVD #102 $0 01/30/18
-0 W DEN FREEWAY, RAMPS, RECONSTR MED fgig’??ezggég“z THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13, 000, 000 04/ 09/ 18 0%
07- 4v2304 ,I'N VAR OUS Cl TIES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO $0 05/16/18 0%
AND 10 SEPARATI ON TO BATES RQOAD BLVD, STE102 $0
UNDERCRCSSI NG FREMONT ~ CA 94539 THOUSAND OAKS, CA. 91320

REPLACE STRI PI NG (510) 656- 2840 (805) 480- 4928

Hw
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07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $2,979, 625 04/18/18 0%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 23 05/16/18 0%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
OXNARD CA 93036
TO VHI TE SAGE ROA 805 483. 4515 THOUSAND OAKS, CA 91320
oL DI GOUTS SLURRY SEAL SHOULDER ( ) ) (805) 480- 4928
07- VEN-118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |INC. |RA, ALFRED $911,097 01/10/18 18%
2£$ﬁ8;$23_(066)E SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $371,9§g 8;;25;%2 41%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102
-0 VEST OF LOS ANGELES COUNTY SYLMAR ~ CA 91342 THOUSAND QAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN-126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,025,067 01/10/18 26%
iéﬁﬁ?ﬁigé.(os4)E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $59319;é 2352;512 29%
M LE EAST OF TODD ROAD OVERHEAD TO BLVD #102
-0 0.1 MLE WEST OF SANTA PAU VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
STORM WATER M Tl GATI ON (661) 367-9040 (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 688,816 01/11/18 5%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $29, 700 02/ 02/ 18 9
ACNH  126- (055) E éﬁi; :$5102 CNEJO $0  05/21/ 20 0%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964-9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 817,002 01/24/18 10%
1525 RANCHO CONEJO : 9
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE $28,800 02/21/18 0%
ACNH- P126- (056) E PAVEVENT REHAB BLVD STE102 $0  04/12/19
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HA22 (805) 480-
07- VEN- 150- 8. 7/ 29. 8 I'N VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTIES, DAVIS, ALAN $388,493 06/ 26/ 17 98%
07- 478204 UPGRADE & REPLACE GUARDRAI L I NC. 1525 RANCHO CONEJO $330,036 07/27/17 87%
STHG P150- ( 027) E $0 02/21/18
2419 PALMA DRI VE BLVD. STE102 05/ 17/ 18

--0

HB1

VENTURA CA 93003
(805) 642- 0204

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 04/20/18

05/ 29/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150-19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY I RA, ALFRED $935,000 01/11/18 38%
07- 1XGs04 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $115, 5;8 82; gg; 12 12%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SUI TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
THOVAS FlI RE DAMAGE REPAI R/ REPLACE (805) 480- 4928
20. 20
MBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1Xx004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO 23 01/11/18 0%
& REPAI R OTHER DAMAGE RELATED TO BLVD #102
DRAI NAGE SYSTEM DIR S EM SANTA PAULA, - CA 93060 THOUSAND OAKS, CA 91320
0. 20 REPAI R DAMACED RCB CULVERT (805) 480- 4928
201130
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, |NC. DAVI S, ALAN $3,092,316 06/30/16  100%
07-3X0214 AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 971, 093 07; 155 16 95%
STP-47C5- (004) E AT 0.8 M LE SOUTH OF SANTA PAULA BLVD STE102 $0 08/30/18
--() VALENCI A CA 91355
CREEK. 661) 367- 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE ( ) ) (805) 480- 4928
HA23
Totals: Authorized Final Amt: $2, 513, 494, 031 Completed to Date: $1, 593, 453, 077  Work This Month: $814, 383
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-20.1/99. 1 FROM M LLARD CANYON WASH BRIDGE TO J. MCLOUGHLI N ENG NEERI NG CO , KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889,418 04/17/17 100%
METHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105 $0 01/04/18
RANCHO CUCAMONGA CA 91730 f@;g;gffEsgigCA 92211
(909) 944- 1037
08-RI V-10-24. 2/ 0 ALSO RIV-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO. , CASTRO, ROBERTO $1,132,700 11/17/17 86%
08- 008904 11. 64/ R38. 53, SBD-215-3.72; AT VAR I|NC. 850 SOUTH VI A LATA $855,581  11/30/17 74%
A‘igﬁoooc'(465)E LOCS ON R V-10 (56-0482, 56-0496, 10641 FULTON COURT SUI TE 100A $0 06/04/18
o 56- 0167R, 56-0004L/R), ON RIV-1 COLTON, CA 92324
M SC WORK | NCLUDI NG DECK REHAB, RANCHO CUCAMONGA - CA 91730 (951) 830- 6864
HA21 (909) 944- 1037
08-RIV-10-44.4/51.7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC VU, KHO $5, 269,982 11/ 16/ 17 8%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $2, 460, 215 12/ 18/ 17 47%
ACIM 010- (109)E $0  12/27/18
W TH RHVA (TYPE G DRI VE
-0 COLD PLANE 0.1 & OVERLAY WTH 0.25 BLOOMNGTON  CA 92316 PALM DESERT, CA 92211
(909) 546- 1311 (951) 232. 6263
HA22
08- Rl V- 10- 52. 2/ 62 I'N R VERSI DE COUNTY AT VAR OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 439,220 04/06/18 0%
08-1G6204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE :g 04/ 27/ 18 0%
PREVENTATI VE MAI NTENANCE - OVERLAY
SAN DIEGD ~ CA 92121 EiLszégéRT CA 92211
(858) 587- 3660 (909)844-06&9
08- Rl V- 10- 74. 0/ 105. 4 IN R VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $65, 362,388 03/02/16  100%
08- 1E8604 $64, 605, 918 03/17/16
CENTER FROM 1.9 M E/ O CACTUS C TY 38000 MONRCE STREET 73-800 DI NAH SHORE DR 100%
NHPI-010 -( )5 REST AREA TO 0.4 M E/ O STATE RTE 177 #104 $0 03/28/18
049- E -() INDIO CA 92203
JCT 260) 775- 7500 PALM DESERT, CA 92211
REHABI LI TATE PAVEMENT ( ) ) (951) 232- 6263
08-RIV-10-134.3/144.1 I N RI VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. VU, KHO $5,977,094 04/27/16  100%
08- 130804 WO VELL ROAD TO 0.27 MLES E/ O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR $5,490,302 05/24/16 g9,
NHP- 0105- ( 050) E $0 04/27/18
--0) DRACKER DRI VE VI STA CA 92081 #104/105
REHABI LI TATE PAVENMENT PALM DESERT, CA 92211 SUSPENDED

(760) 727- 8700

(951) 232- 7674
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17 58%
22; &nggi-(ms) c TO TEMESCAL CANYON ROAD 7161 C TRUS VALLEY AVE 9227 STELLAR COURT. $344, 8% 82; gg; 1; 96%
PLACE SHOULDER RUMBLE STRI PS SU TE B
--() EASTVALE CA 92880 A 92883
(559) 577- 9999 CORONA
(951) 232- 3739
08-RI V-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364, 461 04/21/17  100%
08- 12404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, 9225 STELLAR COURT $341, 4;3 8?; (1)25 i; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON Cl RCLE VES CORONA, CA 92883
CLEARANCE SI GNS (951) 232-3739
REPLACE | NTERI OR SHEAR KEYS; Ja Nt | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 15-45. 6/ 47. 3 I N NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455, 719 02/02/17 0%
08-1C6104 M S/ O 68TH ST CC. I NC. 790 S. VIA LATA SU TE $339, o;g 8;5 (2)‘715 %(7) 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100
PERRIS CA 92570 OOLTON, CA 92324 PLANT EST
HAA2 (951) 940- 6069 (951)232-6478 SATIS
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC $22,999,999 03/19/18 0%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD $0 04/16/18 0%
TO 0.4 M NORTH OF EL CERRI TO ROAD $0
AND FROM 15/ 60 SEPARATI ON COLTON  CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884- 7170
08-RI V-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15,441,720 07/14/17 26%
OASC; &98(13‘51_(244)E M WO 15/91 SEP 4462 CORPORATE CENTER DR. 790 S. VI A LATA, $5, 714, 9;3 gg; (1)25 1; 37%
I NSTALL TMB FI ELD ELEMENTS SUl TE 100
--() LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 "
LBAN (951) 232- 6293
08-RIV-18-9.1/17. 8 NEAR CRESTLINE, FROM ARROWHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $12, 533,305 10/11/17 0%
R&iﬂggg 058) E SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 :g 12; %; i; 0%
0 - ) M LL AND OVERLAY PAVEMENT & | NCLUDE CA 92878 COLTON, CA 92324
CORON (951) 295- 8503 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-60-/12.2 IN THE CI TY OF RI VERSI DE FROM SAN PONELL CONSTRUCTORS | NC CALI XTO, M GUEL $8,388,265 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE $7,979,097 01/11/17
ACHS- NHPO- (014) 9 ot ;tlgT'; ANAPLE AVENUE, $0 05/31/18  °%
-0 I NSTALL DOUBLE LUM NAI RE MAST ARMS  TONTANA ~ CA 92335 CORONA, CA 92882 OVER RUN
(909) 356- 8880
(951) 232- 8957
08-RI V-60-/12. 2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
2%—3%083840(454) c M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $§’;§§’ 22(7) 82; gg; i; 30%
i RTE 91 FROM SPRUCE ST. TO JCT 100 :
-0 60/ 91/ 215. CEZF:' ;S 1;:?090703 COLTON, CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON ( ) ) (951) 232- 6293
08-RI V-74-14.9/0 I N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. BERGEVI N, M CHAEL $848,230 10/11/17 16%
3@5%@8‘71-(064) c TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 9225 STELLAR COURT, $792, 0;‘(‘) (1)%5 gg; 1; 89%
LEFT- TURN CHANNELI| ZATI ON AT SU TE B
--0) IRVINE CA 92618 CA 92882
(949) 470-0500 951) 232- 3739
HB1 (951) 232-
08-RIV-74-17.8/0 IN RI VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $2,078,545 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 807, 1;3 8‘315 gg; i; 100%
CONNECT STATI ON TO SEVER LI NE, CORONA
R VERSI DE CA 92501 951 8’30(:2822883
(951) 788- 0703 (951) 830-
HVR
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, |NC.  ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTRQL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $39614ég (1)3 %éj 1; 100%
ERCSI ON CONTROL, CLEARI NG AND CORONA, CA 92879
GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS, CA 91773 (951) 830- 6853
REPAI R AND REPLACE CULVERTS (909) 394-4510
20. 20
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $2, 796,067 01/29/18 4%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUITE A $30, 350 02;21; 18 1%
AQ(\‘;‘F X065- (109) E BR #56- 0003 & WH TEWATER RI VER A VERSI D CA 92504 OORONA, CA 92880 $0 11/08/18
OVERFLOW #56- 0241R (951) 830- 6837 SUSPENDED

HA21

State of California Department of Transportation

SEI SM C RETROFI T (951) 776-9100
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-111-/13 AT SALTON SEA, FR RIV/ | MPERIAL CO LN DREAMBUI LDER CONSTRUCTI ON $1,179,061 03/19/18 0%
08- 106204 TO 1.0 M E/ O CLEVELAND ST CORP. $0  04/09/18 0%
Acf’)T' S111-(075) E SEDI MENT STABI LI ZATI ON, EROSI ON 1324 LAWSON LN $0
PLACENTI A CA 92870
HA42 (714) 646- 3697
08-RIV-111-/0 IN RIVERSI DE COUNTY IN THE CITY OF  SEMA CONSTRUCTI ON AVI LA, XAVI ER $1,392 11/22/17 0%
08- 1E4204 PALM SPRI NGS AT SVEN LAKES DRI VE 320 GODDARD WAY SUI TE 150 119 N. MAPLE SUI TE A $0 03/14/18 0%
REMOVE MASONRY WALL AND | NSTALL NEW CORONA, CA $0
WALL DIR S ORDER EMERGENCY IRVINE, CA (951) 830- 6837
REMOVE MASONRY VALL AND | NSTALL NEW
20. 20
WALL
201130
08-RIV-111-/18.3 ALSO RI'V 111 55.5/R63.3 TWD LOCATI ONS CAL STRIPE, |INC KOURY, PETER $508,534 12/22/17  100%
08- 1F8404 FROM RI VERSI DE COUNTY LINE TO RTE 2040 E. STEEL RD 73800 DI NAH SHORE $513,327 01/18/18 .,
SSTG P111- (076) E $0 04/ 25/18
0 111/ 1- 10 SEPARATI ON COLTON CA 92324 DRI VE #104 04/ 25/ 18
o PLACE CENTERLI NE AND SHOULDER
(900) 884- 7170 PALM DESERT, CA 9211
(909) 844- 0619
08-RIV-215-8.4/38.8 IN MURRI ETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5,880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5,840, 689  03/30/16 g9,
NHPI-215 -( )1 VALLEY SU TE 100 $0 03/30/18
239- E-0) I NSTALL CCTV, CMS, CENSUS STATI ONS, LGS ALAM TGS — CA 90720 COLTON, CA 92324
(714) 828- 7000 951 232. 6293
HBAN (951) 232
08- Rl V-215-37.3/38. 4 ALSO RI V-60-12.4/14.0; IN RV ON RT PACI FI C RESTORATI ON GROUP | NC BENSON, DAVI D $1,277,918 04/ 22/ 14 0%
08- 3348V4 215 FROM EUCALYPTUS AVE TO 215/ 60 P O BOX 429 790 VI A LATA SUITE $1,254,058 05/23/14 0%
| NTERCHANGE, AND ON ROUTE 60 E/ O 100 $0 03/08/18
215/ 60 | NTERCHANGE TO WO 2 P§§$I§4§AGZZS72 COLTON, CA 92324 PLANT EST
- REPLACEMENT HI GHMAY PLANTI NG (951) 940- (951) 232- 6478 SATI S
08-RIV-243-6.2/19.8 IN R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1,815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA $1, 666, 3;2 82; Sg; 1; 100%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS SUl TE 104
ROAD DIR S ORDER EMER Rl VERSI DE, CA 92501 COLTON, CA 92324
CULVERTS REPLACEMENT & EMBANKMENT (951) 682- 8308 (909) 821- 8164
20.20 RESTORAT

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-371-60.2/77. 1 NEAR CAHUI LLA FROM W LSON VALLEY NEARJABRE CONTRACTI NG | NC. SOSTROM  DENI SE $609, 710 01/24/18 23%
08- 1F8504 CAHUI LLA FROM W LSON VALLEY ROAD TO 1813 MANZANI TA LANE 119 N MAPLE STREET $538, 054  02/23/18 88%
SSTG S371- (009) E SR 371/ 74 JCT $0 08/15/18
--() MANHATTAN BEACH CA 90266 CORONA,  CA 92880
PLACE CENTERLI NE AND SHOULDER .
(310) 720- 0277 (951) 232- 7608 SUSPENDED
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AVERI CAN ASPHALT $12,322,750 04/ 09/ 18 0%
08- 1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 $0 04/25/18 0%
FROM MONTE VI STA AVE EB OFF- RAMP TO & $0
ON RTE210 FR N15 TO W CORONA -~ CA 92878
OVERLAY, MLL, OVERLAY SLURRY SEAL  (951)736-7600
08- SBD- 10- 9. 6/ 36. 9 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. $8, 888,888 03/ 29/ 18 0%
08-1J3404 COUNTI ES AT VARI QUS LOCATI ONS 2231 LA M RADA DRI VE $0 05/03/18 0%
REPLACE TRAFFI C STRI PE TO CURRENT $0
VI STA CA 92081
(760) 727- 8700
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COMPANY, | NC. CALIXTO, M GUEL $18, 200, 000 03/ 06/ 18 0%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $0 03/29/18 0%
ACI M 010- (265) E UNDERCRCSS! NG $0
CORONA, CA 92880
-0 LANE REPLACEMENT SYLMAR ~ CA 91342 (951) 232- 8957
(818) 362- 9200
HA22
08- SBD-15-7.5/7.5 I N FONTANA AT VI CTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $444,306 06/ 06/ 17 97%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $404, 5;3 8;5 i;; 1; 91%
I NSTALL UNDERGROUND WATER TANK, Sul TE 120
AZUSA, CA 91702 A A
(626) 334-5775 CHO' CUCANONGA,
91730
(951) 840- 8323
08- SBD- 15- 14. 7/32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. Bl RCH STREET 9540 CENTER AVENUE, $678, 132 (1)% éi; 12 29%
15/ 395; REPLACE MBGR, DRAI NAGE UNIT 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OV/ER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
- TRAFFI C CTRL (951) 232- 3784

201130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118, 610, 910 10/17/13 89%
?f/; 08{29?230)1 AND HESPERI A FROM 0. 76 M S/ O KENVOOD VENTURE 15367 TAMARACK ROAD $1186, 920, 923 ég; ig; 12 99%
0 AVE TO 1.2 M S/ O VEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 v| CTORVI LLE, CA 92392
o PAVEMENT REHAB & SLAB REPLACEMENT }
SAN DI EGO CA 92126 (951) 538- 3087
HA22 (858) 536- 3100
08- SBD- 15- 18. 5/ 21. 4 I'N SAN BERNARDI NO COUNTY ON ROUTE 15 SKANSKA USA CI VI L WEST BENAJAM N, AMGAD $2,847,197 02/ 23/17 0%
08- 1H7604 FROM CLEGHORN RD TO JCT 15/138 & ON 1995 AGUA MANSA ROAD 850 VI A LATA, SU TE $2, 224, 9;3 gi; f{g; :11; 78%
RTE 138 FR PINE LODGE OH TO JCT 104
138/ 15 DIR S ORDER EMERGE RIVERSI DE, CA 92509 COLTON, CA 92324
20. 20 REPAI R DAMAGED ROADVWAY (951) 368- 6448 (909) 844- 9731
201130
08- SBD- 15- 21. 5/ 0 REPAIR EXI STING WATER SYSTEM DI R SBALTAZAR CONSTRUCTI ON, INC.  SANTOS, JOHN $1,088 03/26/18 0%
08-1J9704 ORDER EMERGENCY F. A. 236E. ARROW HWY 15255 BEAR VALLEY ig 04/ 20/ 18 0%
REPLACE EXI STI NG WATER SYSTEM ROAD
COVI NA, CA 91722
HESPERI A, CA 92395
20. 20 (951) 538- 5315
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE ANMES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 880, 4;5 83; cl)g; i; 100%
SEPARATION OH DI R S ORDER EMERGENCY ROAD
CORONA, CA 92880
F.A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793
201130
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 635,569 11/ 05/ 15 59%
m:??gi;/{(zg?)l VI CTORVI LLE FROM 0.5 M N O MJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $40, 919, 4;3 (1)35 ig; 18 53%
e (sTPIL DRIVE TO1.5 M N O STODDARD VELLS BURSNVI LLE. M 55306 ROAD
ROAD OVERCROSSI NG (951) 356- 1’275 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $636,930 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $g§g, ‘;‘;g 8% gg; 1; 87%
LOCS FR 2.2 M N O STODDARD WELLS RD BARSTOW CA 92311 '

PLACENTI A CA 92870
(714) 646- 3697

TO0.1 M S/O MERID
I NSTALL M DWEST GUARDRAI L SYSTEM &

(951) 538- 5315 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON, SANTGS, JOHN $758,643 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAIN STREET $658, 170  04/06/17 0
$0 11/07/18 2%
BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100 BARSTON CA 92311
BR ALSO NR HESPERI (951) 538- 5315 SUSPENDED
REPLACE JO NT SEALS, METHg/ OR RESURE ~ SACRAMENTO ~ CA 95834
(916) 283- 9950
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAVBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/ 22/17 72%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $692, 766  06/30/17 89%
HSI M GD15- ( 040) E $0 06/ 15/ 18
NO MR DANRD OC TO2.4 M S/O NEEDLES, CA 92363
--0) N PTON RD OC PLACENTI A CA 92870
(714) 646- 3697 (760) 326- 4684
| NSTALL M DVEST GUARDRAI L SYSTEM
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35,572,871 05/02/17 55%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $28, 916,548 05/ 18/ 17 80%
NIPTON RD OC TO 0.5 M S/ O YATES WELL NEEDLES, CA 92363 $0 12/12/19
ORD OC INDI O CA 92203 760) 236- 4684
(760) 775- 7500 (760)
CONSTRUCT AGRI CULTURAL | NSPECTI ON
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7,707,802 12/29/16  100%
08- 08424 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $7, 023,600 01/30/17 91%
ACHS- 1 MD1-(203) 9 UPGRADE SAFETY ROADSI DE REST AREA SUl TE208 $0 06/29/18
--0) R VERSI DE CA 92501
(951) 788- 0703 BARSTOWN CA 92311 OVER RUN
(951) 232- 8611
08-SBD-15-171.8/173.8 | N SBD CO AT MOUNTAI N PASS FROM 0.3 M C.M CONSTRUCTI ON, | NC. SANTOS, JOHN $10, 667,583 11/04/15 99%
08- 0M2804 M S/ O CENDA DI TCH BRI DGE TO WHEATON 6413 32ND STREET 94200 CLARK MDUNTAI N $10, 585,340 11/ 16/ 15 98%
BRNH-PI - (015)3 WASH BRI DGE RO $0 01/25/18
72-75B-() REPLACE CENDA DI TCH BRI DGE AND NORTH HI GHLANDS - CA 95660 NI PTON, CA 92364
(916) 334- 1221
Aol (951) 538- 5315
08- SBD- 18- 44. 5/52. 8 IN SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  ROBI NSON, KERRY $257,459 09/ 19/17 9%
gg-sﬁcgg(l)g (059 E 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 CI TRUS VALLEY AVE 790 VI A LATA $7, 325 (1)85 gg; i; 30
) ) SEDI MENT STABI LI ZATI ON, ERGCSI ON
--0) EASTVALE CA 92880 COLTON,  CA 92324
(951) 232- 3929 SUSPENDED

HA42

State of California Department of Transportation

(559) 577- 9999
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2, 601,669 04/21/17  100%
08- 130904 PI NEVI EW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD, $2,606, 779 05/18/17 09,
TREATMENT ON ROADVAY SUl TE 104 $0 04/19/18
PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO - CA 92408 COLTON, CA 92324 SUSPENDED
(909) 382- 7400 '
(909) 844- 3312
08- SBD- 18- 49. 1/51. 6 IN CITY OF Bl G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
08-0J9904 KNOT AVE AND STANDFI ELD CUTOFF 8122 COVPTON AVE. 850 VI A LATA ROAD, $2, 651,627 05/06/16 00
STP-P018- (051)E REPAI R & REPLACED S| DEWALKS, CURB SUl TE 104 $0 11/16/17
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 533 (1&5 5(1)5 1; 100%
STREET DIR S ORDER EMERGENCY F. A. 10641 FULTON COURT BARSTOWN CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951) 232- 8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- PO18- (056) E ;gig’ BEAR VALLEY $0 01/11/18  L00%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382-7400 951) 232 3748
HVL (951) 232-
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY___ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558, 003 03/ 13/ 17 43%
2?{8%%833_(021) c NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SUITE $1, 406, 6;8 %; 5613; i; 88%
OF GLASS ROAD TO 0.2 M LE EAST OF 104
-0 SEVEN OAKS ROAD 'SZIQN;OCSSZ(Z)MS COLTON, CA 92327
REPAI R FI RE DAMAGE, ENBANKNENT (949) 470- (909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. $1, 339, 253 03/ 06/ 18 0%
08- OR3404 COVMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # C13 $0  04/20/18 0%
ACST- S038- (023) E $0

--0

HA21

State of California Department of Transportation

#54- 0407)

BRI DGE REHABI LI TATI ON AND UPGRADE LAKE FOREST = CA 92630

(949) 454- 1999
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; ég; 13 929
BUI LD Cl NDER BARN SUTE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD-40- 105. 8/149.9 | N SAN BERNARDI NO COUNTY | N/ NEAR TRUESDELL CORPORATI ON OF DAVI S, DARCY $985,368 03/30/16  100%
08- 1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH CALI FORNI A, | NC. 1044 EAST BROADWAY $1, 021, 7;3 8‘715 (1)3; ig 100%
(54- 1282R) TO BEAL WASH (54- 0502R) 1310 W 23RD STREET NEEDLES, CA 92363
REMOVE ASPHALT, PLACE CONCRETE .
TEVPE Az 85282 (760) 236- 4684
(602) 437-1711
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 2%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $209, 523 (1)(135 gg; 1; 39%
RECONSTRUCT ROCK SLOPE PROTECTI ON
GRAND TERRACE CA 92313 ?‘555;‘5;6 2‘2822363
(909) 514- 1231
08- SBD- 40- 149. 3/ 0 I'N SAN BERNARDI NO COUNTY 5.0M E/ O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17  100%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY $340, 323 (1)3 12; i; 100%
CONCRETE, METAL BEAM GUARDRAIL DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERGENCY F. A. (951) 232- 7521
REPAI R DAMAGED PAVEMENT BREA, CA 92821
20. 20 (714) 578- 9600
201130
08- SBD- 40- 150. 2/ 153.3  ALSO SBD- 95- 33. 6/ 57. 2; NR NEEDLES SULLY- M LLER CONTRACTI NG TORRES, JOSE $8,186, 000 05/17/17  100%
08- 136904 ALSO SBD- 95- 33. 6/ 57. 2; NR NEEDLES ON COMPANY 1044 EAST BROADWAY $8, 229, 525 gg; gg; i; 99%
RTE 40 FR 2.0 M E/ O NATI ONAL OLD 135 S STATE COLLEGE BLVD #400 STREET
TRAI LS OC TO PARK MOABI R NEEDLES, CA 92363
PREVENTATI VE MAI NTENANCE - OVERLAY  BREA CA 92821 (951) 232- 7521
(714) 578- 9600
08- SBD- 40- / 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COVMPANY PHAM THANH $14, 273,727 12/21/16 98%
08- 0R1204 E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONRCE STREET 222 E. MAIN STREET $14,718,233 01/11/17 98%
ACHS- | MD4- (820) E REGRADE MEDI AN CROSS SLOPE BARSTON CA 92311 $0 04/ 26/ 18
--0) INDIO CA 92203

(760) 775. 7500 (951) 232- 7262

HB1
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-58-/13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COMPANY, | NC. SANTOS, JCHN $1, 445, 434 04/ 13/ 16 44%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 631, 4;8 2?; gg; 13 94%
KRAMER FROM KERN COUNT LI NE TO 8.6 N PTON CA 92364
SYLMAR CA 91342 '
M LES E/ O RTE 058/ 395 818) 362- 5200 (951) 538- 5315 SUSPENDED
REPLACE ASPHALT CONCRETE SURFACING  (818)362-
08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $165, 881,994 11/10/17 16%
08- 347704 WO KERN CO LINE TO 7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $27,717,617  11/17/17 17%
NH- -( ) $0 04/17/ 20
0O 395 (KRAMER) VANCOUVER WA 98661 SUITE 208
o CONSTRUCT 4- LANE DI VI DED EXPWY;
(360) 694- 1201 Bg??% ?2322311
HE14 (951) 232-
08- SBD-60-1.8/2.8 IN CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 523 8;5 125 1; 100%
RELOCATE | RRI GATI ON FACI LI TIES TO A
WLDOWAR CA 92595 (O;‘;)O'z“’szc’;ggfz“
(951) 245- 1686
HA28
08- SBD-60-2. 9/ 3.9 I'N CHI NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17 96%
R&iﬂggg (148)E ANTONI O AVE UC 20331 LAKE FOREST DR # C13 790 VI A LATA $803, 3% 8?; gg; i; 100%
i RELOCATE | RRI GATI ON FACI LI TIES TO A
--0) LAKE FOREST CA 92630 O:;IOZ\"SZCQQZ;SZA
(949) 454- 1999 (951) 232-
HA28
08-SBD-62-2.0/7.6 I N SAN BERNARDI NO COUNTY AT MORONGO HI GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 096,893 11/28/16 85%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N PI XLEY STREET 1044 EAST BROADWAY $2,989,928 12/21/16 96%
ACHS- NHPP- ( 620) 4 OONSTRUCT RAl SED MEDI AN CURB NEEDLES. CA 92363 $0 07/02/18
--() ORANGE CA 92868 (760) 32’6 2684
(714)538-5156
HB1
08-SBD-71-4.8/8. 4 IN CH NO AND CHI NO HI LLS FR FR PINE DI VERSI FI ED LANDSCAPE CO. SI MPSON,  JOHN $602, 227 02/08/ 17 63%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE $484, 4;8 83; SZ g 79%

HA42

AVE
SEDI MENT STABI LI ZATI ON, ERCSI ON

W LDOVAR CA 92595
(951) 245- 1686

100
COLTON, CA 92324
(951) 232- 8950
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 74-52. 1/ 62. 5 I N NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/ 30/ 17 42%
08-0R7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $1, 405,347 09/ 20/ 17 350
SS(T;} PO74-(063) E CAHUI LLA HILLS (POR) RD 1324 LAWSON LN CORONA, CA 92883 $0 10/18/18
o I NSTALL M D WEST GUARDRAI L SYSTEM }
PLACENTI A CA 92870 (951) 830- 6835
(714) 646- 3697
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVI ER $510, 733 06/ 15/ 17 0%
08-0MB114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUITE A $0 07/18/17 0%
DAY ST, PERRIS BLVD AND HEAGOK ST. CORONA, CA 92880 $0 12/27/17
UPGRADE EXI STI NG CURB RAMPS TO ADA .
(714) 538- 5156 (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI RON HARDY & HARPER A LENART, ELVIRA $49, 949, 496 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SUI TE $45, 215, 784 10/ 10/ 14 0%
STF; P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104 $0 11/05/18
SAN MARCOS CA 92078 Oggloz\'ézcggf’é”“ PLANT EST
HE13 (909) 597- 8413 (951) 232- SATIS
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERI A FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L VEST BENJAM N, AMGAD $22,600, 981 04/ 18/ 16 50%
08- 0QB004 TOO0.1 M WO SUM T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VI A LATA, SU TE $20, 789, 736 05/ 06/ 16 90%
:(?’;? P c . E) )P REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104 $0 10/16/18
RI VERSI DE CA 92509 03630;;14%72?24
HB1 (951) 684- 5360 (909) 844-
08- SBD- 142-/. 8 IN THE CITY OF CHI NO HILLS, FROM J. MCLOUGHLI N ENG NEERING CO. EHIRIM DOM NI C $256,000 09/11/17  100%
08-1J4204 COUNTY LINE TO CANYON HILLS RD I NC. 9540 CENTER AVEN E $249,330 09/13/17 97%
BUI LD A RETAI NI NG WALL 10641 FULTON COURT SULTE 120 $0 04/04/18
RANCHO CUCAMONGA, CA 91730 ?:7]3600 CLCAMONGA, - CA
20. 20 (909) 944- 1037 951 232. 3503
201130 (951) 232
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, WU $455,000 08/26/16  100%
08-1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176, 459 12; 07; 16 100%
TREES AND DEBRI S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208 $0 01/31/18
SIGNS DIR S ORDER EMERGE
RI VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20 S GNS

201130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210-11. 3/ 0 DIR S ORDER EMERGENCY F. A. J. MCLOUGHLI N ENG NEERI NG EMJUH, GODW N $1,430,000 12/13/17  100%
08-1J5704 REMOVAL OF BURNED TREES 0., INC. 9540 CENTER AVENUE, 21’%13'328 ég;ég;i; 85%
10641 FULTON COURT STE 130 Pe
RANCHO CUCAMONGA, CA 91730  RANCHO CLCAMONGA, - CA OVER RUN
20. 20 91730
201130 (951) 232- 3706
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318,6$€ 8;;23;1; 100%
AVE VB AND EB ENTRANCE RAMPS AZUSA CA 91702 100
MODI FY RAMP METER SYSTEMS y
(626) 334 5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2, 678,762 12/ 13/ 16 82%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SUTE $1,484,663 Ol/11/17  ggo,
ACL?‘XO71'(69E) I NSTALL FI BER OPTI C COVMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 $0 05/24/18
LA PUENTE CA 91748 COLTON,  CA 92324
(626) 810- 1338 (951) 906- 9916
08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL GAYED, EZZ $815, 244  12/04/17 45%
22;§f§;23_(015)E BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, 850 S VI A LATA 100A $599,8§g ég;igjig 24%
0 SEPARATI ON 16351 CONSTRUCTI ON CI RCLE VEES COLTON, CA 92324
METHACRYLATE DECK, REPLACE JO NT IRVINE CA 92606 (951) 830- 6954
(949) 252- 0441
08- SBD- 210-/ 10. 3 I N RANCHO CUCAMONGA ON ROUTE 210 FROMCHRI SP COVPANY 00, KEE $289,855 10/18/17  100%
08-1G1914 LOS ANGELES COUNTY LINE TO EAST OF PO BOX 1368 9540 CENTER AVENUE, $289,935  11/20/17 4,00,

ETI WANDA AVENUE OVERCROSSI NG

THERMOPLASTI C TRAFFI C STRI PE & MARK FRE CA 94538

(510) 656- 2840

SUI TE 120
RANCHO CUCAMONGA, CA
91730

(951) 840- 8323

$0 02/20/18

08- SBD- 215-3.7/3. 7 I N SAN BERNARDI NO COUNTY, IN THE CITYJ. MCLOUGHLI N ENG NEERI NG CASTRO, ROBERTO $7,275 12/21/17 0%
08-1J7504 OF COLTON AT N215- E10 CONNECTOR OH  CO., | NC. 850 SOUTH VI A LATA ig 01/ 05/ 18 0%

20. 20
201130

(BR #54 0482Q) 10641 FULTON COURT

REPAI R DAMAGED REBAR
RANCHO CUCAMONGA, CA 91730

SUI TE 100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
I NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD-215-/2.7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE $48,017,108 10/16/17 14%
08-0J0704 | NTERCHANGE UNKNOWN $8, 958, 444 11/ 06/ 17 19%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE $0  06/20/ 20
--0) UNKNOWN CA 99999
(916) 283- 9950
HE13
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7, 749,600 09/ 18/ 17 32%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $2, 761, 7;3 cl)g; 2613; i; 36%
ROCK ROAD SAN BERNARDI NO CA 92408 ROAD
COLD I N PLACE RECYCLE EXI STI NG (909) 382- 7400 HESPERI A, CA 92345 SUSPENDED
(951) 232- 3748
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $814,569 10/ 26/ 17 76%
08-0Q6904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTION, | NC 850 VI A LATA STE 104 $505, 523 ég; éi; 1; 62%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A COLTON, CA
GLENDALE CA 91203 (951) 295- 8503
HVR (818) 662- 8055
08- SBD- 330-43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAVERI CA PACI FI C CONSTRUCTI ON  NGUYEN, NHAN $336, 710 10/ 02/ 17 81%
08- 0Q6804 JCT 18 7161 Cl TRUS VALLEY AVE 850 SOUTH VI A LATA $290, 4;(7) (1)2; %; i; 82%
REPAI R/ REPLACE CULVERTS
EASTVALE CA 92880 Zg:}g\lloa 92324
(559) 577- 9999 '
v (909) 821- 8164
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17, 320,000 11/07/17 5%
32&&“2233-(267) c ROAD TO JCT SR-58 (NCRTH ALI GNVENT)  COVPANY 15255 BEAR VALLEY RD $108, 928 éy gg; 1; 1%
CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345

-0
BREA CA 92821 (951) 538- 3087 SUSPENDED

(714) 578- 9600
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- VAR--/ 0 VARI OUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC TAHA, | SSA $2, 458,888 01/30/ 17 91%
08- 106304 (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUI TE A 790 S. VIA LATA SU TE $1, 869,831 03/15/17 76%
ACST- P000- (433) B BERNARDI NO (ROUTES 15, 40, 95, 138 100 $0 05/31/18
-0 210 & 330) COUNTI ES RI VERSI DE ~ CA 92504 COLTON, CA 92324
HBAN REPLACE DEGRADED ENVI RONMENTAL (951) 352- 9646 (951) 840- 8234
08- VAR -/ 0 I'N RI VERSI DE COUNTY ON RTES 60 & 79 PETERSON CHASE GENERAL $577,324 03/ 15/18 0%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. $0 04/16/18 0%
ROUTES 10, 38, 210 AND 215 16351 CONSTRUCTI ON Cl RCLE VES $0

DECK METHACRYLATE AND JO NT SEAL
I RVINE CA 92606

(949) 252- 0441

Totals: Authorized Final Amt: $841, 803, 555 Completed to Date: $470, 864,475  Work ThisMonth: $1, 375, 257
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY DANDN. CHERENZI A@OT. CA $3,083,221 01/18/18 17%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE . GOV $278, 798 02;02;18 9%
HSNH- PO06- ( 012) E CANYON ROAD TO 0.1 M LE NORTH OF 500 S. MAIN ST $0 08/01/18
--() PUM CE M LL ROAD BAKERSFI ELD CA 93308
(661) 302 6640 BI SHOP, CA 93514
W DEN SHOULDERS (760)872-5217
09- | NY- 168-17. 5/ 18. 3 I'N I NYO COUNTY I N Bl SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI'S TALBOT $2,898,888 11/09/17 26%
09- 352104 FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $347,036 12/18/17 12%
AC?;'X°27'(009)E ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN Bl SHOP, CA 93514 $0 10/26/18
o M LE SOUTH OF JAY (760) 872- 0794
CONSTRUCT CONCRETE SI DEWALKS, cur | RVINE  CA 92618
(949) 299- 1400
09- I NY- 178- 46. 4/ 47 I'N | NYO COUNTY NEAR SHOSHONE FROM 2. 4 CORAL CONSTRUCTI ON COVPANY $297,297 03/29/18 0%
09- 370204 M LES EAST OF | NYO COUNTY DUMP PO BOX 347 $0 04/17/18 0%
STPG S178- (066) E STATI ON ROAD TO 1.4 M LES VEST OF $0
--() CHI CAGO VALLEY ROAD W LSONVI LLE OR 97070
I NSTALL M DWEST GUARDRAI L SYSTEM (508) 682- 2252
09- | NY- 395-77. 4/ 91. 6 I'N 1 NYO COUNTY NEAR | NDEPENDENCE FROMANERI CAN PAVENMENT SYSTEMS, DAMON. CHERENZI A@OT. CA $2, 652,895 02/08/18 0%
09- 365804 0.4 MLE NORTH OF NORTH FORT I NC. NeoY, $0 03/05/18 0%
AC??'P395'(269) | NDEPENDENCE ROAD TO 0.2 M LE SOUTH 1012 11TH STREET #1000 500 S. MAIN ST $0 10/01/18
o OF ELNA ROAD
DOUBLE CHI P SEAL OVER FABRI C MODESTO ~ CA 95354 ?;2;?2;2F2523514 SUSPENDED
(209) 522- 2277
09- | NY- 395- 100. 8/ 113 I'N | NYO COUNTY NEAR BI G PI NE FROM AVERI CAN PAVEMENT SYSTEMS, DANON. CHERENZI A@OT. CA $1,197,893 02/22/18 0%
09- 370804 SOUTH JUNCTI ON ROUTE 168 TO 0.1 M LEINC. NeoY $0 03/09/18 0%
$0 10/01/18 °
NORTH OF WARM SPRI NGS ROAD 1012 11TH STREET #1000 500 S. MAIN ST
COLD PLANE EXI STING AC, AC OVERLAY Bl SHOP, CA 93514 SUSPENDED

09- 1 NY-395-117.3/0
09- 356804

HB4N

MODESTO CA 95354
(209) 522- 2277

I'N I NYO COUNTY ON US 395 AT THE
NORTHERN | NTERSECTI ON W TH SEE- VEE
LANE

I NSTALL SI GNALS

CALI FORNI A PROFESSI ONAL
ENG NEERI NG, | NC.
929 OTTERBEI N AVE

LA PUENTE CA 91748
(626) 810- 1338

(760) 872-5217

LEE. SCOTESE@OT. CA. GOV
500 S. MAIN ST

Bl SHOP, CA 93514

(760) 937- 8955

$692, 350 10/02/17
$115,600 10/27/17
$0 04/24/18

33%
17%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- KER- 14- 16. 2/ 35. 5 I N KERN COUNTY NEAR MOJAVE ON ROUTE VSS | NTERNATI ONAL, | NC. $4, 037,120 05/ 02/ 18 0%
09-371004 14 FROM 0.1 M LE N OF BUSI NESS 58 TO 3785 CHANNEL DRI VE $0 05/18/18 0%
$0 12/01/18 °
ROGERS ROAD AND NEAR WELDON ON RTE
178 FROM KELSO VALLEY VEST SACRAMENTO  CA 95691
™ CONSTRUCT ASPHALT RUBBER CHI P SeAL  (916)373-1500
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SOOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 71%
09- 368104 OF BRI DGEPORT FROM TUCLUMNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $898, 758  06/09/17 9
$0 o04/27/18  O7%
0.4 MLE EAST OF WOLF CREEK BRI DGE MNDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE (775) 782- 2006 (760) 937- 8955
HML
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/13/17 20%
09- 361204 ROUTE 395 TO 0.1 M LE WEST OF POAER | NC. 500 SOUTH MAI N ST $27, 528 825 35135 1; 706
HOUSE ROAD 1012 11TH STREET Bl SHOP, CA 93514
SCRUB SEAL STO CA 95354 (760) 649- 7906
HM (209) 522- 2277
09- MNO- 395-34. 1/ 34. 1 I'N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2,896,480 01/31/17 44%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAIN ST $1, 238, 4;3 (1)25 ({g; i; 43%
STATI O\. BISHOP CA 93514 Bl SHOP, CA 93514
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 873 3301 (760) 648- 7906
HAL2
09- MNO- 395-52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO INC. H J. BLOWMER $6, 714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6, 042, 777 03/ 26/ 15 91%
HSNH- P395- ( 249) E 0.7 MLES N OF Pl Nl C GROUNDS RD Bl SHOP. CA 93514 $0 11/24/21
-0 M TI GATE MONO LAKE ROCKFALL ARROYO GRANDE, CA 93420 ’
(805) 473- 3016 (760) 648- 7906
HB34
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 303,838 07/14/17 6%
09- 350804 765, 756 08/ 09/ 17
PNt P39S ( 265) E BUCKEYE ROAD TO 2.9 MLES SOUTH OF | NC. 500 S. MAIN ST $ o 1 e s 70
SWAUCGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514
-0 CONSTRUCT PULVERI ZED ROADBED, HVA, (760) 937- 8955

PI SMO BEACH CA 93448
HB1 (805) 473- 3016
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 09

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-106. 3/118.7 | N MONO COUNTY AT AND NEAR COLEVI LLE ROAD AND HI GHWAY BUI LDERS LLC H. J. BLOWER $11, 205,287 07/12/ 16 100%
m—sggggf 5 FROM EAST SIDE LANE TO1.7 M N OF 96 GLEN CARREN Cl RCLE #106 500 SOUTH MAIN ST $11, égg, gﬂ 8;5 S% 12 99%

( ) ROUTE 89 AND 0.9 M S OF THE NEVADA Bl SHOP, CA 93514 ! 05/ 16/ 18

E- -0 STATE LINE TO THE NEVA RENO NV 89431 (760) 648- 7906 OVER RUN

COLD PLANE/ RECYCLI NG HVA (775) 852-7200

HA22
09- MNO-999-/ 0 I'N 1 NYO AND MONO COUTI ES ON ROUTE 89 AMERI CAN PAVEMENT SYSTENS, $1, 989,837 02/06/ 18 0%
09- 370404 FROM THE ALPI NE/ MONO COUNTY LINE TO I NC. $0 02/ 22/18 0
$0 10/ 01/18 0%
ROUTE 395 AND ON ROUTE 395 AT VARI OUS 1012 11TH STREET #1000
LOCATI ONS
ASPHALT RUBBER CHI P SEAL MODESTO ~ CA 95354
HML (209) 522- 2277
09- VAR--/0 I'N 1 NYO AND MONO COUNTI ES AT VARI OUS TELFER PAVEMENT TECHNOLOG ES, $1, 075,926 01/22/18 0%
09- 370504 LOCATI ONS FROM 0.7 MLES__ SOUTH OF LLC $0 02/ 09/18 0%
$0 10/01/18 °
COTTONWOOD ROAD TO 1.6 M LES NORTH PO BOX 398323
OF VIRG NI A LAKES RO
CONSTRUCT POLYMER MODI FI ED EMULSI Oy SAN FRANCISCO CA 941398323
HML (916) 383- 1756

Totals: Authorized Final Amt: $50, 819, 345 Completed to Date: $21, 178,516  Work ThisMonth: $38, 221
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON, $8, 362,200 04/ 26/ 18 0%
10- 1F6414 COUNTI ES AT VARI OUS LOCATI ONS I NC. $0 05/16/18 0%
REMOVE TREES PO BOX 491660 %0
REDDI NG CA 96049
(530) 222- 0810
10- AMA- 16-/ 9. 4 IN AMADOR COUNTY NEAR RANCHO MURI ETA TELFER PAVENENT TECHNOLOG ES, | QBAL AULAKH $2,061,946 04/21/17  100%
i(():_s%!:%gg-(o40) c FROM SACRAMVENTO COUNTY LINE TO ROUTE LLC 850 S. GUI LD AVE. $1, 872, 523 825 82; i; 100%
0 49 4522 PARKER AVE BLDG700 STE35 | ODI, CA 95240 05/ 03/ 18
o RHVA OVERLAY )
MCCLELAN CA 95652 (209) 479- 3608
(916) 175- 6000
10- AVA- 88- 15. 0/ 32. 3 IN AVADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTION  PAWAN K GARG $4, 993,888 06/23/15  100%
R 0 wKETEM Lve 509926 07001 o
0 -(067) STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 ’
- WHEEL DRI VE (209) 333- 6972 OVER RUN
RUBBERI ZED HOT M X ASPHALT HANNIBAL, MO 63401
HMVL (573) 221- 5958
10- AVA- 88- 54, 0/ 0 I'N AVADOR COUNTY AT THE PEDDLER HI LL BRM COLI N DORAN $421, 245 05/ 05/ 17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR 560 MOUNTAI N RANCH $412, 2;% 8‘135 gg; i; 97%
SALT STORAGE SHED ROAD
HOLLISTER CA 95023 SAN ANDREAS, CA. 95249
(406) 261- 5359 09) 754. 1017
HVR (209) 754-
10- AVA- 88- 54, 7/ 60. 8 I'N AVADOR COUNTY NEAR SI LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5, 904,000 06/25/15  100%
my‘ggzy 065) E STATE ROUTE 88 FROM 0.3 M LE EAST OF COMPANY 1110 VEST KETTLEMAN $4, 237, 923 2;5 éi; 1? 70%
(; -(065) PEDDLER HI LL ROAD TO 2.0 MLES WEST P.Q BOX 430 LANE #35
o OF TRAGEDY SPRI NGS
HANNI BAL MO 63401 LODI, CA 95240 SUSPENDED
DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
HA22 (573) 221- 5958
10- AVA- 88-66. 6/ 71. 7 I'N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHITA, STAN $4, 369,954 04/28/15  100%
hﬂﬁogggg‘l 063) E STATE ROUTE 88 FROM Sl LVER LAKE COVPANY 1110 VEST KETTLEMAN $2, 638, 328 f{g; gg; i? 60%
() -(063) CAMPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35
PAVENENT REPAI R LoD, CA 95240 OVER RUN

HA22

HANNI BAL MO 63401
(573) 221- 5958

(209) 333- 6928



Page 138
Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. $7,110,218 10/ 24/ 16 59%
10- 0F2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $4, 856,316 11/28/16 68%
ACST- PP00- (152) E PARK ENTRANCE $0 08/01/18
-- SAN ANDREAS CA 95244 STE. 107
0 CONSTRUCT WALL FOR SEDI MENT CONTROL LODI, CA 95240
(209) 754- 3839 X
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,234,159 03/11/16 98%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COVPANY 1110 W KETTLEMAN LANE $405, 5;(5) 82; g?; ig 19%
M LE EAST OF CONNECTI ON OLD HI GHMAY 39 CALI FORNI A ST PMB118 #35
HMVA RESURFACI NG
VALLEY SPRINGS CA 95252 L?g‘g 5'2392;‘7‘2
HML (573) 221- 5958 (209) 333-
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. $2, 492,257 04/ 23/ 18 0%
10- 1H4404 FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 $0 05/18/18 0%
ACNH- P049- (174) B NORTH LOVBARDI DRI VE AND FROM 0. 6 $0
-0 M LE SOUTH OF ROUTE 26 MOXDESTO ~ CA 95352
RHVA OVERLAY (209) 523- 0730
HML
10- CAL- 49-/ 30. 3 IN AVMADOR, CALAVERAS, TUOLUWNE, PHI LLI PS AND JORDAN, | NC. TONY CI PPONERI $2,017,647 02/08/ 18 17%
10- 1F6404 MARI POSA, MERCED, SAN JOAQUI N, 10201 PARKSI DE DRI VE 952 GOODW N DRI VE $389, 7;8 f{g; fﬁ; ig 19%
STANI SLAUS COUNTI ES ON ROUTES 4, 5, RI PON, CA 95366
KNOXVI LLE TN 37922
12, 26, 49, 88, 108, 120, 140. (209) 599- 1940
REMOVE DEAD CR DYl NG DROUGHT (919) 388-4222
HA23
10- MER- 5- 8. 8/ 24. 9 I N MERCED COUNTY AT VARl OUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON,  MUHAMMD RAHVAN $3,364,231 03/13/18 8%
10- 1G3304 REPLACE JO NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. $8,050 04/ 03/18 0%
4600 NORTHGATE BLVD STE 100  MADERA CA 93637 $0 10/25/18
SACRAVENTO CA 95834 (559) 905- 5501
HB1 (916) 283- 9950
10- MER-5-25.9/32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3, 300,392 03/23/18 0%
10- 1G5004 VARI OUS LOCATI ONS LP 3469 YEAGER DRI VE 28 04/ 17/ 18 0%

HVB

State of California Department of Transportation

POLYESTER CONCRETE OVERLAY, REPLACE

SACRAMENTO CA 95834
(916) 283- 9950

4600 NORTHGATE BLVD SU TE 100

MADERA, CA. 93637
(559) 905- 5501
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 33-13. 2/ 26. 5 I N MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY $2,993,142 11/07/ 17 0%
10-1Gr704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT $0  11/28/17 0%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN $0
ROAD FRESNO CA 93706
™ SLURRY SEAL, HMA, AND RHMA OVERLAY  (559)441-5700
10- MER-59-12. 8/13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922, 402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0.33 1039 HOBLI TT AVE $0 05/18/17 0%
HSST- P059- (074) E M LE SOUTH TO 0.37 M LE NORTH OF $0
-0 M SSI ON AVE/ DI CKENSEON CLOVIS  CA 93612
B1 I NSTALL LEFT TURN CHANNELI ZATI ON (559) 299- 3290
10- MER- 59- 16. 2/ 23 I N MERCED COUNTY | N AND NEAR MERCED TEI CHERT CONSTRUCTI ON RAAI D ABOUZEDAN $1, 826,508 03/19/18 0%
10- 1H4304 FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SU TE 300 2374 | NDUSTRI AL ROVE 28 835 225 12 0%
0.1 MLE SOUTH OF OAKDALE ROAD TURLOCK, CA 95380
0.1 RAC (G OVERLAY ROSEVI LLE CA 95661 (556) 287- 2255
(916) 757- 6400
HML
10- MER- 99- 13. 1/ 36. 7 IN MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL Sl AVAK S| RANG $582,950 05/18/17 86%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE $410, Ggg 825 15; i; 66%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380
OVERCRGOSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6, 228 2‘115 %g; 12 1%
OVERCRGOSSI NG TO GRI FFI TH ROAD TURLOCK, CA 95380
ATASCADERO CA 93422
OVERCROSSI NG 805) 461- 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805)
HVB
10- MER- 99- 13. 3/ 21. 4 AT VARI QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800,680 11/18/16  100%
io- OYﬁlﬁg?} (099)6 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2, 753, 128 g; gg; 13 100%
0 16351 CONSTRUCTI ON Cl RCLE VEES VADERA, CA. 93637
(831) 445- 5160 OVER RUN

IRVINE CA 92606
HB1 (1949) 252- 0441
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 15. 1/ 16 I N MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,500,524  07/15/16 (09,
NHP- P099-( )5 $0 01/17/18
E 140759 FRESNO CA 93706 SUl TE 109
] -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
(559) 441-5700 559) 675- 5261
HB1 (559) 675-
10- MER- 99- 15. 8/ 17. 3 IN MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619, 421 08/ 20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO I NC. OSHI TA $642,119  09/08/ 14 0%
$2,895 12/31/18 °
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN !
I NSTALL ABOUT 220 TREES AND 800
HERCULES CA 94547 tg;E’ 2595240 PLANT EST
HA21 (510) 741- 9226 ’ SATIS
(209) 333- 6928
10- MER- 99- 35, 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $10, 997, 707 11/17/ 17 22%
i&iﬂggg 617 E NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $3, 153, 725 (1)%; ?g; g 20%
0 -(617) BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SU TE 300 MADERA CA. 93637
o M LE NORTH OF STANI SLAUS C (559) 905- 5501
PAVEMVENT REHABI LI TATI ON ROSEVILLE, CA. 95661
HA22
10- MER- 99-/ 10. 6 I N MERCED COUNTY NEAR MERCED FROM CENTERLI NE STRI PING CO., INC. $2, 094, 245 03/ 06/ 18 0%
10- 1H8304 MADERA COUNTY LINE TO OWENS CREEK 9847 DI NO DRI VE $0 03/29/18 0%
BRI DGE AND | N AND NEAR ATWATER AND $0
LI VI NGSTON FROM VEBBER CANA ELK GROVE  CA 95624
REPLACE TRAFFI C STRI PE (916) 686- 8860
10- MER- 165- 35. 6/ 36. 1 IN MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1, 616,368 10/27/16  100%
iO-OUéigg (651)1 STATE ROUTE 165 AT FOMER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 (1);; %85 ig 100%
CHS i I NSTALL LEFT TURN CHANNELI ZATI ON
--0) DAVIS CA 956169410 Tgsgog:éggigg
(530) 406- 4200 (209) 988-
HB1
10-SJ-4-2.1/2.1 IN SAN JOAQUI N COUNTY ON WESTBOUND SRETI C $150,509 11/08/17 0%
10- 0P8404 4 AT 2.3 MLES WEST OF MDDLE RIVER 2285 MORELLO AVENUE 28 11/28/ 17 0%

HA42

State of California Department of Transportation

BRI DGE
ROCK SLOPE PROTECTI ON

PLEASANT HI LL CA 94523
(925) 602-4710
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-4-14.8/14.8 I'N SAN JOAQUI N COUNTY ON STATE ROUTE NEUDECK CONCRETE RESTORATION DEOL, HARM NDER $385,000 12/26/17 94%
10- 1H8904 4 PM T14.83 AT SEAPORT VI ADUCT INC 611 SAN JUAN AVE $301, Ggg 8%5 éi; 12 78%

(#290350) DI RECTOR S ORDER EMERGENCY 3816 DON PEDRO RD STOCKTON, CA 95203

F. A (209) 609- 4910

REPAI R CRACKS ON CONCRETE BRI DGE CERES, CA 95307
20. 80. 315 G RDERS
000
10- SJ-4-20.1/29.5 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, |INC. SCHEI BER TROY $2, 410,021 11/07/17 75%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $1, 955,832 11/28/17 0
ACNH- P0O4- ( 153) E ' 3663 ARCH ROAD SUITE $0 06/04/18 o

OF VAN ALLEN ROAD 500
-0 COLD PLANE AC & REPLACE W TH RHVA MXDESTO - CA 95352 STOCKTON CA 95215

(209) 523- 0734
(209) 948- 3966

10- SJ-5-1. 4/ 10. 5 IN SAN JOAQUI N COUNTY NEAR BANTA ON STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAMNO REAL SUITE 4  §11 SAN JUAN AVE $85, 9;3 83; gg; ig 19%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE STOCKTON, CA 95203

PARKWAY OVERCROSSI N ATASCADERO ~ CA 93422 (209) 471- 4008

BRI DGE DECKS/ REPLACE JO NT SEALS (805) 461- 1454

10- SJ-5-1. 4/ 10.5 IN SAN JOAQUI N COUNTY NEAR BANTA ON PETERSON CHASE GENERAL QUAN H. TRINH $562,370 05/18/17 83%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $562, 327  05/30/17 93%
TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTION CI R VEST STOCKTON, CA 95203 $6,808  04/30/ 18
PARKWAY OVERCROSSI N (209) 471- 4008

I RVINE CA 92606
(949) 252- 0441

BRI DGE DECKS/ REPLACE JO NT SEALS

10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,014, 064 11/07/17 25%
ig\lELGZ((Z)g‘;-(OZS) c VARI OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, 1 NC. 850 GUI LD AVENUE #107 $267, 1{;3 éif ;2; i; 13%
SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTI ON CI RCLE VEES LODI, CA 95240

--0)
I RVINE CA 92606 (209) 483- 5812

(949) 252- 0441

10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBCDA, | NC. ARIEL |. MENDCZA $290,912 03/02/17 24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 611 SAN JUAN AVE $272, Gég 835 %g; 1; 99%
REPAI R BRI DGE CROSSFRAMES STOCKTON, CA 95203

JORDAN MN 55352

(952) 447- 6025 (209) 471- 4008

HM
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-28.3/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT MYERS AND SONS CONSTRUCTI ON, $1,570,681 03/13/18 0%
10- 1F9504 SM TH CANAL BRI DGE AND I N LATHROP AT LP $0  04/03/18 0%
ROUTE 5/ 120 SEPERATI ON OVERHEAD 4600 NORTHGATE BLVD STE 100 $0
PLACE POLYESTER CONCRETE ON BRI DGE
SACRAMENTO CA 95834
HVB (916) 283- 9950
10-SJ-5-32.7/49. 8 I'N SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON $3, 106,239 03/ 23/ 18 0%
10- 1G7904 STOCKTON FROM HAMMVER LANE 651 ENTERPRI SE COURT $0 04/11/18 0%
UNDERCROSSI NG TO SACRAMENTO COUNTY $0
LI NE LI VERVORE CA 94550
PCC SLAB REPLACEMENT (925) 245-1300
10-SJ-5-/17.5 IN SJ COIN & NEAR LATHROP FROM __ SPECI ALI ZED PAVENENT MARKI NG, $4,008,513 03/ 06/ 18 0%
10- 1H8804 STA CO LINE TO LATHROP ROAD UC & IN &I NC. $0 04/03/18 0%
NEAR STOCKTON FROM 0.4 M___ N OF 11095 SW I NDUSTRI AL WAY STE A $0
HOSPI TAL RD TO SACRAMEN
REPLACE TRAFFI C STRI PE TUALATIN -~ CR 97062
(503) 885- 0420
10-SJ-12-.1/ 4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC BERRY GREG / CSHI TA, $39, 205, 060 08/ 13/ 13 89%
iﬁ;gg?204112 c FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $35,961,1gg 22;%?;%2 89%
-(112) POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN
-0 ROADWAY REHABI LI TATI ON LANE, #35
(510) 526- 3424
LODI, CA 95240
HA22
(209) 333- 6928
10- SJ-12-17.1/17. 7 I'N SAN JOAQUIN COUNTY IN THE CI TY OF AMERI CA PACI FI C CONSTRUCTION  QUAN H. TRINH $457,424 11/08/17 95%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 Cl TRUS VALLEY AVE 850 S GUI LD AVE, $443,4gg ééj%;;i; 93%
STREET AND SOUTH CENTRAL AVENUE EASTVALE A 92880 SUl TE 17
UPGRADE CURB RAMPS, S| DEWALKS AND
(559) 577- 9999 Lgﬁg’4§? 22320
HB71 (209) 471-
10-SJ-12-18.7/20.9 I'N SAN JOAQUI N COUNTY I N AND NEAR GEORGE REED, | NC. $988, 005 02/22/18 0%
10-1Gr804 LODI FROM GUI LD AVENUE TO BRUELLA P.O. BOX 4760 $0  03/20/18 0%
ROAD $0
0.25' HVA (TYPE A) OVERLAY MOXDESTO - CA 95352

HMVL

(209) 523- 0730
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Statement of Ongoing Contractsasof 04/20/18

05/ 29/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO., INC. RANBI R BHULLAR $1, 427,250 02/16/18 18%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $365, 568  03/20/18 26%
0.3 MNOF ARCHRD UCTO 0.1 MNOF I 500 $0 07/11/18
MARSH ST PED OC & 0.1 916 :68:6 8860 STOCKTON, CA 95215- 8315
REPLACE TRAFFI C STRI PE ( ) ) (209) 639- 4306
10- SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,717,000 03/29/18 0%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $0 04/17/18 0%
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $0 12/31/22
-0 HERCULES CA 94547
ROAD 510) 741- 9226 AVENLE, #107
LE13 REPLACEMENT PLANTI NG AND | RRI GATI On (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99- 18. 5/ 22. 9 I'N SAN JOAQUI N COUNTY | N STOCKTON ON TEI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4, 683,000 03/13/18 18%
10- 1G3204 ROUTE 99 FROM 0.1 M LE NORTH OF MARSH400 SUNRI SE AVE, STE. 300 " ABDUL" $51, 4;8 8‘715 (2)4315 ig 1%
STREET PEDESTRI AN OC TO HAMVER LANE
o ROSEVI LLE CA 95661 23??;?3; ROAD,
(916) 757- 6400 SUSPENDED
oML 0.1 RHVA OVERLAY STOCKTON, CA 95215
(209) 470- 8782
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO $4,500, 100 09/ 18/ 17 46%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $1, 754,191 10/ 13/ 17 39%
ACNH- P099- (615) E TREE PRUNI NG AND RENDVAL $0  12/04/18
--() BERKELEY CA 94710
(510) 549- 3954
10- SJ- 120- 16. 8/ 0 I'N SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. OBAI DULLAH RASHI D $481,890 12/22/17 42%
10-1C6604 120/ MCHENRY AVENUE, STAA | MPROVNENT P. Q. BOX 4760 " ABDUL" $249, Ggg 8% 835 12 5204
W DENI NG | NTERSECTI ON
MODESTO CA 95352 zSﬁEA?S; ROAD,
(209) 523-0730 STOCKTON, CA 95215
HB4N '
(209) 470- 8782
10-SJ-132-.4/7.1 I'N SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING, WALl WAZI Rl $22, 418,109 07/20/ 16 71%
10- 0G8204 ON SR 132 FROM | -580 TO STANISLAUS | NC. $15, 530,597 08/11/16
NHP- P132- ( 050) E OLL SAN JUAN AVENUE so 11/17/18  °9%

--0)

HA22

COUNTY LI NE
REPAI R PCC PAVEMENT

1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

STOCKTON, CA 95203
(209) 470-8790
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-5-/28.1 IN STA CO IN & NEAR THE CI TY OF CHRI SP COVPANY HASSAN JAKHAR $1, 381,483 03/ 06/ 18 23%
10- 1H8704 WESLEY FROM MER CO LI NE TO SJ CO LI NE 43650 OSGOOD ROAD 3469 YEAGER DRI VE $289, 9{;3 83; Sg; 12 21%
REPLACE TRAFFI C STRI PE MADERA CA 93637
FREMONT CA 94539 ( 200) 6’39 4304
(510) 656- 2840
10- STA- 99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY | N AND NEAR WESTERN STRUCTURES TONY Cl PPONERI $944,362 12/27/12 0%
i?:_s 3.55383.(564) c TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE :g 02/20/13 0%
LOCATI ONS FROM LI NWOOD AVENUE Rl PON CA 95366
PO-99 5- (48) OVERCROSSI NG TO BECKW TH ROAD RQZER§;?4§§092503 (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG (951) 352-
TEAL wecP
10- STA- 99- 18. 0/ 19. 7 I N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 302, 356 10/ 31/ 16 81%
i\ou-lgf(mgé-(gga)o STATE ROUTE 99 AT CARPENTER ROAD/ 4001 BRADSHAW ROAD 3663 ARCH ROAD $4, 779, 223 (1)% ig; 12 89%
BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP STOCKTON CA 95215
-0 RECONSTRUCT RAMP, | NSTALL TURN LANE SACRAMENTO  CA 95827 (209) 479- 4053
(916) 855- 4400
HB1
10- STA- 99- 20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING,  CHRI'S HANSON $12,564,189 12/ 20/ 17 8%
i&hﬁggg_wmﬁ MODESTO, SALIDA, RIPON AND I NC. 952 GOODW N DRI VE $106, Ogg 01/04/18 1%
0 MANTECA FROM 0.5 M LES SOUTH OF 1450 ClI VI C CT BLDG B #400 STOCKTON CA 95215
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUx ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 7 I N STANI SLAUS COUNTY | N AND NEAR SPECI ALI ZED PAVEMENT MARKI NG, TONY Cl PPONERI $2,351,580 03/13/18 33%
10- 1H8404 TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $1, 993, 423 84715 825 12 85%
COUNTY LI NE TO SAN JOAQUI N COUNTY 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366
LI NE (209) 599- 1940

TUALATIN OR 97062
(503) 885- 0420

REPLACE TRAFFI C STRI PE

10- TOU-49-/6.5 I'N TUOLUMNE COUNTY ON STATE ROUTE 49 GEORGE REED | NC DORAN, COLI N $4, 985,000 03/23/18 40%
10-1J6704 FROM MARI POSA/ TUOLUMNE COUNTY LI NE TO140 EMPI RE AVE 560 MOUNTAI N RANCH RD $1, 084, 125 82; gg; ig 2206
JUNCTI ON OF SR-12/SR-49 DIR S ORDER SAN ANDREAS, CA 95249
MODESTO, CA 95354
EFA 10A2016 (209) 754- 1017

ROADVWAY WASHOUT AND SLOPE REPAI R
20. 20. 201

130
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 49- 12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLI N DORAN $2,610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 774, 9;3 ‘1’%5?25 1; 100%
RHVA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SQSQA%D?E/;S’NOA' 95249
(916) 757- 6400 (209) 754-
10- TUO-49-/6. 4 I'N TUOLUMNE COUNTY AT AND NEAR GEORGE REED, | NC. $4, 254,908 05/ 04/ 18 0%
10- 18004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. O. BOX 4760 $0  05/23/18 0%
ROUTE 120 AND | N AND NEAR SONORA FROM $0
0.1 MLE NORTH OF PESCE MODESTO ~ CA 95352
RHVA. OVERLAY (209) 523- 0734
HML
10- TUO- 108-16. 1/18. 1 I'N TUOLUMNE COUNTY NEAR LONG BARN ON GEORGE REED, | NC. $1, 276,666 04/ 23/ 18 0%
10-401604 STATE ROUTE 108 FROM LYONS DAM ROAD 140 EMPI RE AVE $0 05/ 16/ 18 0%
CSTP- S108- (053) E $0
TO 0.4 M LE EAST OF VEST LONG BARN
--() CONNECTI ON MODESTO CA 95354
PAVEVENT PRESERVATI ON (209) 523- 0734
HA22
10- TUO- 108-/0 IN MARI POSA, AND TUCLUMNE S| ERRA MOUNTAI N CONSTRUCTI ON $3, 810,000 04/ 26/ 18 0%
10-1F6424 COUNTI ES AT VARI OUS LOCATI ONS I NC. $0 05/18/18 0%
TREE REMOVAL 16355 YOSEM TE RD $0
SONORA CA 95370
(415) 830- 0169
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $20, 582,948 11/ 08/ 17 24%
i\g\ﬁgggé 266) E NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $6, 153, 523 1(1); ig; 1; 30%
(466) LANCASTER ROAD TO MOCCASI N CREEK ROAD
-0 BRI DGE. REHABI LI TATE PAV '(Vzugg)sgzo&oo;*ai%” SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 754- 1017

HA22

Totals: Authorized Final Amt: $223, 994, 269 Completed to Date: $104, 936, 823  Work ThisMonth: $245, 280
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP- 8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508,620 08/16/16 0%
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 363,026 09/01/16 0%
STBG 1 008- (108) E L ANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $0 08/19/20
-0 ORANGE ~ CA 92705 (858) 467- 4084

(714) 939- 6600 PLANT EST
HEL4 SATI S
11-1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,246,863 03/01/17 36%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $28, 074,947 03/24/17 38%
ACl M 0082- (109) E $0 12/10/19

SEPARATI ON TO 0.6 M LE WEST OF | MPERI AL, CA 92251

-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR = CA 91342 (760) 594- 2008

PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
11-1 MP- 8- 83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 595,534 03/ 21/ 17 42%
i\a "\14138;4_(110) c OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39, 031, 323 gg; iéj 1; 93%
OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251
-0 VEST OF ROUTE 8/18 SAN DIEGO  CA 92126 (760) 355- 8666
PAVENENT REHABI LI TATI ON (858) 536- 3100
HA22
11- 1 MP-86- 20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY $4,049, 075 04/23/18 0%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE $0 05/16/18 0%
TO BRANDT ROAD AND FROM 0.2 M LE %0
SOUTH OF B STREET TO MARTI N SAN DIEGO - CA 92121
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11-1 MP- 86- 24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $718,718 04/19/18 0%
11-2MD014 LOCATI ONS. CALI FORNI A, | NC. $0 05/03/18 0%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET %0
TEMPE AZ 85282
(602) 437-1711
11-1 MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $18, 052,500 03/ 22/ 18 0%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $15, 138 82; ill; ig 0%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE o oo | MPERI AL, CA 92251
98 FROM ROCKWOOD AVENUE TO 0. (760) 355- 1350 SUSPENDED

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200



Page 147
Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,154,864 07/26/ 17 44%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $2, 955, Oéé 82; gg; 1; 41%
OVERHEAD S| GN REPLACEMENT SOUTH
e o s et
(714) 974- 1190 (858) 688-
11-SD-5-.3/29.5 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 699, 758 03/ 23/ 18 0%
11-2N0284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SVEETWATER ROAD $0 04/06/18 0%
AVENUE OVERCRGSSI NG 11095 SWINDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 $0 12/28/18
REMOVE AND REPLACE ALL TRAFFIC .
TUALATIN OR 97062 (858) 688- 1433
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2,567,586 05/ 10/ 17 56%
11-410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $1,860, 752  05/30/17 7204
ACST- X073- (121) E ROADS! DE SAFETY | MPROVEVENTS PRI NG VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 ( 858) 686. 1473
(858) 860- 5300
HA22
11- SD-5-. 4/ 20. 1 IN SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF PANNU ARASHDEEP $1,742,969 08/08/17  100%
11- 421504 LOCATI ONS. CALI FORNI A, | NC. 817 SWEETWATER RD $1, 694,200 08/24/17 100%
AC?‘;L X073-(127)E BRI DGE DECK METHACRYLATE AND JO NT 1310 W 23RD STREET SPRI NG VALLEY, CA 91977 $0 gi; gg; 12
TEVPE Az 85282 (858) 655- 1433
HA21 (602) 437-1711
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,899,814 12/02/ 16 58%
11- 244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,440,280 12/21/16 94%
ACNH Ol 00- (634) E $0 03/25/19
VARI QUS LOCATI ONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV Sggg”{)g?ﬂg‘g 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP NETERS AND  (858) 536-
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE AR NDUQUE, RAY $833,678 10/ 26/ 15 57%
11-002714 0.3 M LE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED $711,681 11/12/15
STPI - 005 - (631)E 7177 GPPORTUNITY ROAD $0 12/11/19  8°%

--0

HB4N

State of California Department of Transportation

OVERCROSSING TO 0.5 M LE NORTH OF
TECOLOTE CREEK BRI DG
LANDSCAPE M TI GATI ON.

7726 N. FIRST STREET, #137

FRESNO, CA 93720
(559) 322- 2041

SAN DI EGO, CA 92111
(858) 467- 4084
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-25. 9/ 42. 7 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF PAKANDAM MEHRDAD $2, 833,288 07/24/ 17 99%
L N cul a1 1103 ooy T W oo
()' -(123) APPLY METHACRYLATE TO DECKS, 1310 W 23RD STREET EL CAJON, CA 92021
TENPE A7 85282 (619) 316- 8109
HA21 (602) 437-1711
11- SD- 5- 29. 1/ 30. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 065, 518 12/18/ 14 75%
rﬁhﬁ?zégg‘; 6250 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRIVE 2863 CARVEL VALLEY $62, 692, 422 8% g; ig 95%
LU62- 11 1'(9 ) OVERCROSSI NG TO SORRENTO VI ADUCT SAN WA CA 92078 ROAD
-11 1-(96) REPLACE BRI DGE/ RECONSTRUCT RANPS 005 DEL MAR CA 92014
-0 (760) 916- 9100 858) 720- 2112
HE11 (858) 720-
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $5, 869, 471 03/ 23/ 18 16%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARVEL VALLEY $38, Ogg 235 25135 12 1%
SAN DI EGO) ORANGE COUNTY LI NE. ROAD
REMOVE AND REPLACE ALL TRAFFIC ORANGE ~ CA 92865 DEL MAR CA 92014
(714) 974- 1190
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836, 710 07/21/15 75%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $783,322 08/04/15 91%
STPI - 005 - (630) E RCROS $0  04/12/19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $242,660, 791 12/ 22/ 16 35%
(1]%/-B$T|23i(73‘21 11911 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $108, 577, 723 %5 125 %Z 45%
IIVDO_51 6'(6 ) 0.5 M LE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOAS DR DEL MAR CA 92014
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD- 5- 38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 16%
11- 2E1504 H GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $24, 636, 423 (1)%; ﬁ; g 2506

State of California Department of Transportation

BEACH AND ENCI NI TAS AT VAR QUS
LOCATI ONS
RETORE THE SAN ELI JO LAGOON,

1770 LA COSTA MEADOWS DR

SAN MARCCS, CA 92078
(951) 232- 3522

CARDI FF, CA 92007
(858) 220- 3986
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 330,000 03/ 09/18 9%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE $165,219  03/30/18 9
3089 MANCHESTER 3%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B $0 12/28/18
CMGC - CONSTRUCT CLASS 1 BI KE PATH,
SAN MARCOS CA 92078 f’g?g ng ‘13’;822007
(760) 916- 9100
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8, 478,751 11/ 02/ 17 16%
élivr}“‘lggg-(sm)E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $1, 776, 5:8 (1)%5 gg; % 219
UNDERCROSSI NG TO 0.5 M LE VEST OF SUl TE 206
-0 HOTEL C RCLE DRI VE UNDE SAN DIEGO - CA 92121 SAN DI EGO, CA 92105
HB1 SAFETY | MPROVEMENT WESTBOUND | -8 (858) 587- 3600 (858) 688- 1375
11- SD-8-5. 4/10. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5, 389, 783 09/ 26/ 16 98%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $4, 868,040 10/ 13/ 16 90%
NHPI - 008- (321)E VEST OF FAI RMOUNT AVENLE $0 06/22/18
o SAN DI EGO  CA 92121 SAN DI EGO CA 92111
0 UNDERCROSSI NG TO FLETCHER PARK 858) 688- 1575
(858) 587- 3600 (858)
EXTEND FO COMMUNI CATI ONS; | NSTALL
HBAN
11-SD-8-9.0/15. 3 I'N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEEST, | NC. W LLI AVBON, JOHN $16, 189, 951 10/ 31/ 17 15%
11- 408704 6,431,668 11/28/17
A 008 (323) E VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $ S ool o0 20 39%
OVERCROSSI NG I N SAN DI EGO TO JOHNSON EL CAJON, CA 92021
-0 AVENUE UNDERCROSSI NG I N EL C SAN MARCCS  CA 92078 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD- 8- 15. 3/ 21. 6 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COMPANY FI GUEROA, RENE $11, 898, 650 06/ 23/ 16 91%
I{Jﬁ;:ﬁ-lgggg-(mg)E JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $11, 632, Ség 825 %g; 12 97%
M LE VEST OF LAKE JENNI NGS PARK ROAD EL CAJON CA 92021
--() WATSONVI LLE CA 95076
UNDERCROSSI NG 260) 444- 1000 (858) 688- 1551
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/22/17 16%
11-419104 LOCATI ONS 651 ENTERPRI SE COURT 2 RVEL VALLEY $1, 226,290 01/18/18 0
ACST- X073- (125) E 863 A $0 05/24/19  12%

--0

OVERHEAD SI GN REPLACEMENT NORTH
LI VERMORE CA 94550

(925) 245- 1300

ROAD
DEL MAR CA 92014
(858) 688- 1384
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- . 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANN, ARASHDEEP $4, 652,430 03/22/18 0%
11- 2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SWEETWATER ROAD 23 235%;;12 0%
ROUTE 56. SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977
RESTRI PE ALL DELI NEATI ON .
(818) 834- 8199 (858) 688- 1433
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HODZI C, SEID $9, 693,078 12/ 15/ 15 77%
i%EETéggi-(1zg) ADAMS AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9,372'Zgg 8%58;5%2 99%
0 RI O SOUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUl TE 206
o CONSTRUCT COMMUTER BI KE FACI LI TY
(858) 536- 3100 5222E255C24§§ 92105
HA22 (858) 688-
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 801, 822 03/ 06/ 18 28%
11- 2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARMVEL VALLEY RD $46,2gg 83522512 1%
LI NE. DEL MAR , CA 92014
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858) 688- 1376
11- SD-52-3. 9/ 6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON $971,950 04/ 20/ 18 0%
11-292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE $0  04/20/18 0%
ACNH P052- (018) E 163/ 52 SEPARATI ON. $0
-0 STORMAATER M TI GATI ON - MEDI AN SAN DI EGO  CA 92121
(858) 587- 3600
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,366,464 12/12/16  100%
iéﬁg?gigg-(7o7)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $4,103,8;g géjéi;i; 93%
GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR CA 92014
--0) DRI VE SAN DI EGO CA 92121 858 688. 1518
: (858) 587- 3600 (858) 688- OVER RN
- | NSTALL CENTERLI NE CHANNEL| ZERS
11- SD- 67-21. 0/ 21. 6 IN SAN DI EGO COUNTY NEAR RAMONA FROMHAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $4,273,166 02/ 24/ 16 49%
11- 414904 0.4 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY DRI VE $4, 240,751 03/17/16 9
STP- PO67- (073) E 1463 BROADVAY $0 06/01/18  100%

--0

HB4N

HI GHLAND VALLEY ROAD/ DYE ROAD.

W DEN | NTERSECTI ON, ADD LANES AND SAN DI EGO  CA 92121

(858) 587- 3600

EL CAJON CA 92021
(858) 688- 1551
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 415,000 11/16/17 20%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $42,074 01/04/18 0%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 SAN DI EGO, CA 92111 $0 04/ 15/ 19
-0 BRI DGE REHABI LI TATI ON QPGRADE VISTA = CA 92081
- (760) 727- 9808 (858) 688- 3247 SUSPENDED
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBODA, | NC. TI ONGCO, NI KKI $19, 063,581 09/ 01/ 15 83%
é%-PﬁLOEfM 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 460, 421 09/ 14/ 15 97%
(P GLORI ETTA BOULEVARD SAN DI EGO, CA 92111 0 11/27/18
5044-E -() PAI NT STEEL SURFACES AND BUI LD JORDAN MN 55352 ’
(952) 447- 6025 (858) 688- 1526
HA21
11- SD- 76- 7. 3/ 12 I N SAN DI EGO COUNTY | N AND NEAR ACCU CONSTRUCTI ON, | NC. I RION, JOSEPH $2,563,569 10/ 22/ 14 0%
11-080174 OCEANSI DE FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUTE A 7177 OPPORTUNI TY ROAD $2,461,452 11/06/ 14
HPLU-6211- (127) MELROSE DRI VE TO OLIVE Hi LL ROAD SAN DI EGO, CA 92111 $0 05/31/18
-0 PLANT ESTABLI SHVENT EA SANTA ANA ~ CA 92705
(714) 641 4730 (619) 778- 8045 PLANT EST
HB32 SATI S
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 528,469 08/ 04/ 14 0%
11- 257154 ON RTE 15 FROM .3 MLE SO TO .3 M LE2000 AVES DRI VE 871 N. BROADWAY $80, 489, 449 08/ 19/ 14 0%
STPL-6211-(114) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM ESCONDI DO, CA 92025 $0 08/01/18
F 20-12 0-(1E) 4 MLE WO SO M S BURNSVI LLE, MN 55306 '
0 . (952) 435. 7106 (760) 639- 4430 PLANT EST
HAD1 CONSTRUCT 4 LANE H GHVWAY SATI S
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 15%
11-299104 LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $14,775 12/18/17 1%
AC;S)T' PO76- (031) E LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR, CA 92014 $0 11/21/18
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 I'N SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 219,878 02/ 27/ 17 37%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY $3,494,082 04/12/17 9
SSTG S076- ( 030) 871 N BROADVAY WAY $0 09/06/19 6%

--0

HB1

State of California Department of Transportation

VALLEY CENTER ROAD.

CONSTRUCT ROUNDABOUT AND REALI GN ESCONDI DO, CA 92025

(760) 294- 0974

ESCONDI DO, CA 92025
(760) 639- 4430
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-78-13.0/ 14. 1 I'N SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 525,668 01/20/17  100%
11-421604 FROM 0.1 M LE EAST OF TWN QAKS 621 S ANDREASEN DRI VE, SU TE 871 N. BROADWAY $3, 896,464 02/ 06/ 17 70%

ACNH PPO7- (118) E $0 07/12/18

VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO, CA 92025
-0 VEST OF WOODLAND PARKWAY ESCONDI DO CA 92029
760) 489. 4328 (760) 639- 4430 OVER RUN
CONSTRUCT EASTBOUND AND WESTBOUND (760) 489-
HB4N
11- SD-79-34. 2/ 36.5 I'N SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOWBKI ,  TI MOTHY $1, 414,402 01/ 08/ 18 25%
11-414304 SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $270,173  02/02/18 19%
AC(S)T' PO79- (042) E AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD $0 08/14/18
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 DEEBM?E‘O gﬁzzzom SUSPENDED
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON' COVPANY $6, 154,569 04/ 23/ 18 0%
11-2Nois4 FROM ROUTE 8/ 79 SEPARATION TO EAST 5860 EL CAM O REAL $0 05/ 16/ 18 0%
ACST- S079- (045) E $0
JUNCTI ON ROUTE 79/ 78 NEAR JULI AN.
--0) CARLSBAD CA 92008

BONDED WEARI NG COURSE OVERLAY
(760) 444- 1032

11-SD-94-5.8/9. 3 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVBON, JOHN $2, 674,302 01/11/18 16%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $337,151  02/09/18 13%
ACNH P094- (065) E LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES E| CAJON, CA 92021 $0 11/13/18

-0 OVERCRGSSI NG (858) 688- 1580

UPGRADE BRI DGE RAI LS I RVINE  CA 92606
HA21 (949) 252- 0441

11- SD- 94- 59. 6/ 60. 2 I' N SAN DI EGO COUNTY NEAR MANZANI TA GRANI TE CONSTRUCTI ON COVMPANY W LLI AMSON, JOHN $4, 201,238 09/07/16 63%

11- 295204
HSST- BGPO- ( 406)

--0)

FROM CHURCH ROAD TO 0.1 M LE WEST OF

KUMEYAAY ROAD.
CURVE REALI GNVENT

5860 EL CAM NO REAL 1463 BROADWAY
EL CAJON CA 92118

CARLSBAD CA 92008
(858) 688- 1580

$3, 935, 754
$0

09/ 28/ 16

03/05/19 2%

(760) 444- 1032
HB1

11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD
AC?‘;L P125-(019)E OVERCROSSI NG TO 0.3 M LE NORTH OF Es DI DO CA 92029 SPRI NG VALLEY, CA 91977
o TROY STREET OVERCROSSI NG CON B}
(760) 489- 4328 (858) 688- 1526

STORMAMTER M Tl GATI ON - MEDI AN

$2, 886,830 08/07/17 25%
$1, 114,551 08/29/17 399
$0 12/31/19 0
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 163-. 5/ 3. 2 IN SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $3, 855,033 03/21/14 0%
&Hﬁéggéi-(eze) c RTE 5 FROM 0.1 M LE SOUTH OF PARK B | NCORPORATED 7177 OPPORTUNI TY ROAD $3, 793, 7;8 82; ég; 1; 0%
0 OULEVARD OVERCROSSI NG TO 6TH AVENUE 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111
o OC AND ON RTE 163 FROM )
FRESNO, CA 93720 (858) 688- 1511 PLANT EST
RESTORE AND ENHANCE THE HI STORI CAL SATI S
TEA4 (559) 322- 2041
11- SD-163-2.5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,009, 621 01/17/18 0%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER RD $0 02/09/18 0%
CSTG P163- (030) E $0 06/26/ 19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PING, LI GHTI NG, UPGRADE B}
(760) 489- 4328 (619) 602- 0333 SUSPENDED
HA23
11- SD- 163-4. 1/ 4.9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 063,316 06/ 16/ 17 19%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $6, 668, 123 %5 %gj %(7) 21%
FRI ARS ROAD OVERCROSSI NG SAN A CA 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND X005 .
(760) 916 9100 (858) 688- 1473
HE11
11- SD- 163-8. 4/ 9. 4 IN SAN DI EGO COUNTY, | N SAN DI EGO HAZARD CONSTRUCTI ON COMPANY ~ COVARRUBI AS, CARLOS $8, 788,865 01/28/ 15 99%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 793, 8;3 82; ;Z ig 97%
NORTH OF CLAI REMONT MESA BLVD ESCONDI DO CA, 92025
SAN DI EGO CA 92121
OVERCRGSSI NG 858) 587 3600 (760) 410- 8119
RECONSTRUCT | NTERCHANGE (858) 587-
HA22
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3, 010,629 01/16/18 9%
i\é "\141%%_(128& LOCATI ONS. 6465 MARI NDUSTRY DRI VE 1463 BOADWAY $571, G;g (1)(2)5 géj 12 19%
CONSTRUCT MAI NTENANCE VEHI CLE
--0) SAN DI EGO CA 92121 EL CAJON, CA 92021

(858) 587. 3600 (858) 688- 1551

HA28

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE AR NDUQUE, RAY $1,877,090 06/11/14 0%

gp 5?5834.(628) c UNDERPASS (LRT) TO BEYER BOULEVARD | NCORPORATED 7177 OPPORTUNI TY RD. $1, 743, 728 88; gg; 1;1 0%
OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111

-0 DEL SO. BOULEVARD UNDE (858) 467- 4084 PLANT EST

STORM VATER M Tl GATI ON SLOPE FRESNO,  CA 93720

HA23 (559) 322- 2041 SATIS
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. $5, 249,726 03/ 22/ 18 0%
11-2Noo74 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMVERCI AL ST $0  04/09/18 0%

UCTOO0.3 M S OF L ST UC AND ON RTE $0

805 FROM PALM AVE O ANAHEI M~ CA 92801

REPAI R AND REPLACE SLAB (714) 855-4201
11- SD-805-4.4/5.5 I'N SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 175,406 12/ 17/ 14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $880, 7;8 %; gg; %(5) 0%

NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208

LANDSCAPE M TI GATI ON

FRESNG GA 93720 sgglsusgso,logg 92105 PLANT EST

HA25 (559) 322- 2041 (858) 829- SATIS
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI' M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,419,584 07/21/17 48%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $1,702,496 08/15/17 70%
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $0 06/11/18
--0) ESCONDI DO CA 92029 EL CAJON, CA 92021

SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVEMENT (760) 489- 4328

11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGD COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $849, 712 02/ 01/ 18 20%
11- 273304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $163, 2% 825 iéj ;g 19%

UNDERCROSSI NG TO 0.5 M LE NORTH OF STE 208

SANTA ANA CA 92705

M RA MESA BOULEVARD UN SAN DI EGO, CA 92108

I NSTALL | RRI GATI ON AND LANDSCAPI NG (714) 641-4730 (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGD COUNTY | N SAN DI EGD FROVICLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 77%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $972, 3;3 8;5 (1)25 13 70%

M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111

UNDERCROSSI NG HW PLANTI (858) 467- 4084

HWY PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720

HB32 (559) 322- 2041

Totals: Authorized Final Amt: $876, 971, 233 Completed to Date: $466, 422, 657  Work This Month: $0
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-11.6/11. 6 I'N ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON- CHASE GENERAL RUDA, NABI L $241, 605 12/13/17 91%
12- ON2604 0.1 MLE NORTH OF MORO RIDGE ROAD. ENG NEERI NG CONSTRUCTI ON, I NC. 15700 TUSTI N VI LLAGE $§;g, gég 8%5 2‘31; 12 100%
STORM WATER M TI GATI ON. 16351 CONSTRUCTI ON Cl RCLE VIES way, #3 :
IRVINE CA 92606 ng;' 2’790243?80
HA42 (949) 252- 0441 (949) 279-
12- ORA-1-18. 4/ 18. 4 I'N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COVPANY, | NC. JOUBEEN, JAY $758,559 07/20/ 17 36%
,]6-\(2:;\1&'\‘238‘11-(622) c NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $711, 4;3 825 (1)25 g 92%
REBUI LD FAI LED SLOPE PAVI NG & BI KE DRI VE, #2
-0 GARDENA ~CA 90248 | RVINE, CA 92612
(310) 830- 6323 ’
(949) 279- 8638
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110,401 11/09/16  100%
i\é_g%ﬂgg_ 1610 4 AT VARI OUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE WAY, $1, 835, 0;3 (1)25 géj 12 87%
(161) STREET TO WARNER AVENUE L5 ALAMTOS A 80720 TRAI LER #2
-0 MODI FY TFC SI GNALS & ADD LI GHTI NG IRVINE, CA 92618 OVER RUN
(714) 828-7000 949) 279- 8816
HB1 (949) 279-
12- ORA- 1-24.3/24. 3 I'N HUNTI NGTON BEACH, AT PCH & COVET ELECTRIC, INC ESSAYLI, MOUSSA $446, 149 09/ 25/ 17 35%
éé—Tng(Z)g‘ll_w%)E HUNTI NGTON STREET 21625 PRAI R E STREET 6533 MARI NE VY, $128, 223 égj gz; i; 29%
MODI FY SIGNAL & LI GHTING, ADA TRAI LER #2
--0) CHATSWORTH CA 91311 RV NE. CA 92618
(818) 340- 0965 ’
(949) 279- 8816
12-ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POVELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/ 20/ 16 95%
%N&Mé?m-( o M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27971 LAS RAMBLAS $8, 357, 423 (1)25 135 12 750
1- 63-(E o AVE PRESIDIO LC FONTANA CA 92335 ROAD
() (B ENHANCE CURVE/ | NSTALL OVERHEAD SI GN (900) 356. 8880 M SSI ON VI EJO, CA 92691
‘Bl (949) 297- 8800
12-ORA-5-1.6/11.1 IN OC, IN SAN CLEMENTE, DANA POINT & ALL AMERI CAN ASPHALT $8, 330,362 04/12/18 0%
12- 0Q7604 SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229 $0 04/27/18 0%
REAL TO 0.1 MLE N OF JUNI PERO SI ERA $0
RD UC CORONA  CA 92878

REMOVE AND REPLACE, OVERLAY RHVA (951) 736- 7600
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-3.0/3.7 OC. -5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 184,826 11/25/ 14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRIVE 910 CALLE NEGOC O $50, 387, 434  12/22/ 14 96%
NHPI - 005 - (972) 7 $0 06/30/18
ADD ONE HOV LANE SUl TE 205
PLN- 6212- (016) E SAN MARCOS CA 92078 AN CLEMENTE CA 92673
-0 (760) 916- 9100 949) 279- 8595
HB5 (949) 279-
12-ORA-5-3.2/44. 4 IN ORANGE COUNTY, RTE 05 AT VARI OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/17 91%
12-0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE VIAY, $524, 1{’;3 825 gg; i; 85%
REMOVE AND REPLACE " METER ON " 13501 BENSON AVE TRAI LER #2
CH NO CA 91710 ';"9“;;’2822618
(909) 536- 8693 (949) 279-
12- ORA-5-3.7/6.2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $48, 752,632 06/17/14  100%
I{Jﬁ;:?!:?)g?- 0661 7 HERMOSA TO S OF PACI FI C COAST HWY. 1770 LA COSTA MEADOMS DRIVE 27271 LAS RAVBLAS, $48, 829, 1;3 g;; gg; 1;1 99%
(966) ADD HOV LANE | N EACH DI RECTI ON SUI TE 340
CM.N- 6212- (015) E SAN MARCOS CA 92078 M SSI ON VI EJO, CA 92691
-0 (760) 916- 9100 949) 279- 8800 VR N
HB5 (949) 279-
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COMPANY NGUYEN, | RVIN $46, 106, 272 12/ 04/ 13 81%
LT gy TOSWIUW GERC oD e 27261 LS FaeLAS 40574028 120115 gay
0 ADD ONE HOV LANE 16481 SCI ENTI FI C WAY SUl TE 160
I RVINE CA 92618 Mgi:' 27\'9\/'8?900’ CA 92691
(949) 333- 1500 (949) 279-
12- ORA-5-19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, NOHAMAD $4, 946,256 08/ 12/ 14 0%
|1§4 %23}14055 c FOREST DR TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4, 831, 923 25135 825 13 0%
(055) 405 FROM RTE 5 TO 0. 2M NORTH OF SANTA ANA CA 82705 WS, #1
0 I RVI NE CENTER DRI VE 40 641, 4790 TUSTIN, CA 92780 PLANT EST
s HI GFMAY PLANTI NG & EROSI ON CONTROL  (714) 641- (949) 279- 8433 SATI S
12- ORA-5-23. 8/ 23. 8 IN ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2,301, 115 04/ 14/ 16 94%
D00 e D2 T L6751 KNOIT AVENLE 6533 i 1 i sLTis 9 G0ve g,
UPGRADE EXI STI NG AUDI O VI SUAL TRAI LER #2
--0) LA M RADA CA 90638
I RVINE, CA 92618 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-24.9/24. 9 IN IRVINE COUNTY SB 5 ON-RAVP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $998,295 06/ 17/ 16 79%
12- 0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1,039, 184 07/05/16 99%
EXPAND PARK AND RI DGE FACI LI TY DRI VE #2 $0  09/06/18
ORONA  CA 92879 I RVINE, CA 92612
(951) 736- 7600 '
(949) 279- 8636
12- ORA-5-33.3/34.5 IN SANTA ANA ON RTE 5 FROM BROADWAY  ACCU CONSTRUCTI ON, | NC. NADERI, ARSALAN $3,996,179 02/ 15/ 18 0%
i&&'\%gg_(ws) c TO SANTA ANA RIVER, RTE 22 FROM 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE :g 83; gg; ;g 0%
SANTA ANA RIVER TO MAIN ST (PM 9. 8/ WAY TR#4
-0 11.0), ON RTE 57 FROM RTE SANTA ANA CA 92705 TUSTIN, CA 92780
LA22 PLANTI NG | RRI GATI ON, ROCK BLANKET — (714)641-4730 (949) 279- 8447
12- ORA-5-34.5/37. 4 I'N ORANGE COUNTY | N ORANGE AND AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROCZ $1,937,120 02/16/18 29%
éIZIVOGNﬁggg_ 0901 E ANAHEI M FROM SANTA ANA RI VER BRIDGE 933 N. BATAVI A ST. 3251 1/4 UN VERSI TY $7gg (1)35 (1)5135 12 0%
(990) TO HARBOR BOULEVARD OVERCROSS! NG DRIVE, #1
-0 GROOVI NG EXI STING PCC, | NSTALL NEw ~ ORANGE  CA 92867 IRVINE, CA 92612
(714) 769- 7025 949) 279 8505
HB1 (949) 279-
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRIC NAJM ELIE $10, 121, 401 03/ 08/ 16 96%
ijﬁﬁ?%gg(oen - LOCATI ONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE WAY, $9, 570, 623 82; ig; ig 94%
UPGRADE EXI STI NG FI BER OPTIC TRAI LER 2
--0) LOS ALAM TGS CA 90720 LRV NE. CA 92618
(714) 828- 7000 '
(949) 279- 8826
12- ORA-5-/44. 4 IN SAN CLEMENTE, SAN JUAN CAP, BC TRAFFI C SPECI ALI ST NGUYEN, |RVI N $4, 297,433 03/ 06/ 18 26%
12- 0R0704 M SSION VI EJO, LAGUNA NI GUEL, LAGUNA 638 W SOUTHERN AVE 3251 1/4 UNI VERSI TY $458, 122 835 gg; 12 11%
HLLS, LAKE FCREST, IRVINE, TUSTIN. DRI VE
SANTA ANA, ANAHEI M FULLER 714} 974- 1190 I RVINE, CA 92612 SUSPENDED
REMOVE AND REPLACE PAVEMENT ( ) ) (949) 279- 8590
12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLI AM $3,210,000 07/12/16  100%
12-0716U4 GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E BI RCH STREET $3, 144,238 07/29/16
LM 6212- (019) 15700 TUSTIN VI LLAGE $0  12/22/20 93%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 39-. 6/ 22. 2 I N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG $1, 666, 661 12/ 13/ 17 0%
12-0Mb204 ANAHEI M AND LA HABRA AT VARI OUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. $0
-0 CYPRESS STREET.
MODI FY SI GNALS, ADD SAFETY LIGHTING N VERSIDE  CA 92504
HB1 (951) 710- 1000
12- ORA-39-5. 7/ 14. 4 "] N ORANGE COUNTY, | N HUNTI NGTON H GHLAND CONSTRUCTION, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
12- ON7104 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE WAY, $0 10/ 27/17 0%
SNHG- P039- (032) (BEACH BLVD), AT CENTER AVE AND AT WB TRAI LER #2 $0 07/20/18
-0 ROUTE 91 RAWPS' O;;\ZKfSSC?122868 I RVINE, CA 92618
- 1- MODI FY SI GNALS 2- REFRESH (714) 538- (949) 279- 8826
12- ORA-39-9. 8/ 10. 5 I N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, EMAM KANMRAN $1,848,744 11/01/ 16 0%
12- 0H2704 M SOUTH OF BEVER PLACE TOO0.1 M I NC. 15700 TUSTI N VI LLAGE $143,410 11/28/16 8%
AO(\‘;‘* PO39- (31E) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #1 $0 01/30/18
o REHABI LI TATE DRAI NAGE SYSTEMS,
IRVINE CA 92618 (T;Ji;;; 259%423780 SUSPENDED
HA42 (949) 299- 1400
12- ORA- 39- 12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5, 871,030 09/ 25/ 17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH P039- (033) N LA M RADA $0
-0 PAVEMENT REHABI LI TATI ON FROM CORONA ~ CA 92879
(951) 736- 7600
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, VESTM NSTER, | NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17 91%
12- 0Q0304 STANTON AND ANAHEI M FROM PCH TO CONCRETE 15700 TUSTI N VI LLAGE $610, 223 8;5 (2)25 1; 90%
STANTON AVE. 313 E ORANGE GROVE BLVD #290 Y
CONSTRUCT PCC CONCRETE BUS PADS ON
PASADENA CA 91104 (Tgi; 2'7902522780
(909) 628- 9310
12- ORA-55-1. 2/ 17. 9 I N ORANGE COUNTY I N VAR QUS Cl TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $12, 144,655 01/10/17 58%
12- OM6004 VARI QUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERS TY $5, 957,027 01/30/17 49%
ACHS- NHPO- (505) 8 OF ROUTE 1 TO ROUTE 55/ 91 SR VE #2 $0 12/07/18
-- BALDW N PARK CA 91706 '
0 SEPARATI ON. I RVINE, CA 92612 SUSPENDED

HB1

UPGRADE SAFETY DEVI CES (626) 960- 8502

(949) 279- 8638
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERIC $3, 536,910 09/ 04/ 14 0%
ﬁlﬁb?%gg?(ose) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 665, 6;2 22; gg; 1;1 0%
O 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO AND H LLS CA 91364 SUl TE100
GLENWOOD DRI VE AND FR (Um818D)L206-9990 I RVINE, CA 92612 PLANT EST
s H GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S
12- ORA-57-11. 0/ 19. 6 IN OC, | N ORANGE, ANAHEI M PLACENTI A AUTOBAHN CONSTRUCTI ON | NC. WJ, ADRI AN $5, 211, 347 08/ 08/ 17 72%
12- 0QB604 & FULLERTON FROM 0.2 MLE S OF 933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $5, 141, 3;8 82; gg; i; 96%
CHAPMAN AVE UC TO ASSOCI ATED RD UC CRANGE CA 92867 DRI VE
REPLACE BROKEN SLABS, GRI ND, I RVINE, CA 92612
(714) 769- 7025 (949) 279- 8488
HML
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 627,778 09/19/17 54%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 344, 128 125 (1)25 g 82%
H GHWAY REPLACEMVENT PLANTI NG VAY, #4
SANTA ANA CA 92705 TUSTIN. CA 92780
(714) 641- 4700 (949) 2%9- 8438
HB4N
12- ORA-57- 16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOMK, JOHN $1, 465,443 02/ 15/ 18 5%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $20, 7;8 82; 83; ;g 1%
I N PLACENTI A TO LAMBERT ROAD VAY, T4
UNDERCROSSI NG | N BREA SANTA ANA ~ CA 92705 TUSTIN, CA 92780
BN H GHWAY REPLACEMENT PLANTI NG (714) 641- 4730 (949) 279- 8511
12- ORA-73-8.7/12. 6 IN CITY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 INSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $717,475 02/11/16 86%
NHP- PO73- (115) E $0 06/30/18 0
s TECH GROUP | NC VAY, TRAI LER #2
3780 MANSELL RD #400 I RVINE, CA 92618 OVER RUN
HB4N ALPHARETTA, GA 30022 (949) 279- 8826
(678) 232- 2341
12- ORA- 73-13. 2/ 27.6 IN OC, IN LAGUNA NI GUEL, LAGUNA AUTOBAHN CONSTRUCTI ON | NC. KI NALY, STEVE $967, 710 02/ 26/ 18 0%
12- 0Q2604 BEACH, NEWPORT BEACH, |RVINE, COSTA 933 N. BATAVI A ST. 3251-1/4 UNI VERSI TY 23 835 S% 12 0%
MESA AT VAR LOCATI ONS FROM PACI FI C CRANGE  CA 92867 DRI VE, #1
PARK DR UC TO RTE 73/405 S I RVINE, CA 92612 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-73-22.5/25. 7 IN ORA CO I N I RVINE AND NEWPORT R J. NOBLE COMPANY $6, 291, 602 12/ 01/ 17 0%
12- 0MD604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE $0  12/18/17 0%
ACNH PO73- (126) B TO RED HILL AVE OC $0
-0 RESURFACI NG AC PAVEMENT ON FWY, & ORANGE ~ CA 92865

(714) 637- 1550

HA22
12- ORA-74-2.9/5 SR-74 BETWEEN EAST OF ANTONIA PKWY/  CHUMD CONSTRUCTI ON | NC NANJAPPA, BEN $4, 964,309 09/ 06/ 16 50%
12-0L7204 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE Y, $4, 585,880 09/28/16 91%
HSST-P - -( )P CONROCK ENTRANCE ( PM 5. 06) TRAI LER #1 $0 02/14/19
406-2 E-() CONSTRUCT 4- FOOT Rl GHT SHOULDER, BALDWN PARK ~ CA 91706 I RVINE, CA 92618

(626) 960- 9502
(949) 279- 8840

HB1

12- ORA-74-/1. 6 IN SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, |NC. NADERI, ARSALAN $818,022 09/22/15  64%

hﬁb?:ffﬂlffl( ' TY LIMT 8122 COMPTON AVE. 15700 TUSTIN VI LLAGE $727, e WiAse sow
HI GHWAY REPLACEMVENT PLANTI NG VAY TRi4

9062- E -() LCS ANGELES CA 90001

TUSTIN, CA 92780

(323) 581- 8200
(949) 279- 8447

HE12
12- ORA- 90- . 6/ 8 IN ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROCZ $4, 422,746 12/ 29/ 17 17%
i&?ﬁégg-(ms) - DRI VE IN LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, I NC. 3251 1/4 UNI VERSI TY $67, 5;8 8;; 23; ig 2%
) PLACENTI A 16351 CONSTRUCTI ON Cl RCLE VES DRI VE #1
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 'SZ;NZQCQSZ?H
HB71 (949) 252- 0441 (949) 279-
12-ORA-91-.8/6. 1 IN OC, I N BUENA PARK, FULLERTON & ALL AVERI CAN ASPHALT Pl RZADEH, BEHROCZ $974, 781 04/ 09/ 18 0%
12- 0Q7704 ANAHEI M AT VARI OUS LOCATI ONS FROM PO BOX 2229 3251 1/4 UNI VERS TY 28 04/27/18 0%
VALLEY VI EW ST OC TO RTE 91/57 SEP DRI VE, #1
CORONA  CA 92878 ’
REMOVE AND REPLACE RHVA ON RAMPS, IRVINE, CA 92612
(951) 736- 7600 (949) 279- 8505
12- ORA-91-.9/5. 4 IN ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1,421,370 03/ 20/ 17 36%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUTE A 15700 TUSTI N VI LLAGE $1, 256, 9:3 2‘1‘5 88; % 88%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4
0.2 MLES EAST OF STATE COLLE SANTA ANA ~ CA 92705 TUSTIN, CA 92780
REPLACEMENT HI GHVAY PLANTI NG (714) 641- 4730 (949) 279- 8438

HE13
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-2.6/10. 1 I N ORANGE COUNTY, RTE.55AT PM 5.8 PETERSON- CHASE GENERAL YACOUB, MOHAMAD $2, 441,429 04/ 11/ 17 96%
12-0P7604 TOL6. 10; RTE. 57 AT PM 2.61 TO 10.09; ENG NEERI NG CONSTRUCTI ON, | NC. 6521 MARI NE WAY $2;$i°>;g'§gg 8;1; gg; 1; 97%
RTE. 241 AT PM 38.84; RTE. 405 AT PM 16351 CONSTRUCTI ON Cl RCLE VES | RVINE, CA 92618 ’
8. 48 (949) 279- 8433
TH S PRQJECT CONSI STS OF PATCH NG I RVINE  CA 92606
(949) 252- 0441
12- ORA-91-5.2/6. 4 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, W LLIAM $2, 637,895 02/ 21/ 18 1%
12- ON0904 PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 15700 TUSTI N VI LLAGE $1,706 03/20/18 0%
ACNH X059- (076) CCLLEGE BOULEVARD UNDERCROSSING AND o VAY #4 $0 05/17/19
-0 ON ROUTE 57 FROM LA PALMA AV TUSTIN, CA 92780
22 ROADSI DE SAFETY | MPROVEMENTS (949) 470- 0500 (949) 279- 8438
12- ORA-91- 8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL COl NSTRUCTORS | NC NAJM ELI E $4, 428,918 12/21/16 89%
12- 0M5104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE WAY $3,918,198 01/11/17 9
ACHS- NHXO- (907) 3 : $0 06/30/18 8%
- NHXO- (907) I NSTALL ADDI Tl ONAL LI GHTI NG AT TRAI LER #2
--() FONTNA CA 92335

I RVINE, CA 92618

(909) 356- 8880
(949) 297- 8826

HB1
12- ORA-133-9.5/9.5 I'N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS | NC MATI NPOUR, HAM D $13,902, 266 01/ 05/ 16 70%
12- ON1104 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE WAY #1 $14, 048,742 02/03/16 93%
NHP- X059- ( 064) E DEEP | NJECTI ON GROUTI NG. LRV NE. CA 92618 $0 02/28/19
--0) STANTON CA 90680 949) 279 8601
(714) 828- 4882 (949) 279-

HA23
12- ORA-142-.8/2.9 I'N ORANGE COUNTY | N BREA FROM ROUTE R.J. NOBLE COVPANY YACOUB, MOHAVAD $3,517,148 11/ 16/ 17 32%
}T\(Z::;Ng(l)gg (016) E 90/ 142 TO BREA HILLS AVENUE PO BOX 620 6521 MARI NE WAY, #1 $173, 1;3 (1)55 gg; 1; 5%

i i RESURFACE CONVENTI ONAL HI GHVWAY
0 ORANGE  CA 92856 IRVINE, CA 92618

(714) 637- 1550 (949) 279- 8433

HA22

12- ORA-241-18.1/33.7 IN OC AT VARI QUS LOCATI ONS ODONNELL CONSTRUCTION, INC.  BLANCO, CHRI S $405,213 02/ 08/ 18 0%

12- 0Q2504 METHACRYLATE DECK SEAL TREATMENT 559 W COVI NA BLVD 6521 MARI NE WAY, #1 :g 83; gg; ig 0%
SAN DI MAS CA 91773 I RVINE, CA 92618

(949) 533- 8783 SUSPENDED

(909) 394- 4510



State of California Department of Transportation Page 162

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-2. 6/5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON I NC YI I, JAVES $17,706,775 11/29/16 47%
iZ-ON?f/gg_(z%)z TO 2100 S. OF JAVBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $13, 309, 8;3 155 iéj 12 750
oS REPLACE K- RAIL & EXTEND SB AUX VAY, #2
--() BALDW N PARK CA 91706 TUSTI N CA 92780
(626) 960- 9502 949) 279- 8560
HB1 (949) 279-
12- ORA- 405-8. 4/ 8. 4 I N ORANGE COUNTY | N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 634,159 10/ 14/ 15 95%
éé}\ﬂ“ﬁf“_( 14 HLL AVE. OC 6 CUSHI NG SUI TE 200 3251-1/4 UNI VERSI TY $9, 563, 923 (1)85 gg; ig 98%
STABI LI ZE EMBANKMENT | N RED HI LL DR. TRLR#3
297-8 10- (E) IRVINE CA 92618 CRVINE. CA 92612
--() (949) 753- 1414 949) 279 8638
HB1 (949) 279-
12- ORA- 999-/0 I'N ORANGE COUNTY | N ROUTES 01, 133, SERVI TEK SOLUTI ONS I NC NAJM ELI E $826,977 12/29/15  100%
hﬁb?)’\(lgéslf(OGS)E 142 AND 74 11301 1/2 SOUTH STREET 6533 MARI NE VAAY, $822, 823 8‘115 gg; 12 99%
I NSTALL TMS EQUI PMENT AND TRAFFI C
--() o CERRI TOS, CA 90703 TRAILER #2

I RVINE, CA 92618 OVER RUN

(626) 277- 1650
(949) 279- 8826

Totals: Authorized Final Amt: $312, 626, 314 Completed to Date: $246, 572, 759 Work This Month: $291, 382
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01-DN-101-12.5/15.5
01-DN-101-14.8/15.1
01- DN-101-20. 0/ 28
01-DN-101-21.2/0
01- DN-101-26.1/26.8
01-DN-101-/15.5

01- HUM 36-.9/. 4

01- HUM 36-29. 0/ 30
01- HUM 96-3.4/35.9
01- HUM 96-7.8/8

01- HUM 96-7.8/8

01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24
01- HUM 96-24. 2/ 44. 2
01- HUM 96-43.7/0
01- HUM 96-6.2/6.6
01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32
01- HUM 101-28.5/33.6
01- HUM 101-29.4/0
01- HUM 101-40.5/ 42
01- HUM 101-58. 8/ 65.6

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 0OHO504
01- 0Q0304
01- 04904
01- 0H6904
01- 0X®@204
01- 08504
01- OE3604
01- 0Q0804
01- 08404
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 08204
01- OF8504
01- 0H4904
01- 08304
01- 06404

Page
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01- HUM 101- 68. 2/ 93
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-131.7/0
01- HUM 101-8.5/22. 4
01- HUM 101-/89.1

01- HUM 101-/13

01- HUM 169- 15. 0/ 30
01- HUM 169- 28. 0/ 32
01- HUM 211-77.2/78.5
01- HUM 254-.8/43.1
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01-JUM 299-24.2/0
01- LAK-29-9.7/10

01- LAK-29-12.0/ 15
01- LAK-29-34.1/34.5
01- LAK-29-41.4/0

Statement of Ongoing Contracts - Index

Contract

01- 0&3504
01- 415004
01- 0B4204
01- 0B4304
01- OF8604
01- OF5204
01- 0G5204
01- OH1004
01- 0HO204
01- 0304
01- OHO704
01- 430604
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 0H4304
01- 0C7504
01- 0HO604
01- OE6404
01- 0B6904

Page
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01- LAK-175-17.4/23.6
01- LAK-175-/44.1

01- MEN-1-34.4/38.4
01- MEN-1-38.5/40.5
01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0

01- MEN-1-/55

01- MEN-1-/38.5

01- MEN- 20- 33.6/38.5

01- MEN-20-36.4/0
01- MEN-101-3.7/5.3

01- MEN- 101- 24
01- MEN- 101- 33

01- MEN- 101- 37.
01- MEN- 101- 43.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.
01- MEN- 101- 50.
01- MEN- 101- 64.

. 5/ 24.

.0/ 42
0/ 40
2/0

0/ 82

0/ 50.
0/ 50.
3/ 47.
2/ 47.
1/ 84.

3D W N 00

Statement of Ongoing Contracts - Index

Contract

01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G7304
01- OF9504
01-0J0904
01- 0Q0704
01- 0404
01- 0B5004
01- 0G6604
01- OH7604
01- 0H4204
01- 0G7904
01- 262064
01- 262054
01- 262034
01- 262044
01- 402814
01- OH1104

Page

© O O O O O 00 0 0 o

[ S S N ol i i e e e e
P P B R B P O O O O O O



Cnty Rt Pm

01- MEN-101-87.5/0
01- MEN-101-93.2/93.2
01- MEN-101-93.4/93.5
01- MEN-101-97.1/0
01- MEN-101-104.7/105.3
01- MEN-101-.1/T106.8
01- MEN-101-89.2/0
01- MEN-128-.5/1.5
01- MEN-128-39.7/0
01- MEN-128-/5

01- MEN-162-.1/9

01- MEN-162-16.1/0
01- MEN- 162-/16. 2

01- MEN-162-/0
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-1.4/1.8
01- MEN- 253-/17. 2

01- MEN-253-/13

01- MEN-999-/0

01- VAR-101-84.0/85.5

01-VAR--/0

Statement of Ongoing Contracts - Index

Contract

01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- OH7204
01- 0C3704
01- 0HO804
01- OH7104
01-0J1004
01- OF0204
01- 0B5504
01- 0004
01- 0H9804
01- 0G7804
01- 0H2104
01- 0B5604
01- 06804
01- OH1304
01- 0C4304
01- OH1204
01- 0B8204

Page
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13
13
14
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14
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15
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01-VAR--/0
01-VAR--/0
02- LAS- 70-/ 3.
02- LAS- 299-/4

02- LAS-395-47.0/56.5

02- LAS- 395- 49
02- PLU- 70-. 1/
02- PLU- 70- 14.
02- PLU-70- 27.
02- PLU- 70- 50.
02- PLU-70- 61.
02- PLU-70-/0
02- PLU- 89-11.
02- PLU- 89- 30.
02- PLU-147-8.
02- PLU-910-/0
02- SHA-5-.1/0
02- SHA- 5-4. 9/
02- SHA-5-39.5
02- SHA-5-/0
02- SHA-44-4.6
02- SHA- 151-5.

8
T

.6/0
.2
9/0
4/ 0
6/51.7
7/63.5

6/24.5
2/30.5
9/9.3

5.1

/40.8

/6.4
5/5.8

Statement of Ongoing Contracts - Index

Contract

01- 0C5904
01- OH7304
02- 2H6104
02- 3H1504
02- 3H1304
02- 4E6904
02- 1H7604
02- 1C7504
02- 3H7504
02-2C0904
02- 1H7504
02- 3H1004
02- 3H0904
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
02- 378904
02- 4H3704
02- 368414
02- 4F79U4

Page
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02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA-299-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SI1S-5-2.7/11. 4
02-SI1S-5-7.2/0

02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3
02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65

Statement of Ongoing Contracts - Index

Contract

02- 3H2004
02- 4E0204
02- 3H5104
02- 1H8804
02- 1H9404
02- 4G6504
02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
02- 0H2004
02- 3E7204
02- 4Q03U4
02- 0H0904
02- 4&x2504
02- 2H5104

Page
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02-TRI -299-9.5/10.5

02- TRI - 299- 20. 2/ 20. 7
02- TRI - 299- 23
02- TRI - 299- 25
02- TRI - 299- 36
02- TRI - 299- 39

.3/0

.7/29. 4

.0/ 44

.2/39.2

02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03- BUT-70- 17.
03- BUT- 70- 35.
03- BUT- 70-41.
03- BUT- 70- 46.
03- BUT-162-7.
03- BUT- 191- 6.

0/ 19.
7148
5/ 41.
0/ 47
7/12.
8/8.6

03-COL-20-5.1/12.5

6

Statement of Ongoing Contracts - Index

Contract

02- 3H8804
02- 0H3304
02- 2H7404
02- 3H1604
02- 3H7804
02- 3H3804
02- 43804
02- 3H1404
02- 1H8504
02- 0HO304
02- 1H8004
02- 4E6704
02- 3H7204
02- 0H5204
02- 3H2204
03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 0G7304
03- 3F7604
03- 3H1604

Page
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03- COL- 20-32.9/39.3
03-COL-45-28.8/33.1

03-COL-45-/0
03- ED- 49- 11.
03- ED- 49- 16.
03- ED- 49- 24.
03- ED- 49- 37.
03- ED- 50- 15.
03- ED- 50- 18.
03- ED- 50- 21.
03- ED- 50- 22.
03- ED- 50- 33.
03- ED- 50- 36.
03- ED- 50- 37.
03- ED- 50- 37.
03- ED- 50- 43.
03- ED- 50- 48.
03- ED- 50- 75.
03- ED- 50- 28.
03- ED-50-/0

03- ED- 89- 13.
03- ED- 89- 16.

3/11.

9/0
0/0

3/ 37.
4/ 18.

5/0

5/ 34.
3/ 66.
9/ 36.
6/ 38.
6/ 37.
6/ 37.

6/ 50
8/ 49

4/ 77.
8/ 39.

5/ 14.
0/ 16.

o O O N 01 B

Statement of Ongoing Contracts - Index

Contract

03- 0G7404
03- 04204
03-4H2104
03- 3H7604
03- 3H9904
03- 0F3104
03- 2H5304
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03- 3H2304
03- 3H0204
03- 3H1104
03- 3H1004
03- 3H1204
03- 3H2404
03-3C3804
03- 0G7504
03- 4H3404
03- 2H4404
03- 3H3604

Page
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03- ED- 193- 10. 1/ 10.
03- ED- 193- 23. 3/ 23.
03- ED- 193- 26. 4/ 26.
03-GLE-5-/0
03- GLE- 162- 37. 6/ 54

03- GLE-162-45.1/45.1
03- GLE-162-82.0/81. 6

03- NEV- 49- 22. 5/ 22.
03- NEV- 49-22. 7/ 22.
03- NEV- 80- 12. 5/ 21.
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 19. 0/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV- 80- 24. 7/ 24.
03- PLA-20-42.8/0

03- PLA-65-5.0/6.6
03- PLA- 65- 23. 6/ 23.
03- PLA-80-31.8/0

03- PLA- 80- 34. 6/ 34.
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0

03- PLA- 80-50. 7/ 51

1
3
4

A W N N O

Statement of Ongoing Contracts - Index

Contract

03- 2F7204
03- 2H8904
03- 3H1304
03- 2F0704
03- 0G7604
03- 08604
03- 036204
03- 2H8804
03- 2H9604
03- 3H0504
03- 1H2604
03- 3F9204
03-2H4704
03- 2H9804
03- 4H2304
03- 0H26U4
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H6804

Page
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03- PLA-80-54.7/54.7
03- PLA-80-/0
03- PLA-80-/0
03- PLA-174-2.3/2.5
03- PLA-193-9.8/9.8
03- SAC-5-22.5/23.6
03- SAC-5-23.8/0
03- SAC-5-/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4
03- SAC-50-12.1/23.1
03- SAC-50-/0
03- SAC-50-/0
03- SAC-51-4.0/0
03- SAC-80-.4/ .4
03- SAC-80-/0
03- SAC-99-/0
03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8.2
03-SIE-49-2.4/2.6

Statement of Ongoing Contracts - Index

Contract

03- 1H4904
03-1G1304
03-4H0104
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03- 3H3704
03- 4F4404
03-1G1204
03- 3F5704
03-0Gr7704
03- 1H8804
03- 1G1404
03- 0H2504
03- 2H7404
03- 08804
03- 0F3514
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304

Page
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03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-20-/0

03- SUT-99-27.7/32.6
03- VAR- 5-16.9/22.8
03- VAR- 20- 17. 0/ 17
03- VAR- 20-42.4/45. 1

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 5-10. 5/ 26
03-YOL-16-1.5/1.7
03- YOL- 16-20.7/20.8
03-YOL-80-5.8/5.8

Statement of Ongoing Contracts - Index

Contract

03- 2H7904
03- 2H5604
03- 3H7404
03- 2H9904
03- 3H3504
03- 2H8304
03-4H2704
03- 1F9704
03- 2H8504
03- 3H2504
03- 3H4304
03- 3H0404
03- 3H2904
03- 3H2204
03-0G5104
03- 3H2004
03- 0404
03- 3H8104
03- 0G7204
03- 3H1504
03- 2H7704
03- 3H3804

Page
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40
40
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41
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41
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03- YOL-84-13.3/15.7
03- YOL- 113-/15
03- YOL-128-3.6/3.7
03-YOL-128-/0
03- YOL-999-/0
03- YUB-20-1.2/1.3
03- YUB- 20-/3. 3
03-YUB-49-6.1/6.7
03-YUB-70-/0
04- ALA-13-4.4/ 4.4
04- ALA-13-6.4/9
04- ALA-24-4.4/6
04- ALA-24-5.1/6. 2
04- ALA-24-1.8/4.4
04- ALA-61-18.5/0
04- ALA-80-1.8/0
04- ALA-80-3.8/8
04- ALA-80-4.6/5.7
04- ALA-84-22.9/25.7
04- ALA-92-5.1/5.8
04- ALA-123-.2/.2
04- ALA- 185-.4/3.2

Statement of Ongoing Contracts - Index

Contract

03- 2H2604
03- 0H2704
03- 2H7804
03- 4H3304
03- 0G7104
03- 1H3504
03- 2F0804
03- 2H9504
03- 4H1504
04- 4K4704
04- 2K1804
04- 4K7404
04- 294944
04- 2K1304
04-0J2904
04- 014114
04- 0Q6004
04- 42304
04-297624
04- 2G3624
04- 2K4604
04- 4K5604
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04- ALA-262-.7/.7

04- ALA-580-1.0/0

04- ALA-580-41.4/0
04- ALA-580-44.2/44. 4
04- ALA-580-46. 0/ 46. 8
04- ALA-580- 26. 8/ 27. 2

04- ALA-580-/8

04- ALA-680-19.3/19.5
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6.8/21.8

04- ALA-680-/4

04- ALA- 680-/ 100

04- ALA-880-2.4/2. 4
04- ALA-880-2.9/27.3
04- ALA-880-11.8/27.5
04- ALA- 880-18.4/18.4
04- ALA- 880-20.4/22.9
04- ALA- 880-28.4/29. 2
04- ALA- 880-32.9/33.9

04- ALA-980-/0
04-CC-4-.1/9.9

Statement of Ongoing Contracts - Index

Contract

04- 334804
04- 0K2804
04- 4H2604
04- 4G7904
04- 1A6724
04- 4G8004
04- 3G9U4
04- 1Q4704
04- 2537H4
04- 430564
04-4G1154
04- 36034
04- 0K2904
04- 1SS434
04-2J0704
04- 4H5804
04-172454
04- 4H0104
04- 0A7104
04- 4A8104
04- 0P5604
04- 1K5904
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04- CC- 4- 23. 6/ 25. 2
04- CC- 4- 34. 4/ NB4. 4

04-CC-4-/T31.5
04-CC-24-8.0/9.1
04- CC-80-/10.1

04-CC-242-1.6/1.6

04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04-MRN-1-.1/.1

04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 9.
04- VRN- 1- 9.

04- MRN- 1-10. 9/ 10.9
04- MRN-1-10.9/0

2/0

1/50.5

6/0

717.
8/7.

0/8
1/0

2/ 8.
8/ 9.

8/0

8
8

Statement of Ongoing Contracts - Index

Contract

04-2J0304
04- 437004
04- 4804
04- 4K5904
04- 433404
04- 433104
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 0Q2604
04- 4Q2604
04- 4K2404
04- 452204
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04- MRN-1-11.5/11.5
04- MRN- 1-22. 8/ 22. 8
04- MRN- 1- 33. 4/ 33. 4
04- MRN- 1- 35. 3/ 35. 3
04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.7/12
04- MRN- 101- 15. 4/15. 4
04- MRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN- 101-/26. 8

04- MRN-101-/0

04- MRN-131-3.9/4. 4
04- NAP-12-/3.3

04- NAP-29-1.0/9.9
04- NAP- 29-11.9/0

04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP- 29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-9.2/9. 4
04- NAP- 121-14.8/14.8

Statement of Ongoing Contracts - Index

Contract

04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 0Q6204
04- 44604
04- 3&x2104
04- 2641A4
04- 4H6904
04- 44904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04-3J7404
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04- NAP-121-16.7/16.9
04- NAP- 121-17.4/18.3
04- NAP- 128-17.9/17.9
04- NAP-128-/0
04-SCL-9-/4.8
04-SCL-17-.1/1
04-SCL-17-2.8/7.5
04-SCL-17-3.0/3.1
04- SCL-35-9.5/9.5
04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-2.0/4.6
04- SCL- 85-19.9/20. 2
04- SCL-101-.8/.9

04- SCL- 101-28.5/40.7
04- SCL- 101-52.0/52.6
04- SCL-101-5.1/5.1
04- SCL- 152-6.1/35.2
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL-237-3.0/3

Statement of Ongoing Contracts - Index

Contract

04- 1K8004
04- OP1404
04- 2404
04- 130204
04- 4K2704
04- 4J5804
04- 0K9504
04- 4K4104
04- 4K7104
04- 4K6404
04- 4K8004
04- 4K9304
04- 4904
04- 48304
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 4H8604
04- 2A4414
04-1G8704
04- 0P5204
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04- SCL- 237-/.2

04- SCL-280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3

04-SF-1-5.9/6.3

04- SF- 35- 2.
04- SF- 80- 5.
04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.

0/3.2
6/7.6
0/ 70
8/7.9
2/8.6
3/0

6/8.9

04- SF-101-/Mb. 4
04- SFO-80-/7.8
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.

5/ 15
0/ 17
2/ 39
6/ 40
4/ 48

1
.5
T
1

Statement of Ongoing Contracts - Index

Contract

04- 236604
04- 1K5204
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 1A9044
04- 2K5504
04- 34424
04- 34454
04- 2K9604
04- 0K6914
04- 013584
04- 013524
04- 0Q6304
04-2J38704
04- 4365504
04- 0P1604
04- 4K4604
04-1123H4
04- 2K9104
04- 4H2104
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04-SM 1-44.0/44. 1
04- SM 1-43.7/46.5
04-SM1-/0
04- SM 35-9.8/9.9
04-SM 35-11.5/11.4
04- SM 35-13.1/13.1
04- SM 35-28. 7/ 30
04- SM 82-1.4/25.1
04-SM+ 84-8.7/7.8
04- SM 84- 12. 0/ 12.
04- SM 84- 15. 4/ 16.
04- SM 84- 16. 3/ 17.
04- SM 84- 28. 8/ 29.
04-SM 92-.9/.9
04- SM 92- 14. 4/ 18.
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10

w o = O

(o]

Statement of Ongoing Contracts - Index

Contract

04- 438504
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 435514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04-1J5204
04- 0P1504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
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04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280- 20. 4/ 20. 4
04- SM 380-5.9/6.8
04- SOL- 29-. 8/ 3
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11. 3/12.9
04- SOL-80-17.1/17.1
04- SOL- 80-31.3/32.9
04- SOL-80-/44.7
04- SOL-780-6.8/7.3
04- SON- 1-19.6/0
04- SON- 1-30.5/0
04- SON-12-9.6/0
04- SON-12-17.6/18.5
04- SO\ 12-17.7/18.2
04- SON- 12- 19. 0/ 28
04- SO\ 12-15.5/ 16
04- SON- 101-29. 3/43. 4
04- SON- 101-33.4/34.8
04- SON- 101-37.1/37.2

Statement of Ongoing Contracts - Index

Contract

04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204
04-4G5104
04- 0Q6104
04- 44504
04- 459204
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 4K4504
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04- SON-101-/4.5

04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON- 128- 16.

04-VAR--/0
04-VAR--/0

05- MON- 1- 8. 0/ 23

05- MON- 1- 23.
05- MON- 1- 28.
05- MON- 1- 45.
05- MON- 1-47.
05- MON- 1-72.
05- MON- 68- 1.
05- MON- 68- 3.
05- MON- 68- 4.
05- MON- 68-17. 4/ 18

05- MON- 101- 32. 0/ 101. 4

0/ 45.
2/ 28.
5/ 45.

0/ 58

2/ 81.
6/ L4.
9/ 10.
0/ 18.

0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.
2/ 16.

[ e I S

N W N - 01

05- MON- 101-47.7/53. 9
05- MON- 101-53. 9/57. 1

Statement of Ongoing Contracts - Index

Contract

04- 2640N4
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04- 4K2004
04-0J0004
04- 4A6704
05- 1H7804
05-1J3404
05-1J1104
05-1J1304
05- 133204
05- 1C9904
05- 14504
05- 1H3804
05- ON1904
05- OF7004
05-1J7204
05- 1E0604
05- 1G3804
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05- MON- 101-91. 2/ 99. 2
05- MON-101-/0

05- MON-156-.1/1.1
05- MON-183-2.0/8.6
05- MON- 198-22. 4/ 22. 8
05-SB-1-/19.3

05- SB-101-1.6/4

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB- 101- 36. 6/ 36. 6
05- SB-101-/91

05- SB-101-/13.5

05- SB-135-/1

05- SB-144-/0

05- SB-192-8.0/12.5
05- SB- 246-12. 3/ 16.7
05- SBT-101-4.6/6.9
05- SBT-101-5.2/5.3
05- SBT-129-/2.6

05- SBT- 156- 10. 0/ 18. 4

Statement of Ongoing Contracts - Index

Contract

05-0161H4
05- 139104
05- 132804
05- 1G3904
05- 1C6604
05-1F7104
05-1J6504
05- 44824
05-1C9704
05- 136204
05- 00714
05-1H6704
05-1J7304
05- 136304
05- 1G5604
05-1J6404
05- 136604
05- 0C6404
05- 132004
05- 136804
05-1H0704
05-1C8404
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05-SCR-1-3.7/3.9
05-SCR-1-7.5/17.4
05-SCR-1-/0
05- SCR-9-11.0/11
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-9. 8/10. 8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05-SLO 1-64. 0/ 66.9
05-SLO 1-/0
05-SLO 1-/0
05-SLO 41-11. 3/ 16
05-SLO- 41-/0
05- SLO 46-37.6/40.4
05- SLO 46- 46. 0/ 50. 2
05- SLO 58-6. 9/ 30
05- SLO 101-.8/69.3
05- SLO 101-46. 0/ 50. 7
05- SLO- 101-50. 7/ 58. 8
05- SLO 101-63.2/69.3
06- FRE- 5- 15. 8/ 62. 3

Statement of Ongoing Contracts - Index

Contract

05- 1H7304
05- 1C1004
05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 0T5404
05- 492804
05-1G3504
05- 1G35A4
05- 132604
05- 1G3204
05- 330764
05- 330784
05-1J5204
05-1J7404
05- 1H4004
05- 133004
05- 0Q0404
06- 0U9804
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06- FRE-5-/10
06- FRE-33-/0
06- FRE-41-33.1/33.4
06- FRE- 41-22.8/23.7
06- FRE-41-29.3/33.4
06- FRE-63-2.0/ 4
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE- 168-1.7/9.5
06- FRE- 168- 11. 8/ 18.
06- FRE- 180- 36. 2/ 38.
06- FRE- 180- 57. 9/ 62.
06- FRE- 180- 62. 6/ 66.
06- FRE- 180- 74. 1/ 78.
06- FRE-198-3.3/0
06- KER-0-/0
06- KER-5-43. 3/52. 8
06- KER- 5-/ 87
06- KER- 14-58. 3/ 62. 3
06- KER- 33-14. 7/ 17.9
06- KER- 33-27. 0/ 34.2

D W A~ N O

Statement of Ongoing Contracts - Index

Contract

06- 0V5004
06- 0K8004
06- ON9904
06- 0T3204
06- 0Q6304
06- 0vV2104
06- 0W2504
06- 0K2904
06- 2HT104
06- OE3504
06- 0V2304
06- 463804
06- 0QR104
06- 342564
06- 342534
06- OWr304
06- 0S6104
06- 0X5104
06- 0X4604
06- 457114
06- 0vV2204
06- 0V2504
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06- KER-33-/0

06- KER- 46- 7. 3/ 19. 3
06- KER- 46- 30. 5/ 33. 5
06- KER- 46- 57. 3/ 57. 8
06- KER- 58- 55. 4/ 59. 7
06- KER- 58-/6

06- KER- 65- 1. 6/ 25. 2
06- KER-99-. 3/15.9
06- KER- 99- 10. 5/ 20. 5
06- KER- 99- 26. 8/ 0
06- KER- 99-49. 3/ 57.6
06- KER-99-/57.5

06- KER-155-1.1/1.9
06- KIN-5-9.0/26.7
06- KIN-5-/9
06-KIN-33-/7.7
06-KIN-33-/7.8

06- KIN-41-40.6/41.1
06- KIN-198-8.9/10.1
06- KIN-198-15.5/0
06- KI N-198-16. 5/ 17. 2
06- KI N-198-18.4/0

Statement of Ongoing Contracts - Index

Contract

06- 0V3004
06- OWr404
06- 442544
06- 0K4604
06- 034704
06- 0V1904
06- 0U9904
06- 0S6204
06- OR1404
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0P2904
06- 0X4704
06- 0354904
06- 0V2404
06- 0T9504
06- 416014
06- 325514
06- 0QB204
06- 487514
06- 0T5104
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06- MAD- 41-36.1/44.8
06- MAD-41-.1/32.4
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0- 37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-15. 1/ 18
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL-99-/53.9
06- TUL- 190-20. 9/21.2
06- TUL- 190- 15. 1/16. 9
06- TUL- 190-/8
06- TUL- 198-10. 4/11. 2
06- TUL- 198-11.7/19.7
06- TUL-216-1.9/2.9
07-LA-1-2.7/12.1
07-LA-1-11.5/26
07-LA-1-23.9/26.1
07-LA-1-35.2/59.9
07-LA-1-41.7/41.7
07-LA-1-41.8/42.8

Statement of Ongoing Contracts - Index

Contract

06- OW6704
06- 0U7104
06- 0Q6104
06- 0T8004
06- 0804
06- 434014
06- 0Q2604
06- 332214
06- 471504
06- 0X5004
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714
07-290804
07- 309904
07- 3VB204
07-3WL204
07- 3P7904
07-1XC204
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07- LA-1-46
07-LA-1-50
07-LA-1-51
07-LA-1-/2
07-LA-1-/0
07-LA-2-10
07-LA-2-14
07-LA-2-20
07-LA-2-17
07- LA-5-1.
07- LA-5-1.
07- LA-5-2.
07- LA-5-4.
07- LA-5-5.
07- LA-5-6.
07-LA-5-13
07-LA-5-13
07-LA-5-16
07-LA-5-18
07-LA-5-18
07-LA-5-20
07-LA-5-20

.9/62.9
.3/51.1
.4/51.8
1.9

.6/12.7
.4/21.6
.0/ 20
.8/19.5
7/3.9
8/3

714
0/5.8
8/6.8
8/11.8
.7126.7
.8/19.2
.1/ 17
.2/26.7
.4/23.2
.3/20.3
.3/53.9

Statement of Ongoing Contracts - Index

Contract

07-4Y6704
07- 1XE604
07- 333404
07- 3W6604
07- 4X9304
07- 3WB304
07- 39604
07- 240704
07-292204
07- 3WL904
07-2159¢C4
07-215934
07-215944
07-215954
07- 3Wr804
07- 305504
07- 300704
07- 296404
07-284204
07- 258404
07-1W2404
07- 3W2304
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-5-25.2/25.9 07-293404 97
07-LA-5-25.2/27.5 07-2777U4 98
07- LA-5-25. 6/ 26 07-292304 98
07- LA-5-26.6/31.3 07- 1XE004 98
07-LA-5-26.7/29.4 07-121844 98
07-LA-5-29.4/31.6 07-1218WM 98
07-LA-5-35.0/47.1 07- 1XE204 98
07- LA-5-44. 2/ 46 07- 306004 99
07-LA-5-54.1/0 07- 1X404 99
07-LA-5-C 43.9/C46.3 07- 302904 99
07- LA-5-45.4/61.2 07-252624 99
07-LA-5-/1.5 07-2159U4 99
07- LA-10-11. 0/ 14 07- 296004 99
07-LA-10-17.0/48.3 07-4W2104 100
07- LA-10-22. 3/ 28.2 07- 318004 100
07- LA-10-24.8/46.7 07- 3W2004 100
07- LA-10-33.2/37.2 07-1170U4 100
07-LA-10-37.2/42. 4 07-1193U4 100
07-LA-10-2.1/14.8 07- 308604 100
07-LA-14-27.6/28.6 07- 1XE504 101
07- LA-14-33.2/58.3 07-291004 101

07-LA-14-32.1/60.7 07- 34504 101



Cnty Rt Pm

07-LA-22-.9/1.3
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-6.3/8.4
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11. 4
07-LA-91-11.8/14.1

Statement of Ongoing Contracts - Index

Contract

07- 286604
07-1XC004
07-1XC404
07- 1XH004
07-290704
07- 138204
07- 302604
07-291204
07-288204
07- 295804
07-3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 4T7704
07- 286704
07-4T6304
07- 306204
07-291704
07- 296204

Page
101
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105



Cnty Rt Pm
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/1.9
07-LA-101-/25.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-12. 7/ 14.
07-LA-105-/18.1
07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14
07-LA-110-17. 9/ 19.
07- LA-110-23. 7/ 25.
07- LA-110- 24. 0/ 30.
07-LA-118-4.8/4.8

N PN W

Statement of Ongoing Contracts - Index

Contract

07-298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07- 300804
07-2827U4
07-4Y8504
07-297404
07-297204
07- 304604
07-3009U4
07-293704
07- 3404
07- 295904
07-297704
07-2975U4
07-2849U4

Page

105
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108



Cnty Rt Pm
07-LA-118-/14.3
07-LA-134-.8/13
07-LA-134-1.6/2.7
07- LA-138-44. 9/ 44.
07- LA-138-46. 7/ 50
07- LA- 138-58. 5/ 60.
07- LA-170-14. 6/ 20.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA- 210- 20. 6/ 20
07- LA- 210- 22. 3/ 25.
07- LA-210-24. 7/ 44.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07-LA-210-/15.8
07- LA-210-1.6/6
07- LA-210-16. 1/ 25.
07- LA- 210- 18. 8/ 24.
07- LA- 210-28. 5/ 30
07- LA-210-/0
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8

N N © 00 OO 01T 0 O N

Statement of Ongoing Contracts - Index

Contract

07- 302104
07- 3W6904
07-287204
07- 4P0204
07- 307404
07- 293504
07- 3wa804
07- 1XF804
07- 295204
07-1XC304
07- 4X6304
07- 306404
07- 3P6804
07-287304
07- 3W2204
07-3WL104
07-2881U4
07- 129974
07-3Ws704
07- 1XG304
07- 287404
07-4Y7004

Page
108
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112



Cnty Rt Pm
07- LA-405-16.4/19.5
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 39. 0/ 44.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07- LA- 605-/20. 2
07- LA-605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6
07-VEN-1-.7/.8

N O N ©O N W N

)]

Statement of Ongoing Contracts - Index

Contract

07- 3Y9404
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07- 4X6204
07-1XCr704
07-290004
07-257104
07- 309804
07- 307704
07- 3Ws504
07- 3W6604
07- 295704
07-4X7204
07-183124
07-289204
07-202114
07-2V9404
07-202124
07- 1XF904

Page
112
112
112
113
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 1-21.2/28.5 07-2X0504 116
07- VEN- 33-2.8/8 07- 1XGb04 116
07- VEN- 33-13.9/30.5 07- 1XG804 116
07- VEN- 33- 15. 4/ 52 07-1XCo04 116
07- VEN- 33-15.7/15.8 07- 305204 116
07- VEN- 33-/6 07-2750U4 117
07- VEN- 34-10.4/12.1 07-1XC504 117
07- VEN- 101-.1/4.5 07-1952U4 117
07- VEN- 101-/43.6 07-4W2304 117
07- VEN- 118-10.9/17.9 07- 3wW004 117
07- VEN- 118-19.1/30.5 07- 307604 117
07- VEN- 126-8.2/12.6 07- 312404 118
07- VEN- 126- 13. 6/ 34.6 07- 301404 118
07- VEN- 126-/13. 6 07- 302204 118
07- VEN- 150-8. 7/ 29. 8 07-4T8204 118
07- VEN- 150- 19. 9/ 32. 7 07- 1X&04 118
07- VEN- 150-20.1/0 07- 1X&x004 118
07- VEN- 150- 27. 4/ 29. 4 07-3X0214 119
07- VEN- 150-/13. 3 07-2W104 119
08-RI V-10-44.4/51.7 08- 100604 119
08- RI V- 10- 52. 2/ 62 08- 16204 119

08- RI V-10-20.1/99.1 08- 1G3904 119



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V-10-24.2/0 08- 0QB904 120
08- Rl V- 10-74. 0/ 105. 4 08- 1E8604 120
08- Rl V-10-134. 3/144.1 08- 130804 120
08- RI V-15-23.8/33.4 08- 1F8704 120
08-RIV-15-41.8/51.5 08- 132404 120
08- Rl V-15-45.6/47.3 08-1C6104 120
08-RIV-15-/41.7 08-0Gr704 121
08-RI V-15-/52.3 08-1J3504 121
08-RIV-18-9.1/17.8 08-1C1004 121
08-RI V-60-/12.2 08- 1E6504 121
08-RI V-60-/12.2 08- 1C6404 121
08-RIV-74-17.8/0 08-1C5104 121
08-RIV-74-14.9/0 08- 1E0504 122
08-RIV-91-/1.1 08-1J5204 122
08-RIV-111-60.5/0 08- OR3504 122
08-RIV-111-/13 08- 1C6204 122
08-RIV-111-/18.3 08- 1F8404 122
08-RIV-111-/0 08- 1E4204 122
08- RI V-215-37.3/38.4 08- 3348V4 123
08- RI V- 215-8. 4/ 38. 8 08- 0G7804 123
08- RI V-243-6.2/19.8 08- 1H8904 123

08-RI V-371-60.2/77.1 08- 1F8504 123



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 10- . 5/ 30 08- 1F9704 123
08- SBD- 10-9. 6/ 36. 9 08- 133404 123
08- SBD- 10- 30. 9/ 33. 3 08- 0K2914 124
08-SBD- 15-7.5/7.5 08- 1F9604 124
08- SBD- 15-14.7/32.5 08-1H3714 124
08- SBD- 15-21.5/0 08-1J9704 124
08- SBD- 15-41.9/43.5 08- 1H6804 124
08- SBD- 15-42. 5/ 46 08- 3555Vv4 124
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124 125
08- SBD- 15- 76. 8/ 154. 7 08- 132304 125
08- SBD- 15- 80. 4/ 174. 1 08-1E3134 125
08- SBD- 15-87.1/181.1 08- 368514 125
08- SBD- 15- 107. 3/ 107. 3 08- 038424 125
08- SBD- 15-171. 8/ 173.8 08- 0M2804 125
08- SBD- 15- 15. 4/ 30. 8 08- 0Q7404 126
08- SBD- 15-18.5/21. 4 08- 1H7604 126
08- SBD- 18- 44.5/52. 8 08- 1C5604 126
08- SBD- 18-48.1/53. 1 08- 10904 126
08- SBD- 18-49.1/51. 6 08-0J9904 126
08- SBD- 18-95.5/0 08- 135104 126
08- SBD- 18- 96. 5/ 101 08- O0R3904 127

08- SBD- 38- 26. 5/ 30. 8 08- 1Gr004 127



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 38-30.9/0 08- OR3404 127
08- SBD- 38-38.6/0 08- 1F1104 127
08- SBD- 40- 149. 3/0 08- 134004 127
08- SBD- 40- 150. 2/ 153. 3 08- 16904 127
08- SBD- 40- 105. 8/ 149. 9 08- 1F6304 128
08- SBD- 40- 134.0/0 08- 1F2804 128
08- SBD- 40-/ 25 08- OR1204 128
08- SBD-58-/12. 9 08- 347704 128
08- SBD- 58-/ 13 08- 1G1304 128
08- SBD-60-1.8/2.8 08-1C1704 128
08- SBD-60-2.9/3.9 08-1C1904 129
08-SBD-62-2.0/7.6 08-0QL304 129
08-SBD-71-4.8/8. 4 08- 1C6004 129
08- SBD- 74-52.1/62.5 08- OR7804 129
08- SBD- 91- 15. 6/ 15. 6 08- 0MB114 129
08- SBD- 138-2. 3/15. 2 08-3401U4 129
08- SBD- 138-17.1/19.2 08- 0QB004 130
08- SBD- 142-/ .8 08- 134204 130
08-SBD-173-3.4/7.7 08- 1H3604 130
08- SBD- 210-11. 3/0 08- 135704 130
08- SBD- 210-11.7/12.1 08- 1F5104 130

08- SBD- 210- 21. 8/ 27. 3 08- OE5514 130



Cnty Rt Pm
08- SBD- 210- 29. 3/ 33
08- SBD- 210-/10. 3
08- SBD- 215-3.7/3.7
08- SBD- 215- 6. 6/ 0
08- SBD- 215-/2. 7
08- SBD- 247-23. 0/ 39

08- SBD- 330- 40. 6/ 43.
08- SBD- 330- 43. 5/ 44.
08- SBD- 395- 39. 0/ 45.

08-VAR--/0
08-VAR--/0

09-1 NY-6-4.3/8.4
09- 1 NY-127-22.7/0

09- I NY-168-17. 5/ 18.

09- | NY-178- 46. 4/ 47

09- | NY-395-77. 4/ 91.

6

09- I NY-395-100. 8/ 113

09- 1 NY-395-117.3/0
09- VNO- 108-/9. 8
09- MNO- 158-/6

09- MNO- 395- 34. 1/ 34.
09- MNO- 395- 52. 3/ 53.

1
7

Statement of Ongoing Contracts - Index

Contract

08- 1F2704
08-1G1914
08-1J7504
08- 134604
08-0J0704
08- 1H1004
08- 0Q6904
08- 0Q6804
08- ON9714
08- 1C6304
08- 1H2204
09- 364604
09- 357504
09- 352104
09- 370204
09- 365804
09- 370804
09- 356804
09- 368104
09- 361204
09- 356104
09- 335004

Page
131
131
131
131
131
131
132
132
132
132
132
133
133
133
133
133
134
134
134
134
134
134
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09- MNO- 395-80. 6/84. 1

09- MNO- 395-106. 3/ 118. 7

09- MNO-999-/0
09-VAR--/0

10- AVA-16-/9. 4

10- AVA- 88-15.0/32.3
10- AVA- 88-54.0/0
10- AVA- 88-54. 7/ 60. 8
10- AVA- 88-66.6/71. 7
10- CAL-4-43.8/44.3
10- CAL-4-49. 6/ 58

10- CAL-49-/30.3

10- MER-5-8.8/24.9
10- MER-5-25.9/32. 1
10- MER-33-13.2/26.5
10- MER-59-12. 8/ 13.5
10- MER- 59- 16. 2/ 23
10- MER-99-13.1/36.7
10- MER-99-13.1/36.7
10- MER-99-13.3/21. 4
10- MER-99-15.1/ 16
10- MER-99-15.8/17.3

Statement of Ongoing Contracts - Index

Contract

09- 350804
09- 364304
09- 370404
09- 370504
10- 1F5704
10- 0V9004
10- 14904
10- 05904
10- 0W6004
10- 0F2804
10- 1E4404
10- 1F6404
10- 1G3304
10- 1G5004
10-1Gr704
10- 0U5204
10- 1H4304
10- 1E27A4
10- 1E2704
10- 0Y6204
10- 0X6304
10- 0K0214

Page

135
135
135
135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138



Cnty Rt Pm

10- MER-99-35.9/37. 3
10- MER-99-/10.6

10- MER- 165-35.6/36. 1
10- MPA-49-29.0/42. 3
10- MPA-140-42.0/42. 7
10-8J-4-2.1/2.1
10-SJ-4-14.8/14.8
10-SJ-4-16.2/0
10-SJ-4-20.1/29.5
10-SJ-5-1.4/10.5
10-SJ-5-1.4/10.5
10-SJ-5-25.8/26.1
10- SJ-5-26. 5/ 27
10-SJ-5-28.3/0
10-SJ-5-32.7/49.8
10-SJ-5-/17.5
10-8J-12-.1/4. 4
10-8J-12-17.1/17.7
10-SJ-12-18.7/20.9
10-8J-99-5.7/9. 4
10-SJ-99-8.9/9.5
10-SJ-99-14.3/14.9

Statement of Ongoing Contracts - Index

Contract

10- 1C1804
10- 1H8304
10- 0U2904
10- 1H8204
10- 0P9224
10- 0P8404
10- 1H8904
10- 1F8604
10- 1F6304
10- 1E1804
10- 1E18A4
10- 0Gr204
10- 1E8904
10- 1F9504
10- 1Gr904
10- 1H8804
10- 0G8004
10- 0Y5504
10- 1Gr804
10- 1H8504
10- OE6144
10-1C4214

Page
138
139
139
139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-99-18.5/22.9 10- 1G8204 142
10-SJ-99-/0 10- 1F2704 142
10- SJ-120-16.8/0 10- 1C6604 142
10-SJ-132-.4/7.1 10- 0G8204 143
10- STA-5-/28.1 10- 1H8704 143
10- STA-99-/24.7 10- 1H3404 143
10- STA-99-2.3/20.2 10- 0S7804 143
10- STA-99-18.0/19.7 10- 0X5604 143
10- STA-99-20.9/24.7 10- 1C3004 143
10- TOU-49-/6.5 10-1J6704 144
10- TUO 49-12.8/16.5 10- 1F5904 144
10- TUO 120-11. 2/ 18. 2 10- 3A7304 144
11-1 MP-8-38.8/39.2 11- 263314 144
11-1MP-8-40.4/45.5 11- 418514 145
11-1MP-8-83.1/90 11- 418524 145
11-1 MP-86-24.7/65.2 11-2MD014 145
11-1WMP-98-31.6/32.1 11- 080234 145
11-1WmP-111-1.2/8.3 11- 2N0104 145
11-SD-5-.3/72. 4 11- 419114 145
11-SD-5-3.9/9.2 11- 244004 146
11-SD-5-31.7/31. 7 11- 282304 146

11-SD-5-38.1/39.3 11- 2E1504 146



Cnty Rt Pm
11- SD-5-39. 4/ 40.9
11-SD-5-.3/29.5
11-SD-5-.3/5.4
11-SD-5-.4/20.1
11- SD- 5- 20. 3/ 21.
11- SD- 5- 25. 9/ 42.
11- SD- 5- 29. 1/ 30.
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-15.3/21.6
11-SD-8-.3/1.7
11-SD-8-.5/.7
11-SD-8-/18. 4
11- SD- 15-. 4/ M20O
11-SD- 15-5.6/6
11- SD- 15-20.0/54. 3
11-SD-52-3.9/6.6
11-SD-67-4.6/ 19
11-SD-67-21.0/21.6
11- SD- 75-20. 2/ 22. 2

g ~r O N b

Statement of Ongoing Contracts - Index

Contract

11- 273454
11- 2N0284
11- 410904
11- 421504
11-002714
11- 2MB204
11- 0223U4
11- 2N0294
11-2T2174
11- 237964
11- 408704
11- 413504
11- 414804
11- 408604
11- 419104
11- 2N0154
11-2T1904
11- 2N0164
11- 292804
11- 403204
11- 414904
11- 262204

Page
146
146
146
147
147
147
147
147
147
148
148
148
148
148
148
149
149
149
149
149
149
150



Cnty Rt Pm

11- SD- 75- 21. 0/ 21.
11-SD- 76-12. 1/ 17.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD-76-7.3/ 12
11- SD- 78-13. 0/ 14.
11- SD- 79- 34. 2/ 36.
11-SD-94-5.8/9.3
11- SD- 94- 59. 6/ 60.
11- SD- 125-9. 8/ 12.
11-SD-125-.9/6.9
11-SD- 163-.5/3.2
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD- 163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2. 9/ 10
11-SD-805-4.4/5.5

11- SD-805-15. 7/ 17.5
11- SD-805-23. 7/ 27. 6
11- SD-805-24.7/27.6

Statement of Ongoing Contracts - Index

Contract

11- 409304
11- 257154
11- 299104
11- 405704
11-080174
11- 421604
11- 414304
11- 414404
11- 295204
11- 292004
11- 427304
11- 265014
11- 415304
11- 085784
11- 241514
11-411204
11- 292304
11- 2N0074
11- 272514
11- 410804
11- 272004
11- 273304

Page
150
150
150
150
150
151
151
151
151
151
151
152
152
152
152
152
152
153
153
153
153
153



Cnty Rt Pm

11- SD- 805-26. 8/ 27.3
12-ORA-1-11.6/11.6
12-ORA-1-18.4/18.4
12-ORA-1-22.0/29.9
12-ORA-1-24.3/24.3

12- ORA-5-1.
12- ORA-5-1.
12- ORA-5-3.
12- ORA-5-3.
12- ORA-5-3.
12- ORA-5-6.

12- ORA-5-19.2/22.2
12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9
12- ORA-5-33.3/34.5
12- ORA-5-34.5/37. 4

2/2.2
6/11.1
0/3.7
2/44. 4
7/6. 2
2/8.7

12-ORA-5-/44. 4

12- ORA-5-/.
12- ORA- 22-.
12- ORA- 39-.

12-ORA-39-5.7/14. 4
12- ORA-39-9.8/10.5

1
3/2.9
6/22.2

Statement of Ongoing Contracts - Index

Contract

11-2T0414
12- 0N2604
12- 0N9104
12-0M4A704
12- 0P0204
12- 0MA904
12- 0Q7604
12- 0F96A4
12- 0Q4104
12- 0F96C4
12- OF96E4
12-0J61U4
12- 0N2204
12- 0P2604
12- 0N0804
12- ON6404
12- 0R0704
12- ON78U4
12-0716U4
12- OMb204
12- ON7104
12- 0H2704

Page
153
154
154
154
154
154
155
155
155
155
155
155
156
156
156
156
156
156
157
157
157
157



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-39-11.6/12.6 12- ON5904 157
12- ORA-39-12.4/17. 4 12-0J4004 157
12- ORA-39-/12.9 12- 0Q0304 158
12- ORA-55-1.2/17.9 12- OMb004 158
12- ORA-55-2.0/5.9 12- 0H20W4 158
12- ORA-57-11.0/19. 6 12- 08604 158
12- ORA-57-12.3/15.2 12- OF04A4 158
12- ORA-57-16. 2/ 20. 9 12- OFO3W4 158
12- ORA-73-8.7/12.6 12- 0H2254 159
12- ORA-73-13.2/27.6 12- 0Qr604 159
12- ORA-73-22.5/25.7 12- OMD604 159
12-ORA-74-2.9/5 12-0L7204 159
12-ORA-74-/1.6 12- OE31A4 159
12- ORA-90-. 6/ 8 12- 0MD104 159
12-ORA-91-.8/6.1 12-0Qr704 160
12-ORA-91-.9/5. 4 12-0C5714 160
12- ORA-91-2.6/10.1 12- 0P7604 160
12-ORA-91-5.2/6.4 12- 0N0904 160
12- ORA-91-8.9/ 16 12- OM6104 160
12- ORA-133-9.5/9.5 12- ON1104 160
12- ORA-142-.8/2.9 12- ON6004 161

12- ORA-241-18.1/33. 7 12- 0Q2504 161



District
Federal Aid
- F-
-S-
- SH

District Total:

Digtrict
Federal Aid
-1 -
-F-
-S-
- SH

Cnty Rt Pm

12- ORA-261-/6.2
12- ORA-405-2.6/5.8
12- ORA-405-8.4/8. 4
12- ORA-999-/0

01

02

Statement of Ongoing Contracts - I ndex

Contract Page

12-0J6504 161
12- 0MB504 161
12- ON5404 161
12- ON8214 161

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $35, 416, 740
FEDERAL Al D ( SECONDARY) $19, 364, 204
STATE H GHWMWAY $241, 871, 403

$53, 896, 928

$350, 549, 275

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $66, 117, 416
FEDERAL Al D ( PRI MARY) $4, 069, 069
FEDERAL Al D ( SECONDARY) $78, 061, 385

STATE H GHMAY $120, 768, 475

Work Comp
$21, 183, 224
$7, 825, 254
$146, 387, 786
$26, 861, 722
$202, 257, 986

Work Comp
$4, 291, 176
$0

$17, 575, 588
$67, 451, 094



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$181, 080, 636
$450, 096, 980

Bid + CCO

$3, 494, 688
$106, 851, 779
$24, 010, 667
$203, 065, 468
$52, 903, 701
$390, 326, 303

Work Comp
$165, 465, 769
$254, 783, 626

Bid + CCO
$296, 530, 891
$128, 479, 317

$70, 997, 542
$538, 046, 750
$386, 806, 485

$1, 420, 860, 985

Work Comp
$35, 286

$21, 131, 439
$14, 785, 518
$98, 606, 178
$45, 031, 871
$179, 590, 291

Work Comp
$68, 075, 633
$78, 854, 161
$57, 097, 468

$327, 007, 483
$293, 825, 512
$824, 860, 257




Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$97, 010, 472
$23, 626, 513
$262, 035, 166
$98, 437, 315
$481, 109, 467

Bid + CCO
$22, 494, 305
$167, 831, 574
$15, 637, 186
$246, 806, 118
$77,974, 485
$530, 743, 668

Bid + CCO
$473, 945, 241
$264, 093, 464

$37, 365, 568

Work Comp
$35, 637, 332
$21, 682, 461

$169, 797, 090
$59, 735, 285
$286, 852, 168

Work Comp
$6, 056, 099
$48, 080, 133
$2, 977, 675
$163, 020, 101
$38, 360, 338
$258, 494, 345

Work Comp
$190, 136, 517
$148, 687, 663

$36, 508, 659



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$330, 228, 326
$1, 511, 522, 214
$2, 617, 154, 813

Bid + CCO
$162, 508, 603
$196, 079, 713

$60, 806, 054
$140, 407, 183
$282, 002, 001
$841, 803, 555

Work Comp
$242, 622, 354
$1, 083, 337, 802
$1, 701, 292, 995

Bid + CCO
$2, 652, 895
$5, 435, 524
$9, 626, 587

$31, 306, 559
$49, 021, 565

Work Comp
$128, 381, 029
$42, 633, 614
$51, 549, 210
$64, 934, 807
$183, 365, 816
$470, 864, 475

Work Comp
$0

$2, 457, 334
$2, 280, 331
$18, 551, 149
$23, 288, 814




Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$95, 226, 049
$28, 084, 361
$52, 542, 381
$49, 843, 252
$225, 696, 043

Work Comp
$52, 144, 137
$22, 199, 557
$12, 274, 037
$38, 106, 536

$124, 724, 267

Bid + CCO
$141, 161, 974
$30, 116, 532
$106, 180, 728
$205, 481, 409
$486, 527, 694
$969, 468, 337

Work Comp
$81, 471, 418
$14, 524,719
$90, 980, 676
$51, 091, 863

$330, 102, 621
$568, 171, 298

Bid + CCO

$4, 946, 256
$31, 038, 168
$7, 939, 894

Work Comp
$4, 831, 991
$10, 420, 489
$240, 729



District
Federal Aid
- SH-

District Total:

Federal Aid
-1 -

-S-
-F-
- SH

Statewide Totals

12

District

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Bid + CCO

$29, 669, 449
$241, 468, 109
$315, 061, 876

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE H GHMAY

Statewide Recap

Statement of Ongoing Contracts-Summary

Bid + CCO
$1, 171, 199, 373
$3, 453, 769, 379
$477, 509, 626
$1, 158, 865, 773
$2, 380, 548, 714

$8, 641, 892, 866

Work Completed ThisPerio

$10, 389, 292

Work Comp
$12, 982, 754
$220, 490, 572
$248, 966, 534

Work Comp
$483, 279, 148

$2, 503, 234, 992

$325, 880, 129
$473, 296, 912

$1, 358, 455, 876

$5, 144, 147, 056




Statement of Ongoing Contracts-Summary

District
11
10
12
01
09
07

04

Work completed this Period:

Work Completed ThisPerio

$102, 700, 748
$21, 897, 805
$2, 435, 562
$4, 203, 235
$2, 239, 339
$110, 014, 803
$94, 792, 874

$348, 673, 658



	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

